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800 - Cowichan Bay Sewer
Infrastructure Condition Assessment and Capital Plan

1825 Cowichan Bay Road., Cowichan Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $17,692,159

Number of Users 870

Replacement Cost Per User $20,336

Annual Replacement Cost (40 Years) $289,143 per year

Annual Replacement Cost (80 Years) $218,422 per year

10 Year Capital Plan Total $125,000

10 Year Operations and Maintenance Plan Total $165,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1972 CBS-931401

Cowichan Bay Rd 2000 Record Drawings (237-01-01)

Lift Station (Cowinchan Bay) 2004 Record Drawings (12032400)

Glen Rd/Rondeault Rd/Simon Place 2004 Record Drawings (1431-01)

Simon Place 2004 Record Drawings (1448-01)

Forcemain 2005 Record Drawings (12032400)

Casalinda Place 2005 Record Drawings (010932-20)

Falcon Crescent 2006 Record Drawings (1004-C)

Cowichan Bay Rd 2006 Record Drawings (EV1153-1-03)

Buena Vista Place/Regatta Place 2010 Record Drawings (1600-01-01)

Cowichan Bay Rd 2011 Record Drawings (101-15938-00)

The Cannery 2015 Record Drawings (3093-002)

Vee rd/Mallard way 2015 Record Drawings (1053-C-01)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Cowichan Bay Sewer system started construction in 1972 and includes the phases outlined in the 

table below.
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800 - Cowichan Bay Sewer
Infrastructure Condition Assessment and Capital Plan

1825 Cowichan Bay Road., Cowichan Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood and 

Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood and 

Kieran Bertsch

March 2, 2018 Adam Greenwood and 

Kieran Bertsch

June 14, 2018 Adam Greenwood and 

Kieran Bertsch

July 18, 2018 Adam Greenwood and 

Kieran Bertsch

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

STEP Systems were identified in the GIS System.  We have 

assumed that these systems are the responsibility of the 

homeowner and therefore the CVRD is not respondible for 

the replacement and servicing of these systems.

Updated draft inventory assessment was issued to CVRD for 

review.

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 
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800 - Cowichan Bay Sewer
Infrastructure Condition Assessment and Capital Plan
1825 Cowichan Bay Road., Cowichan Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 2 S-LS-COM-6 Capital Renewal
Locate VFDs and control panels in lift station housing to reduce 

condensation.
$5,000

8 3 S-LS-GEN-11 Capital Renewal Install generator to code at Buena Vista Pl lift station. $20,000

9

10 2 S-LS-GEN-7 Capital Upgrade/New Replace generator at lift station. $100,000

11

12

Total $125,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-LS-BLD-1 Maintenance

Outfall of Lagoons may be upgraded by JUB.  Confirm portion of 

cost to be contributed to outfall improvements and any other 

future lagoon upgrades/improvements.

$10,000

8 2 S-LS-BLD-2 Maintenance
Issues with I&I have resulted in LS backups and trucking sewage.  

Continue I&I investigation and repairs.
$40,000

9
4, 20, 23,  

30 and 42
ALL Operations Inspect/flush forcemain to confirm there are no operational issues. $40,000

10 48 S-STP-DF-103 Operations Review condition of disposal field. $15,000

11

12

13 17 to 48 ALL Operations

Inspect/assess collection system and manholes for deterioration 

and I&I issues to determine replacement timing/phasing. This will 

include visual inspections, and/or reviewing historical maintenance 

and repair frequencies.

$60,000

14

15

16

17

Total $165,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$105,000

Medium Term 

(5 - 10 Year)
$60,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$25,000

Medium Term 

(5 - 10 Year)
$100,000

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner:

Cowichan Valley 

Regional District (CVRD)

System: 800 Cowichan Bay Sewer

Civic Address: 1825 Cowichan Bay rd.

Geographic Location: Cowichan Bay

Customers: Parcels: 755 Total Replacement Value $17,692,159

Users: 870 Value per user $20,336

Asset ID
Location

Asset 

Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Functional Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 800 1825 Cowichan Bay rd. Lagoons operated by the Joint Utility Board (JUB). GIS S LS BLD 1 S-LS-BLD-1 9 to 17

Lagoon is operated by the JUB.  Users of Cowichan Bay Sewer 

contribute 7% to Environmental Liability fund. No information was 

available for the existing lagoons during this assessment.

1 ea 1972 60 14 $2,000,000 $2,000,000 Good Potential Outfall Upgrade 2 3 3

Outfall of Lagoons may be upgraded by 

JUB.  Confirm portion of cost to be 

contributed to outfall improvements 

and any other future lagoon 

upgrades/improvements.

Maintenance $10,000 2-5 Year
No Information was available about the lagoons as part of this assessment.  Further review of potential cost 

implications related to using lagoon system is required.

2 800 1825 Cowichan Bay rd. Lift station 12032400 S LS BLD 2 S-LS-BLD-2 9 to 17 Lift station 1 ea 2004 40 26 $750,000 $750,000 Good Meets standard Able to meet capacity, major I&I 2 3 3

Issues with I&I have resulted in LS 

backups and trucking sewage.  Continue 

I&I investigation and repairs.

Maintenance $40,000 2-5 Year

2 800 1825 Cowichan Bay rd. Lift station Site visit/Photos S LS PMP 3 S-LS-PMP-3 10, 15 Pump (3 25 HP Flygt pumps) Flygt 3 ea 2004 2012 20 6 $25,000 $75,000 Good Meets standard Able to meet capacity 1 1 5 10+ Year

2 800 1825 Cowichan Bay rd. Lift station 12032400 S LS PP 4 S-LS-PP-4 11, 12 Process piping c/w valves, tees, pipes, chamber 1 ea 2004 40 26 $50,000 $50,000 Good Meets standard 1 1 5 10+ Year

2 800 1825 Cowichan Bay rd. Lift station 12032400 S LS VC 5 S-LS-VC-5 11, 12 Valve chamber 1 LS 2004 30 16 $200,000 $200,000 Good Meets standard 1 1 5 10+ Year

2 800 1825 Cowichan Bay rd. Lift station 12032400 S LS COM 6 S-LS-COM-6 14 to 17 Communications kiosk 1 ea 2004 10 0 $40,000 $40,000 Good Meets standard Able to meet capacity, some condensation present 2 3 3

Locate VFDs and control panels in lift 

station housing to reduce 

condensation.

Capital Renewal $5,000 2-5 Year

2 800 1825 Cowichan Bay rd. Lift station 12032400 S LS GEN 7 S-LS-GEN-7 13, 17 Backup generator 1 ea 2004 40 26 $100,000 $100,000
Good - although all directions 

are in Chinese
Does not meet standard 1 3 4 Replace generator at lift station. Capital Upgrade/New $100,000 5-10 Year

3 800 1825 Cowichan Bay rd. Buena Vista Pl/Regatta Pl 1600-01-01 S LS BLD 8 S-LS-BLD-8 2 to 8 Lift station (Park Place) 1 ea 2010 40 32 $250,000 $250,000 Good Meets standard Able to meet capacity 1 1 5 10+ Year

3 800 1825 Cowichan Bay rd. Buena Vista Pl/Regatta Pl 1600-01-01 S LS PMP 9 S-LS-PMP-9 5, 6 Submersible pump, 2hp solids handling Myers 3VX20M-4-53-35 2 ea 2010 20 12 $2,000 $4,000 Good Meets standard Able to meet capacity 1 1 5 10+ Year

3 800 1825 Cowichan Bay rd. Buena Vista Pl/Regatta Pl 1600-01-01 S LS COM 10 S-LS-COM-10 2, 4 Control kiosk 1 ea 2010 10 2 $20,000 $20,000 Good Meets standard 1 1 5 10+ Year

3 800 1825 Cowichan Bay rd. Buena Vista Pl/Regatta Pl 1600-01-01 S LS GEN 11 S-LS-GEN-11 8 Genset, 8kW 1 ea 2010 40 32 $20,000 $20,000 Fair Does not meet standard Not installed to code 3 2 3
Install generator to code at Buena Vista 

Pl lift station.
Capital Renewal $20,000 2-5 Year

3 800 1825 Cowichan Bay rd. Buena Vista Pl/Regatta Pl 1600-01-01 S LS PP 12 S-LS-PP-12 6 Process piping c/w valves, pipes 1 LS 2010 40 32 $10,000 $10,000 Good Meets standard 1 1 5 10+ Year

4 800 1825 Cowichan Bay rd.
Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0-050 - 0+315, 1+003 - 

5+840
12032400 S FM PP 13 S-FM-PP-13 Forcemain pipe, 300mm Class 150 C900 PVC 5,202 m 2005 80 67 $600 $3,121,200 Recently flushed/cleaned 2 3 3

Inspect/flush forcemain to confirm 

there are no operational issues.
Operations $40,000 2-5 Year

4 800 1825 Cowichan Bay rd. Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0+315 - 1+003 12032400 S FM PP 14 S-FM-PP-14 Forcemain pipe, 300mm Class 150 C900 PVC 688 m 2002 80 64 $600 $412,800 Recently flushed/cleaned 2 3 3
Inspect/flush forcemain to confirm 

there are no operational issues.
Operations Included above 2-5 Year

4 800 1825 Cowichan Bay rd.
Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0-050 - 0+315, 1+003 - 

5+840
12032400 S FM CO 15 S-FM-CO-15 Pig loading/retrieval assembly c/w chamber, valves, pipes 8 LS 2005 30 17 $40,000 $320,000 2 3 3

Inspect/flush forcemain to confirm 

there are no operational issues.
Operations Included above 2-5 Year

4 800 1825 Cowichan Bay rd.
Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0-050 - 0+315, 1+003 - 

5+840
12032400 S FM VAL 16 S-FM-VAL-16 Air valve assembly c/w chamber, valves, pipes 3 LS 2005 30 17 $40,000 $120,000 2 3 3

Inspect/flush forcemain to confirm 

there are no operational issues.
Operations Included above 2-5 Year

4 800 1825 Cowichan Bay rd.
Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0-050 - 0+315, 1+003 - 

5+840
12032400 S FM CO 17 S-FM-CO-17 Flushout assembly c/w chamber, valves, pipes 4 LS 2005 30 17 $40,000 $160,000 2 3 3

Inspect/flush forcemain to confirm 

there are no operational issues.
Operations Included above 2-5 Year

4 800 1825 Cowichan Bay rd.
Cowichan Bay rd / Christopher rd/Trans Canada Highway. 0-050 - 0+315, 1+003 - 

5+840
12032400 S FM CO 18 S-FM-CO-18 Flushout assembly c/w chamber, valves, pipes 1 LS 2002 30 14 $40,000 $40,000 2 3 3

Inspect/flush forcemain to confirm 

there are no operational issues.
Operations Included above 2-5 Year

4 800 1825 Cowichan Bay rd. Trans Canada Highway, 3+740 - 4+855, Hillbank rd. 10+015-10+160 12032400 S FM PP 19 S-FM-PP-19
Step system, 50mm (Assumed to be the responsibility of Property 

Owner)
Series 160 PVC 1,260 m 2005 n/a n/a n/a n/a n/a n/a n/a n/a

5 800 1825 Cowichan Bay rd. 1825 Cowichan Bay rd. 12032400 S SS MH 20 S-SS-MH-20 SMH1, asphalt roadway 1 ea 2004 40 26 $8,000 $8,000 1 2 5 10+ Year

5 800 1825 Cowichan Bay rd. 1825 Cowichan Bay rd. 12032400 S SS MH 21 S-SS-MH-21 SMH2, asphalt roadway 1 ea 2004 40 26 $8,000 $8,000 1 2 5 10+ Year

5 800 1825 Cowichan Bay rd. 1825 Cowichan Bay rd. SMH 1 - SMH 2 - LS 12032400 S SS S 22 S-SS-S-22 300mm Sewer main, asphalt roadway SDR35 PVC 24 m 2004 80 66 $0 1 2 5 10+ Year

6 800 1825 Cowichan Bay rd. Buena Vista Pl 1600-01-01 S SS S 23 S-SS-S-23 Sewermain pipe, 200mm SDR35 PVC 194 m 2010 80 72 $550 $106,513 1 2 5 10+ Year

6 800 1825 Cowichan Bay rd. Buena Vista Pl 1600-01-01 S SS MH 24 S-SS-MH-24 Sewer manholes, SMH A-F, J, 2-3m depths 7 ea 2010 40 32 $8,000 $56,000 1 2 5 10+ Year

6 800 1825 Cowichan Bay rd. Buena Vista Pl 1600-01-01 S SS SV 25 S-SS-SV-25 Service connections 26 ea 2010 40 32 $3,000 $78,000 1 2 5 10+ Year

7 800 1825 Cowichan Bay rd. Casalinda place 010932-20 S SS S 26 S-SS-S-26 SMH A, 1.5m depth 1 ea 2005 40 27 $8,000 $8,000 1 2 5 10+ Year

7 800 1825 Cowichan Bay rd. Casalinda place 010932-20 S SS S 27 S-SS-S-27 Sewermain pipe, 200mm SCD35 PVC 64 m 2005 80 67 $550 $35,200 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd 237-01-01 S SS MH 28 S-SS-MH-28 Sewer manholes, SMH 122-134, 1-3.5m depths 13 ea 2000 40 22 $8,000 $104,000 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd 237-01-01 S SS CO 29 S-SS-CO-29 Sewer cleanouts, SCO, 2.7m depth 1 ea 2000 40 22 $2,000 $2,000 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd 237-01-01 S SS S 30 S-SS-S-30 Sewermain pipe, 200mm SDR35 PVC 1,350 m 2000 80 62 $550 $742,478 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd 237-01-01 S SS SV 31 S-SS-SV-31 Service connections 2 ea 2000 40 22 $2,000 $4,000 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd 101-15938-00 S SS MH 32 S-SS-MH-32 SMH 1, 1.3m depth 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 800 1825 Cowichan Bay rd. Cowichan Bay rd EV1153-1-01 S SS MH 33 S-SS-MH-33 SMH 126, Boulevard 1 ea 2006 40 28 $8,000 $8,000 1 2 5 10+ Year

9 800 1825 Cowichan Bay rd. Falcon Crescent 1004-C S SS MH 34 S-SS-MH-34 Sewer manholes, SMH 0-11, 1.5-3.5m depths 12 ea 2006 40 28 $8,000 $96,000 1 2 5 10+ Year

9 800 1825 Cowichan Bay rd. Falcon Crescent 1004-C S SS CO 35 S-SS-CO-35 Sewer cleanouts, SCO 0, 2.1m depth 1 ea 2006 40 28 $2,000 $2,000 1 2 5 10+ Year

9 800 1825 Cowichan Bay rd. Falcon Crescent 1004-C S SS S 36 S-SS-S-36 Sewermain pipe, 200mm PVC 1,010 m 2006 80 68 $550 $555,500 1 2 5 10+ Year

9 800 1825 Cowichan Bay rd. Falcon Crescent 1004-C S SS SV 37 S-SS-SV-37 Service connections 69 ea 2006 40 28 $3,000 $207,000 1 2 5 10+ Year

10 800 1825 Cowichan Bay rd. Glen rd. 1431-01 S SS S 38 S-SS-S-38 Sewermain pipe, 200mm SDR35 PVC 175 m 2004 80 66 $550 $96,470 1 2 5 10+ Year

10 800 1825 Cowichan Bay rd. Glen rd. 1431-01 S SS MH 39 S-SS-MH-39 Sewer manole, SMH A, B, Asphalt boulevard, 1.5-3m depths 2 ea 2004 40 26 $8,000 $16,000 1 2 5 10+ Year

11 800 1825 Cowichan Bay rd. Mallard way 1053-C-01 S SS S 40 S-SS-S-40 Sewermain pipe, 200mm SDR35 PVC 130 m 2015 80 77 $550 $71,555 1 2 5 10+ Year

11 800 1825 Cowichan Bay rd. Mallard way 1053-C-01 S SS MH 41 S-SS-MH-41 Sewer manholes, SMH 12-13, 1.5-2m depths 2 ea 2015 40 37 $8,000 $16,000 1 2 5 10+ Year

11 800 1825 Cowichan Bay rd. Mallard way 1053-C-01 S SS SV 42 S-SS-SV-42 Service connections 13 ea 2015 40 37 $3,000 $39,000 1 2 5 10+ Year

12 800 1825 Cowichan Bay rd. Regatta Pl 1600-01-01 S SS S 43 S-SS-S-43 Sewermain pipe, 200mm SDR35 PVC 190 m 2010 80 72 $550 $104,733 1 2 5 10+ Year

12 800 1825 Cowichan Bay rd. Regatta Pl 1600-01-01 S SS MH 44 S-SS-MH-44 Sewer manholes, SMH G,H, 2-2.5m depths 2 ea 2010 40 32 $8,000 $16,000 1 2 5 10+ Year

12 800 1825 Cowichan Bay rd. Regatta Pl 1600-01-01 S SS SV 45 S-SS-SV-45 Service connections 10 ea 2010 40 32 $3,000 $30,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1431-01 S SS S 46 S-SS-S-46 Sewermain pipe, 200mm SDR35 PVC 106 m 2004 80 66 $550 $58,245 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1431-01 S SS S 47 S-SS-S-47 Sewermain pipe, 150mm SDR35 PVC 96 m 2004 80 66 $500 $48,150 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1431-01 S SS MH 48 S-SS-MH-48 Sewer manole, SMH I, C, J, Asphalt boulevard, 1.5-3m depths 3 ea 2004 40 26 $8,000 $24,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1431-01 S SS CO 49 S-SS-CO-49 Sewer cleanouts, SCO H 1 ea 2004 40 26 $2,000 $2,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1431-01 S SS SV 50 S-SS-SV-50 Service connections 11 ea 2004 40 26 $3,000 $33,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1448-01 S SS MH 51 S-SS-MH-51 Sewer manhole, SMH F, 1.3m depth 1 ea 2004 40 26 $8,000 $8,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1448-01 S SS MH 52 S-SS-MH-52 Sewer cleanouts, SCO E, G, 1.1-2m depths 2 ea 2004 40 26 $2,000 $4,000 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1448-01 S SS MH 53 S-SS-MH-53 Sewermain pipe, 150mm SDR35 PVC 98 m 2004 80 66 $500 $48,750 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1448-01 S SS MH 54 S-SS-MH-54 Sewermain pipe, 200mm SDR35 PVC 122 m 2004 80 66 $550 $67,045 1 2 5 10+ Year

13 800 1825 Cowichan Bay rd. Simon Place 1448-01 S SS S 55 S-SS-S-55 Service connections 17 ea 2004 40 26 $3,000 $51,000 1 2 5 10+ Year

14 800 1825 Cowichan Bay rd. Rondeault rd. 1431-01 S SS S 56 S-SS-S-56 Sewermain pipe, 200mm SDR35 PVC 207 m 2004 80 66 $550 $114,070 1 2 5 10+ Year

14 800 1825 Cowichan Bay rd. Rondeault rd. 1431-01 S SS MH 57 S-SS-MH-57 Sewer manole, SMH D, L, M, Asphalt boulevard, 1.5-3m depths 3 ea 2004 40 26 $8,000 $24,000 1 2 5 10+ Year

14 800 1825 Cowichan Bay rd. Rondeault rd. 1431-01 S SS CO 58 S-SS-CO-58 Sewer cleanouts, SCO K 1 ea 2004 40 26 $2,000 $2,000 1 2 5 10+ Year

14 800 1825 Cowichan Bay rd. Rondeault rd. 1431-01 S SS SV 59 S-SS-SV-59 Service connections 11 ea 2004 40 26 $3,000 $33,000 1 2 5 10+ Year

15 800 1825 Cowichan Bay rd. The Cannery 3093-002 S SS MH 60 S-SS-MH-60 SSMH 1, 1050mm 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

15 800 1825 Cowichan Bay rd. The Cannery 3093-002 S SS S 61 S-SS-S-61 Sewermain pipe, 150mm DR35 PVC 14 m 2015 80 77 $500 $6,750 1 2 5 10+ Year

16 800 1825 Cowichan Bay rd. Vee rd 1053-C-01 S SS CO 62 S-SS-CO-62 Sewer cleanouts, SCO 8, 11, 1.5-3.2m depths 2 ea 2015 40 37 $2,000 $4,000 1 2 5 10+ Year

16 800 1825 Cowichan Bay rd. Vee rd 1053-C-01 S SS S 64 S-SS-S-64 Sewermain pipe, 200mm SDR35 PVC 451 m 2015 80 77 $550 $247,830 1 2 5 10+ Year

16 800 1825 Cowichan Bay rd. Vee rd 1053-C-01 S SS MH 28 S-SS-MH-28 Sewer manholes, SMH 1-7, 9, 10, 14, 1.5-3.2m depths 10 ea 2015 40 37 $8,000 $80,000 1 2 5 10+ Year

16 800 1825 Cowichan Bay rd. Vee rd 1053-C-01 S SS SV 65 S-SS-SV-65 Service connections 16 ea 2015 40 37 $3,000 $48,000 1 2 5 10+ Year

17 800 1825 Cowichan Bay rd. ALDER GLEN ROAD GIS (CBS-9314-01) S SS S 66 S-SS-S-66 Sewermain, 200mm 355 m 1972 80 34 $550 $195,001 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations $60,000 5-10 YearRecord Drawings are available for the original system, however, GIS quantities were used to calculate the quantities of the original system.

18 800 1825 Cowichan Bay rd. AUSTIN PLACE GIS (CBS-9314-01) S SS S 67 S-SS-S-67 Sewermain, 200mm 341 m 1972 80 34 $550 $187,625 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

19 800 1825 Cowichan Bay rd. BOTWOOD LANE GIS (CBS-9314-01) S SS S 68 S-SS-S-68 Sewermain, 200mm 58 m 1972 80 34 $550 $31,866 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

20 800 1825 Cowichan Bay rd. BUENA VISTA PLACE GIS (CBS-9314-01) S FM PP 69 S-FM-PP-69 Forcemain, 200mm 141 m 1972 80 34 $550 $77,550 2 3 3Inspect/flush forcemain to confirm there are no operational issues.Operations Included in $40,000 2-5 Year

20 800 1825 Cowichan Bay rd. BUENA VISTA PLACE GIS (CBS-9314-01) S SS S 70 S-SS-S-70 Sewermain, 200mm (GIS minus catalogued length from 1600-01-01) 40 m 1972 80 34 $550 $22,007 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

21 800 1825 Cowichan Bay rd. CASALINDA PLACE GIS (CBS-9314-01) S SS S 71 S-SS-S-71 Sewermain, 200mm (GIS minus catalogued length from 010932-20) 0 m 1972 80 34 $550 $0 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

22 800 1825 Cowichan Bay rd. CEDAR GLEN PLACE GIS (CBS-9314-01) S SS S 72 S-SS-S-72 Sewermain, 200mm 55 m 1972 80 34 $550 $30,305 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

23 800 1825 Cowichan Bay rd. COWICHAN BAY ROAD GIS (CBS-9314-01) S SS S 73 S-SS-S-73 Sewermain, 200mm (GIS minus catalogued length from 237-01-01) 1,142 m 1972 80 34 $550 $628,162 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

23 800 1825 Cowichan Bay rd. COWICHAN BAY ROAD GIS (CBS-9314-01) S SS S 74 S-SS-S-74 Sewermain, 250mm 635 m 1972 80 34 $600 $381,081 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

23 800 1825 Cowichan Bay rd. COWICHAN BAY ROAD GIS (CBS-9314-01) S FM PP 75 S-FM-PP-75 Forcemain, 300mm (includes 1615m of unknown material)  (GIS minus catalogued length from 12032400) PVC 0 m 1972 80 34 $600 $0 2 3 3Inspect/flush forcemain to confirm there are no operational issues.Operations Included in $40,000 2-5 Year

23 800 1825 Cowichan Bay rd. COWICHAN BAY ROAD GIS (CBS-9314-01) S SS S 76 S-SS-S-76 Sewermain, 300mm (GIS minus catalogued length from 12032400) 5 m 1972 80 34 $600 $2,862 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

24 800 1825 Cowichan Bay rd. DAVENPORT ROAD GIS (CBS-9314-01) S SS S 77 S-SS-S-77 Sewermain, 200mm 126 m 1972 80 34 $550 $69,376 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

25 800 1825 Cowichan Bay rd. FALCON CRESCENT GIS (CBS-9314-01) S SS S 78 S-SS-S-78 Sewermain, 200mm (GIS minus catalogued length from 1004-C) 0 m 1972 80 34 $550 $0 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

26 800 1825 Cowichan Bay rd. FENWICK ROAD GIS (CBS-9314-01) S SS S 79 S-SS-S-79 Sewermain, 200mm 387 m 1972 80 34 $550 $213,056 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

27 800 1825 Cowichan Bay rd. GEORGE ROAD GIS (CBS-9314-01) S SS S 80 S-SS-S-80 Sewermain, 200mm 309 m 1972 80 34 $550 $169,918 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

28 800 1825 Cowichan Bay rd. GILLIS ROAD GIS (CBS-9314-01) S SS S 81 S-SS-S-81 Sewermain, 200mm 175 m 1972 80 34 $550 $96,071 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

29 800 1825 Cowichan Bay rd. GLEN ROAD GIS (CBS-9314-01) S SS S 82 S-SS-S-82 Sewermain, 200mm (GIS minus catalogued length from 1431-01) 555 m 1972 80 34 $550 $305,266 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

30 800 1825 Cowichan Bay rd. HILLBANK ROAD GIS (CBS-9314-01) S FM PP 83 S-FM-PP-83 Forcemain, 300mm 147 m 1972 80 34 $600 $88,200 2 3 3Inspect/flush forcemain to confirm there are no operational issues.Operations Included in $40,000 2-5 Year

31 800 1825 Cowichan Bay rd. KENNEDY LANE GIS (CBS-9314-01) S SS S 84 S-SS-S-84 Sewermain, 200mm 203 m 1972 80 34 $550 $111,719 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

32 800 1825 Cowichan Bay rd. LINCOLNSHIRE PLACE GIS (CBS-9314-01) S SS S 85 S-SS-S-85 Sewermain, 200mm 60 m 1972 80 34 $550 $32,834 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

33 800 1825 Cowichan Bay rd. LONGWOOD ROAD GIS (CBS-9314-01) S SS S 86 S-SS-S-86 Sewermain, 200mm 276 m 1972 80 34 $550 $151,988 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

34 800 1825 Cowichan Bay rd. MAPLE GLEN PLACE GIS (CBS-9314-01) S SS S 87 S-SS-S-87 Sewermain, 200mm 123 m 1972 80 34 $550 $67,473 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

35 800 1825 Cowichan Bay rd. MCGILL ROAD GIS (CBS-9314-01) S SS S 88 S-SS-S-88 Sewermain, 200mm 889 m 1972 80 34 $550 $488,830 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

36 800 1825 Cowichan Bay rd. PAVENHAM ROAD GIS (CBS-9314-01) S SS S 89 S-SS-S-89 Sewermain, 200mm 304 m 1972 80 34 $550 $167,384 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

37 800 1825 Cowichan Bay rd. PRITCHARD ROAD GIS (CBS-9314-01) S SS S 90 S-SS-S-90 Sewermain, 200mm 962 m 1972 80 34 $550 $528,878 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

38 800 1825 Cowichan Bay rd. RAPTOR PLACE GIS (CBS-9314-01) S SS S 91 S-SS-S-91 Sewermain, 200mm 51 m 1972 80 34 $550 $28,109 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

39 800 1825 Cowichan Bay rd. REGATTA PLACE GIS (CBS-9314-01) S SS S 92 S-SS-S-92 Sewermain, 200mm (GIS minus catalogued length from 1600-01-01) 20 m 1972 80 34 $550 $11,069 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

40 800 1825 Cowichan Bay rd. RONDEAULT ROAD GIS (CBS-9314-01) S SS S 93 S-SS-S-93 Sewermain, 200mm (GIS minus catalogued length from 1431-01) 54 m 1972 80 34 $550 $29,919 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

41 800 1825 Cowichan Bay rd. SIMON PLACE GIS (CBS-9314-01) S SS S 94 S-SS-S-94 Sewermain, 200mm (GIS minus catalogued length from 1431-01 and 1448-01) 270 m 1972 80 34 $550 $148,379 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

42 800 1825 Cowichan Bay rd. TRANS CANADA HIGHWAY GIS (CBS-9314-01) S FM PP 95 S-FM-PP-95 Forcemain, 300mm (GIS minus catalogued length from 12032400) 0 m 1972 80 34 $600 $0 2 3 3Inspect/flush forcemain to confirm there are no operational issues.Operations Included in $40,000 2-5 Year

43 800 1825 Cowichan Bay rd. VEE ROAD GIS (CBS-9314-01) S SS S 96 S-SS-S-96 Sewermain, 200mm (GIS minus catalogued length from 1053-C-01) 0 m 1972 80 34 $550 $220 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

44 800 1825 Cowichan Bay rd. WADHAM ROAD GIS (CBS-9314-01) S SS S 97 S-SS-S-97 Sewermain, 200mm 76 m 1972 80 34 $550 $41,910 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

45 800 1825 Cowichan Bay rd. WESSEX ROAD GIS (CBS-9314-01) S SS S 98 S-SS-S-98 Sewermain, 150mm 514 m 1972 80 34 $500 $256,886 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

46 800 1825 Cowichan Bay rd. WILLOW GLEN PLACE GIS (CBS-9314-01) S SS S 99 S-SS-S-99 Sewermain, 200mm 122 m 1972 80 34 $550 $67,190 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

47 800 1825 Cowichan Bay rd. WILMOT ROAD GIS (CBS-9314-01) S SS S 100 S-SS-S-100 Sewermain, 200mm 1,150 m 1972 80 34 $550 $632,735 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

48 800 1825 Cowichan Bay rd.Entire system - Record Drawings are available for the original system, however, GIS quantities were used to calculate the quantities of the original systemGIS (CBS-9314-01) S SS CO 101 S-SS-CO-101 Sewer Service Connections (GIS minus catalogued amounts from record drawings) 49 ea 1972 60 14 $3,000 $147,000 2 2 4Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 5-10 Year

48 800 1825 Cowichan Bay rd.Entire system - Record Drawings are available for the original system, however, GIS quantities were used to calculate the quantities of the original systemGIS (CBS-9314-01) S SS CO 102 S-SS-CO-102 Sewer Manholes (GIS minus record drawings) 126 ea 1972 40 0 $8,000 $1,008,000 3 2 3Inspect/assess collection system and manholes for deterioration and I&I issues to determine replacement timing/phasing. This will include visual inspections, and/or reviewing historical maintenance and repair frequencies.Operations Included above 2-5 Year

48 800 1825 Cowichan Bay rd.Entire system - Record Drawings are available for the original system, however, GIS quantities were used to calculate the quantities of the original systemGIS (CBS-9314-01) S STP DF 103 S-STP-DF-103 Disposal field 1 ea 1972 40 0 $250,000 $250,000 3 3 3 Review condition of disposal field. Operations $15,000 2-5 YearNo information is available about disposal field.  Further review is required to identify future costs associated with the disposal field.
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801 - Brulette Place Sewer
Infrastructure Condition Assessment and Capital Plan
Brulette Place, Mill Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $2,853,530

Number of Users 56

Replacement Cost Per User $50,956

Annual Replacement Cost (40 Years) $45,927 per year

Annual Replacement Cost (80 Years) $35,229 per year

10 Year Capital Plan Total $290,000

10 Year Operations and Maintenance Plan Total $26,000

PROPERTY DESCRIPTION

Development Year Installed Source

Treatment System - Multiple household scale 

treatment systems

n/a                       

(assumed 2000)
CVRD Input

Treatment System - RBC and RIB for 19 units
n/a                       

(assumed 2000)
CVRD Input

Brulette Place Collection 2003 Record Drawing (151-01)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Brulette Place Sewer system was originally constructed by a developer with multiple household scale treatment 

systems connected together for treatment.  The CVRD has purchased a membrane treatment system (TORAY) and 

will be retrofitting the treatment system in the near future.  THe date of the original system install was not available 

at the time of this assessment.
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801 - Brulette Place Sewer
Infrastructure Condition Assessment and Capital Plan
Brulette Place, Mill Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood 

and Kieran Bertsch

June 29, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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801 - Brulette Place Sewer
Infrastructure Condition Assessment and Capital Plan

Brulette Place, Mill Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1 1 S-STP-STP-1 Capital Renewal Install Toray System and modify existing system. $250,000

2

3

4

5

6

7 1 S-STP-GEN-5 Capital Renewal Replace generator for STP (scheduled). $40,000

8

9

10

11

12

Total $290,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-UV-6 Operations Inspect/assess UV filter in STP to ensure it is performing well. $2,000

8 2
S-STP-STP-8 and

 S-STP-PP-9
Operations

Review condition of RBC treatment system for deterioration to 

determine replacement timing/phasing. 
$5,000

9 3 S-STP-STP-10 Operations
Review condition of RIB treatment system for deterioration to 

determine replacement timing/phasing. 
$5,000

10 4 ALL Operations
Inspect/assess lift station and pumps to ensure they are performing 

well.
$2,000

11 5 ALL Operations
Inspect/assess lift station and pumps to ensure they are performing 

well.
$2,000

12

13 1 S-STP-PP-2 Operations

Inspect/assess process piping in STP for deterioration to determine 

replacement timing/phasing. This may include pressure testing, 

visual inspections (exposing), and/or reviewing historical 

maintenance and repair frequencies.

$5,000

14 1 S-STP-COM-4 Operations
Assess communication system to ensure it meets the system 

needs.
$5,000

15

16

17

Total $26,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to improve the accuracy of these 

estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$16,000

Medium Term 

(5 - 10 Year)
$10,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be completed within the next 10 years to 

inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the users of the system.  The findings of the initial condition assessment should be 

reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$250,000

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$40,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment

System: 801 Brulette Place Sewer

Civic Address: Brulette Place

Geographic Location: East of Mill Bay

Customers: Parcels: 58 Total Replacement Value $2,853,530

Users: 56 Current Year 2018 Value per user $50,956

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP STP 1 S-STP-STP-1 6 to 10, 16 to 20 Sewage treatment plant, Toray system c/w tanks 1 LS 2018 40 40 $1,000,000 $1,000,000 Fair Does not meet standard 4 4 1 Install Toray System and modify existing system. Capital Renewal $250,000 0-1 Year

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP PP 2 S-STP-PP-2 17, 18, 22, 23 Process piping c/w valves, pipes 1 LS 2000 40 22 $50,000 $50,000 Fair 2 2 4 Inspect/assess process piping in STP for deterioration to determine replacement timing/phasing. This may include pressure testing, visual inspections (exposing), and/or reviewing historical maintenance and repair frequencies.Operations $5,000 5-10 Year

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP COM 3 S-STP-COM-3 21 to 25 Communications kiosk building (STP and LS) 1 ea 2000 10 0

Refer to Brulette Place Sewer 

System Building Condition 

Assessment.

Refer to Brulette 

Place Sewer System 

Building Condition 

Assessment.

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP COM 4 S-STP-COM-4 21 to 25 Communications (STP and LS) 1 ea 2000 10 0 $9,000 $9,000 Good Meets standard 2 2 4 Assess communication system to ensure it meets the system needs. Operations $5,000 5-10 Year

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP GEN 5 S-STP-GEN-5 26 Generator (STP) Gaurdian 1 ea 2000 40 22 $40,000 $40,000 Fair Does not meet standard 3 3 3 Replace generator for STP (scheduled). Capital Renewal $40,000 2-5 Year

1 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP UV 6 S-STP-UV-6 22, 23 UV filter unit 2 ea 2000 20 2 $5,000 $10,000 Good Meets standard 2 3 3 Inspect/assess UV filter in STP to ensure it is performing well. Operations $2,000 2-5 Year

2 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP STP 8 S-STP-STP-8 11, 12 Sewage treatment plant, RBC unit 1 ea 2000 80 62 $500,000 $500,000 Good - recently rebuilt gear drip Meets standard Able to meet capacity, 19 units 2 3 3 Review condition of RBC treatment system for deterioration to determine replacement timing/phasing. Operations $5,000 2-5 Year

2 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP PP 9 S-STP-PP-9 11, 12 Process piping c/w valves, pipes 1 LS 2000 40 22 $50,000 $50,000 Good Meets standard 2 3 3 Inspect/assess process piping for deterioration to determine replacement timing/phasing. This may include pressure testing, visual inspections (exposing), and/or reviewing historical maintenance and repair frequencies.Operations Included above 2-5 Year

3 801 Brulette Place Sewage treatment plant Site Visit / Photos S STP STP 10 S-STP-STP-10 13 to 15 Sewage treatment plant, RIB field 1 ea 2000 80 62 $100,000 $100,000 Good - permit in place Meets standard Able to meet capacity 2 3 3 Review condition of RIB treatment system for deterioration to determine replacement timing/phasing. Operations $5,000 2-5 Year

$0

4 801 Brulette Place Sewage treatment plant Site Visit / Photos S LS WW 11 S-LS-WW-11 27, 28 Lift station (part of STP) 1 ea 2000 40 22 $250,000 $250,000 Good Meets standard Able to meet capacity 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations $2,000 2-5 Year

4 801 Brulette Place Sewage treatment plant Site Visit / Photos S LS PMP 12 S-LS-PMP-12 27, 28 Pump (STP LS) 2 ea 2000 20 2 $5,000 $10,000 Good Meets standard 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

4 801 Brulette Place Sewage treatment plant Site Visit / Photos S LS PP 14 S-LS-PP-14 27, 28 Process piping c/w valves, pipes 1 LS 2000 40 22 $50,000 $50,000 Good Meets standard 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

5 801 Brulette Place Lift station Site Visit / Photos S LS BLD 15 S-LS-BLD-15 4 Lift station building 1 ea 2000 40 22

Refer to Brulette Place Sewer 

System Building Condition 

Assessment.

Refer to Brulette 

Place Sewer System 

Building Condition 

Assessment.

5 801 Brulette Place Lift station Site Visit / Photos S LS BLD 16 S-LS-BLD-16 4 Lift station wet well 1 ea 2000 40 22 $250,000 $250,000 Good (new) Meets standard Able to meet capacity, very low flows 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations $2,000 2-5 Year

5 801 Brulette Place Lift station Site Visit / Photos S LS PMP 17 S-LS-PMP-17 3 Pump (LS) 2 ea 2000 20 2 $5,000 $10,000 Good Meets standard Able to meet capacity 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

5 801 Brulette Place Lift station Site Visit / Photos S LS PP 19 S-LS-PP-19 3 Process piping c/w valves, pipes 1 LS 2000 40 22 $50,000 $50,000 Good Meets standard 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

5 801 Brulette Place Lift station Site Visit / Photos S LS COM 20 S-LS-COM-20 NA Communications (LS) 1 LS 2000 10 0 $9,000 $9,000 Good Meets standard 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

5 801 Brulette Place Lift station Site Visit / Photos S LS GEN 21 S-LS-GEN-21 2, 4, 5 Generator (LS) 1 ea 2000 40 22 $40,000 $40,000 Good Meets standard 2 3 3 Inspect/assess lift station and pumps to ensure they are performing well.Operations Included above 2-5 Year

6 801 Brulette Place Brulette Pl. / Lane A/B 151-01 S SS MH 22 S-SS-MH-22 Sewer manhole, SMH 1-5 Concrete 5 ea 2003 40 25 $8,000 $40,000 1 1 5 10+ Year

6 801 Brulette Place Brulette Pl. / SMH1 to SMH2 151-01 S SS S 27 S-SS-S-27 Gravity Sewer main, 200mm, Depth 2.5m, Paved road PVC 35 m 2003 80 65 $550 $19,250 1 1 5 10+ Year

6 801 Brulette Place Brulette Pl./Lane A/B SMH 2-3-4-5 151-01 S SS S 28 S-SS-S-28 Gravity sewer main, 150mm, Depth 2.5m, Paved road PVC 210 m 2003 80 65 $500 $105,000 1 1 5 10+ Year

6 801 Brulette Place Brulette Pl. (all) 151-01 S SS SV 29 S-SS-SV-29 25mm Service Lines (approx. 5m each c/w clean-out) 37 ea 2003 40 25 $405 $15,000 1 1 5 10+ Year

7 801 Brulette Place BRULETTE PLACE GIS S SS S 30 S-SS-S-30 Forcemain, 50mm 129 m 2000 80 62 $400 $51,482 1 1 5 10+ Year

7 801 Brulette Place BRULETTE PLACE GIS S SS S 31 S-SS-S-31 Forcemain, 75mm 410 m 2000 80 62 $425 $174,098 1 1 5 10+ Year

7 801 Brulette Place BRULETTE PLACE GIS S SS S 32 S-SS-S-32 Sewermain, 150mm (GIS minus catalogued length from 151-01) 31 m 2000 80 62 $500 $15,532 1 1 5 10+ Year

7 801 Brulette Place BRULETTE PLACE GIS S SS S 33 S-SS-S-33 Sewermain, 200mm (GIS minus catalogued length from 151-01) 9 m 2000 80 62 $550 $5,168 1 1 5 10+ Year

8 801 Brulette Place Entire system GIS S SS SV 34 SSSSV34 Service Connections, Sewer  (GIS minus catalogued amount from 151-01) 0 ea 2000 40 22 $3,000 $0 1 1 5 10+ Year
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Brulette Place Sewer - Com. Kiosk - Functional Code 801

5%

Tax

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the structure was not reported and has been 

assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $20 SF $2,400 0% 5% 5% $3,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $10 SF $1,200 0% 5% 5% $2,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $40 SF $4,800 0% 5% 5% $6,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 4 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $20 SF $1,200 0% 10% 5% $2,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped roof assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders which 

drain to grade.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace the roof at the end of its service 

life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 150 $30 SF $4,500 0% 5% 5% $5,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped roof assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders which 

drain to grade.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 40 $10 SF $400 0% 10% 5% $1,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Brulette Place 

Sewer - Com. Kiosk 

Sewer Service 

Building

801 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Brulette Place Sewer - Com. Kiosk - Functional Code 801

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $2,000 $0 $0 $0 $0 $0 $0

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the structure was not reported and has been 

assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $20 SF $2,400 0% 5% 5% $3,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $10 SF $1,200 0% 5% 5% $2,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 120 $40 SF $4,800 0% 5% 5% $6,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 4 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000 $2,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $20 SF $1,200 0% 10% 5% $2,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped roof assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders which 

drain to grade.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace the roof at the end of its service 

life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 150 $30 SF $4,500 0% 5% 5% $5,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped roof assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders which 

drain to grade.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 40 $10 SF $400 0% 10% 5% $1,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Brulette Place Sewer 

- Com. Kiosk 

Sewer Service 

Building

801 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Brulette Place Sewer - Lift Station - Functional Code 801

5%

Tax

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the structure was not reported and has been 

assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Siding 1 Painted metal siding (with exposed fasteners) is present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 4 Complete fastener and sealant 

replacement as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 15% 5% $1,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted metal siding (with exposed fasteners) is present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The metal siding is expected to last the 

life of the building.    

Replacement 3 - Future 

Renewal

Yes Yes No No 180 $35 SF $6,300 0% 5% 5% $7,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 16 $20 SF $320 0% 10% 5% $1,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.    

The roof is edge drained. 

5 5 2010 21-Nov-17 MH 8 40 32 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.   It is 

assumed that this work would be 

completed with the siding remedial work.  

Replacement 3 - Future 

Renewal

No Yes No No 60 $30 SF $1,800 0% 5% 5% $2,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior plywood  walls are not painted painted, the gypsum 

sheathing is painted.   

5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   Cost 

assumed that walls will be painted. 

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Brulette Place 

Sewer - Lift Station

Sewer 

Service 

Building

801 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Brulette Place Sewer - Lift Station - Functional Code 801

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $1,000 $0 $0 $0 $0 $0 $0

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the structure was not reported and has been 

assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Siding 1 Painted metal siding (with exposed fasteners) is present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 4 Complete fastener and sealant 

replacement as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 15% 5% $1,000 $1,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted metal siding (with exposed fasteners) is present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The metal siding is expected to last the life 

of the building.    

Replacement 3 - Future 

Renewal

Yes Yes No No 180 $35 SF $6,300 0% 5% 5% $7,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 16 $20 SF $320 0% 10% 5% $1,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.    

The roof is edge drained. 

5 5 2010 21-Nov-17 MH 8 40 32 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.   It is 

assumed that this work would be 

completed with the siding remedial work.  

Replacement 3 - Future 

Renewal

No Yes No No 60 $30 SF $1,800 0% 5% 5% $2,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior plywood  walls are not painted painted, the gypsum 

sheathing is painted.   

5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   Cost 

assumed that walls will be painted. 

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Brulette Place Sewer 

- Lift Station

Sewer 

Service 

Building

801 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District 

 Bruletter Place Sewer - Lift Station- Functional Code 801
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802 - Sentinel Ridge Sewer
Infrastructure Condition Assessment and Capital Plan
2372 Coopers Hawk Rise, Mill Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $7,970,841

Number of Users 95

Replacement Cost Per User $83,904

Annual Replacement Cost (40 Years) $93,659 per year

Annual Replacement Cost (80 Years) $98,405 per year

10 Year Capital Plan Total $230,000

10 Year Operations and Maintenance Plan Total $80,000

PROPERTY DESCRIPTION

Development Year Installed Source

Treatment System 2006 CVRD Input

Collection System 2006 CVRD Input
Sentinel Drive, Dagall Rd, Rozon Rd, Coopers Hawk 

Rise, Bay Bluff Pl
2006 Record Drawing (22375_01_D1_Rev_H)

Hidden Creek Lift Station 2006 CVRD Input

Sentinel Dr, Tercel Court 2010 Record Drawing (22375.01))

Mill Bay Marina Lift Station 2012 Record Drawing (101-15273-01)

Handy Road and Mill May Marina 2012 Record Drawing (101-15273-01)

Mill Bay Place and Sangster Road 2013 Record Drawing (23019_01)

Treatment System Upgrade 2013 Record Drawing (12-089)

Noowick Road 2015 Record Drawing (28367_01_D1)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Sentinel Ridge Sewer system is a new system that was originally constructed in 2006 and includes the phases 

listed in the table below.
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802 - Sentinel Ridge Sewer
Infrastructure Condition Assessment and Capital Plan
2372 Coopers Hawk Rise, Mill Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood and 

Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood and 

Kieran Bertsch

June 29, 2018 Adam Greenwood and 

Kieran Bertsch

July 18, 2018 Adam Greenwood and 

Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  During 

our review of the systems we were accompanied by Mr. 

Todd Etherington and Mr. David Parker, who provided access 

to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference between 

the record drawings and the length of infrastructure 

tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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802 - Sentinel Ridge Sewer
Infrastructure Condition Assessment and Capital Plan
2372 Coopers Hawk Rise, Mill Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-BLW-19 Capital Upgrade/New
Install new blowers in STP to double capacity when system is 

expanded (scheduled).
$200,000

8

9

10 1 S-STP-STP-2 Capital Upgrade/New Add Purafil unit to STP for odour control (scheduled). $30,000

11

12

Total $230,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 As Noted Operations
Inspect/assess STP and treatment process for deterioration to 

determine replacement timing/phasing.
$15,000

8 2 ALL Operations
Inspect/assess Mill Bay marina lift station for deterioration to 

determine replacement timing/phasing.
$10,000

9 3 ALL Operations
Inspect/assess Hidden Creek lift station for deterioration to 

determine replacement timing/phasing.
$10,000

10

11

12

13 2 S-LS-WW-40 Operations
Continue to work with Marina to limit FOG (fats, oils and grease) 

entering Mill Bay marina lift station.
$5,000

14

4 to 7, 9, 

10, 13 to 

27

As Noted Operations
Assess/Inspection forcemain for deterioration to determine 

replacement timing/phasing.
$30,000

15 28 S-STP-DF-108 Operations
Assess/Inspection disposal field for deterioration to determine 

replacement timing/phasing.
$10,000

16

17

Total $80,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$35,000

Medium Term 

(5 - 10 Year)
$45,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$200,000

Medium Term 

(5 - 10 Year)
$30,000

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessmen

System: 802 Sentinel Ridge Sewer

Civic Address: 2372 Coopers Hawk Rise

Geographic Location: South of Mill Bay Note: Update geodatabase (does not match record drawings).

Customers: Parcels: 147 Total Replacement Value $7,970,841

Users: 95 Current Year 2018 Value per user $83,904

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of AssetPhysical ConditionLevel of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 802 2372 Coopers Hawk Rise Sewage treatment plant 12-089 S STP STP 1 S-STP-STP-1 31 to 57, MOV 1 Sewage treatment plant 1 ea 2006 40 28

Refer to Brulette Place Sewer 

System Building Condition 

Assessment.

Refer to Brulette 

Place Sewer System 

Building Condition 

Assessment.

1 802 2372 Coopers Hawk Rise Sewage treatment plant 12-089 S STP STP 2 S-STP-STP-2 31 to 57, MOV 1 Purafil Odour control unit 0 ea 2006 40 28 $30,000 $0 2 2 4
Add Purafil unit to STP for odour control 

(scheduled).
Capital Upgrade/New $30,000 5-10 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant 12-089 S STP FTR 3 S-STP-FTR-3 36, 37 Salsnes filter 2 ea 2013 20 15 $100,000 $200,000 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations $15,000 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant 12-089 S STP ET 5 S-STP-ET-5 38 Equalization tank 1 (30m3) 1 ea 2006 40 28 $100,000 $100,000 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant 12-089 S STP VAL 6 S-STP-VAL-6 41 to 47, 56, 57 Process piping, c/w valves, pipes, tees 1 ea 2006 40 28 $100,000 $100,000 Good Meets standard 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP COM 7 S-STP-COM-7 49 to 53 Communications (STP) 1 LS 2006 10 0 $50,000 $50,000 Good Meets standard 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP GEN 8 S-STP-GEN-8 38, 40 Generator (STP) Generac 1 ea 2006 40 28 $100,000 $100,000 Good Meets standard 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP UV 9 S-STP-UV-9 43, 46 UV unit Trojan UV 3000 PTP 2 ea 2006 20 8 $25,000 $50,000 Good Meets standard 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP PMP 11 S-STP-PMP-11 52 Pump (STP) 8 ea 2006 20 8 $10,000 $80,000 Good Meets standard 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP BLW 19 S-STP-BLW-19 42 to 47 Blower (STP) 4 ea 2006 20 8 $50,000 $200,000 Fair Meets standard 2 3 3

Install new blowers in STP to double 

capacity when system is expanded 

(scheduled).

Capital Upgrade/New $200,000 2-5 Year

1 802 2372 Coopers Hawk Rise Sewage treatment plant Site Visit / Photos S STP FTR 23 S-STP-FTR-23 54, 55 Membrane bioreactor (MBR) 1 LS 2006 40 28 $250,000 $250,000 2 3 3

Inspect/assess STP and treatment process 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS PMP 24 S-LS-PMP-24 16, 17 Pump, 9-stage submersible turbine pump Pentair 6T10-75 2 ea 2012 20 14 $50,000 $100,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations $10,000 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS PMP 26 S-LS-PMP-26 17 150mm Submersible motor, 10hp, 230/3/60 Franklin 2 ea 2012 20 14 $25,000 $50,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS MH 28 S-LS-MH-28 2, 9, 11, to 14 Manhole frame and cover Dobney foundry C-43 4 ea 2012 40 34 $100,000 $400,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS FTR 32 S-LS-FTR-32 8, 9 Effluent filter p/n 5000-0007 rated 4000 gpm each c/w filtration Zoeller 2 ea 2012 20 14 $25,000 $50,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS PMP 34 S-LS-PMP-34 17 Pump, solids handling pump, 1.5hp 230/3/60 Barnes 3SE1594DS 2 ea 2012 20 14 $5,000 $10,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS PP 36 S-LS-PP-36 11 to 14 Process piping c/w valves, piping, ultrasonic level controls 1 ea 2012 40 34 $50,000 $50,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS VC 37 S-LS-VC-37 11 to 14 Valve chamber c/w valves, concrete chamber, piping 1 ea 2012 40 34 $100,000 $150,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd 101-15273-01 S LS WW 38 S-LS-WW-38 16, 17 Pump chamber c/w process piping 1 ea 2012 40 34 $250,000 $250,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd Site Visit / Photos S LS BLD 39 S-LS-BLD-39 1 to 17 Lift station building (Mill bay marina LS) 1 ea 2012 40 34

Refer to Brulette Place Sewer 

System Building Condition 

Assessment.

Refer to Brulette 

Place Sewer System 

Building Condition 

Assessment.

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd Site Visit / Photos S LS WW 40 S-LS-WW-40 1 to 17 Lift station wet well (Mill bay marina LS) 1 ea 2012 40 34 $250,000 $250,000 Good Meets standard Able to meet capacity, occasional issue with high fats and greases from marina2 2 4

Continue to work with Marina to limit 

FOG (fats, oils and grease) entering Mill 

Bay marina lift station.

Operations $5,000 5-10 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd Site Visit / Photos S LS GEN 40 S-LS-GEN-40 3, 4 Generator (Mill bay marina LS) 1 ea 2012 40 34 $50,000 $50,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

2 802 2372 Coopers Hawk Rise Mill Bay marina lift station, Handy rd Site Visit / Photos S LS COM 41 S-LS-COM-41 6, 7 Communications (Mill bay marina LS) 1 LS 2012 10 4 $10,000 $10,000 Good Meets standard 2 3 3

Inspect/assess Mill Bay marina lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

3 802 2372 Coopers Hawk Rise Hidden Creek lift station Site Visit / Photos S LS BLD 42 S-LS-BLD-42 19 to 30 Lift station building (Hidden creek) 1 ea 2006 40 28

Refer to Brulette Place Sewer 

System Building Condition 

Assessment.

Refer to Brulette 

Place Sewer System 

Building Condition 

Assessment.

3 802 2372 Coopers Hawk Rise Hidden Creek lift station Site Visit / Photos S LS BLD 43 S-LS-BLD-43 19 to 30 Lift station wet well (Hidden creek) 1 ea 2006 40 28 $250,000 $250,000 Good Meets standard Able to meet capacity, capacity for future expansion2 3 3

Inspect/assess Hidden Creek lift station 

for deterioration to determine 

replacement timing/phasing.

Operations $10,000 2-5 Year

3 802 2372 Coopers Hawk Rise Hidden Creek lift station Site Visit / Photos S LS PMP 44 S-LS-PMP-44 29, 30 Pump, 23 HP (Hidden creek LS) Flygt 2 ea 2006 20 8 $25,000 $50,000 Good (new)Meets standard Able to meet capacity, capacity for future expansion2 3 3

Inspect/assess Hidden Creek lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

3 802 2372 Coopers Hawk Rise Hidden Creek lift station Site Visit / Photos S LS COM 46 S-LS-COM-46 23 to 27 Communications (Hidden creek LS) 1 LS 2006 10 0 $10,000 $10,000 Good Meets standard 2 3 3

Inspect/assess Hidden Creek lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

3 802 2372 Coopers Hawk Rise Hidden Creek lift station Site Visit / Photos S LS GEN 47 S-LS-GEN-47 21, 22 Generator (Hidden creek LS) 1 ea 2006 40 28 $100,000 $100,000 Good Meets standard 2 3 3

Inspect/assess Hidden Creek lift station 

for deterioration to determine 

replacement timing/phasing.

Operations Included above 2-5 Year

4 802 2372 Coopers Hawk Rise Coopers Hawk Rise 3+070 - 3+151 101-15273-02 S FM PP 48 S-FM-PP-48 Forcemain pipe, 75mm DR11 HDPE 81 m 2013 80 75 $425 $34,425 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations $30,000 5-10 Year

5 802 2372 Coopers Hawk Rise Frayne Rd 2+340 - 2+430 101-15273-02 S FM PP 49 S-FM-PP-49 Forcemain pipe, 75mm DR11 HDPE 90 m 2013 80 75 $425 $38,250 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 802 2372 Coopers Hawk Rise Huckleberry Rd 2+430 - 2+950 101-15273-02 S FM PP 50 S-FM-PP-50 Forcemain pipe, 75mm DR11 HDPE 520 m 2013 80 75 $425 $221,000 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

7 802 2372 Coopers Hawk Rise Handy rd. 0+035 - 0+225 (LS) 101-15273-01 S FM PP 51 S-FM-PP-51 Forcemain pipe, 75mm DR11 HDPE 190 m 2013 80 75 $425 $80,750 1 3 4

Assess/Inspection forcemains for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

7 802 2372 Coopers Hawk Rise Handy rd, 1+010 - 1+040 101-15273-02 S FM PP 52 S-FM-PP-52 Forcemain pipe, 75mm DR11 HDPE 30 m 2013 80 75 $425 $12,750 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

7 802 2372 Coopers Hawk Rise Handy rd to STP, 1+010 - 3+160 101-15273-02 S FM VAL 53 S-FM-VAL-53 Air release valve c/w chamber, valves, process piping, manhole frame/coverAPCO Series 140C 4 ea 2013 40 35 $25,000 $100,000 1 3 4

Assess/Inspection air release valves for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

7 802 2372 Coopers Hawk Rise Handy rd to STP, 1+010 - 3+160 101-15273-02 S FM CO 54 S-FM-CO-54 Flushout c/w process piping, valves, tees, 4 ea 2013 40 35 $5,000 $20,000 1 2 5 10+ Year

7 802 2372 Coopers Hawk Rise Handy rd., Mill bay marina townhouses 101-15273-01 S SS MH 55 S-SS-MH-55 Sewer manhole, SMH A-C 3 ea 2012 40 34 $8,000 $24,000 1 2 5 10+ Year

7 802 2372 Coopers Hawk Rise Handy rd., Mill bay marina townhouses, SMH A-SMH B 101-15273-01 S SS S 56 S-SS-S-56 Sewermain, 200mm SDR35 PVC 108 m 2012 80 74 $550 $59,384 1 2 5 10+ Year

7 802 2372 Coopers Hawk Rise Handy rd., Mill bay marina townhouses, SMH B-SMH C 101-15273-01 S SS S 57 S-SS-S-57 Sewermain, 150mm SDR35 PVC 50 m 2012 80 74 $500 $24,915 1 2 5 10+ Year

7 802 2372 Coopers Hawk Rise Handy rd., Mill bay marina townhouses 101-15273-01 S SS SV 58 S-SS-SV-58 Service connections 14 ea 2012 60 54 $3,000 $42,000 1 2 5 10+ Year

8 802 2372 Coopers Hawk Rise Mill bay place 23019 01 A2 S FM PP 59 S-FM-PP-59 Forcemain, 50mm Sched 80 55 m 2013 80 75 $400 $22,000 1 2 5 10+ Year

8 802 2372 Coopers Hawk Rise Mill bay place 23019 01 A2 S SS SV 60 S-SS-SV-60 Service connections 6 ea 2013 60 55 $3,000 $18,000 1 2 5 10+ Year

$0
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9 802 2372 Coopers Hawk Rise Mill Bay rd 1+040 - 2+340 101-15273-02 S FM PP 61 S-FM-PP-61 Forcemain pipe, 75mm DR11 HDPE 1300 m 2013 80 75 $425 $552,500 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

10 802 2372 Coopers Hawk Rise Noowick rd 2+950 - 3+070 101-15273-02 S FM PP 62 S-FM-PP-62 Forcemain pipe, 75mm DR11 HDPE 120 m 2013 80 75 $425 $51,000 1 3 4

Assess/Inspection forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

10 802 2372 Coopers Hawk Rise Noowick rd, 1+090-1+223 28367 01 D1 S FM PP 63 S-FM-PP-63 Forcemain, 50mm HDPE 133 m 2015 80 77 $400 $53,200 1 2 5 10+ Year

10 802 2372 Coopers Hawk Rise Noowick rd, 1+090 28367 01 D1 S FM CO 64 S-FM-CO-64 Forcemain cleanout c/w chamber, valves, process piping 1 ea 2015 40 37 $2,000 $2,000 1 2 5 10+ Year

11 802 2372 Coopers Hawk Rise Rozon rd, 1+000-1+090 28367 01 D1 S FM PP 65 S-FM-PP-65 Forcemain, 50mm HDPE 90 m 2015 80 77 $400 $36,000 1 2 5 10+ Year

12 802 2372 Coopers Hawk Rise Sangster rd. 0+005 23019 01 A2 S SS MH 66 S-SS-MH-66 Cap, 100mm, 2m depth 1 ea 2013 60 55 $3,000 $3,000 1 2 5 10+ Year

12 802 2372 Coopers Hawk Rise Sangster rd. 0+020 23019 01 A2 S SS MH 67 S-SS-MH-67 Sewer manhole, SMH A-C, Ex. SMH A, 1.2-2.5m depths 4 ea 2013 40 35 $8,000 $32,000 1 2 5 10+ Year

12 802 2372 Coopers Hawk Rise Sangster rd. Cap - SMH A 23019 01 A2 S SS S 68 S-SS-S-68 Sewermain, 100mm PVC 13 m 2013 80 75 $450 $5,940 1 2 5 10+ Year

12 802 2372 Coopers Hawk Rise Sangster rd. SMH A-Ex. SMH A-B-C-Stub 23019 01 A2 S SS S 69 S-SS-S-69 Sewermain, 200mm PVC 330 m 2013 80 75 $550 $181,500 1 2 5 10+ Year

12 802 2372 Coopers Hawk Rise Sangster rd. 23019 01 A2 S SS SV 70 S-SS-SV-70 Service connections 4 ea 2013 60 55 $3,000 $12,000 1 2 5 10+ Year

13 802 2372 Coopers Hawk Rise Sentinel dr. SMH A-SMH F 22375.01.A1 S FM PP 71 S-FM-PP-71 Forcemain pipe, 100mm PVC 324 m 2010 80 72 $450 $145,688 1 3 4

Assess/Inspection forcemains for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

13 802 2372 Coopers Hawk Rise Sentinel dr. 22375.01.A1 S SS MH 72 S-SS-MH-72 Sewer manhole, SMH A-F, 1.2-2.7m depths 6 ea 2010 40 32 $8,000 $48,000 1 1 5 10+ Year

13 802 2372 Coopers Hawk Rise Sentinel dr. SMH A-B-C-D-E-F 22375.01.A1 S SS S 73 S-SS-S-73 Sewermain, 200mm PVC 324 m 2010 80 72 $550 $178,063 1 1 5 10+ Year

13 802 2372 Coopers Hawk Rise Sentinel dr. 22375.01.A1 S SS SV 74 S-SS-SV-74 Service connections 21 ea 2010 60 52 $3,000 $63,000 1 1 5 10+ Year

14 802 2372 Coopers Hawk Rise Tercel court, 6+005 - 6+115 22375.01.A2 S FM PP 75 S-FM-PP-75 Forcemain pipe, 50mm SCHD 40 PVC 110 m 2010 80 72 $400 $44,000 1 1 5 10+ Year

14 802 2372 Coopers Hawk Rise Tercel court 22375.01.A1 S SS SV 76 S-SS-SV-76 Service connections 8 ea 2010 60 52 $3,000 $24,000 1 1 5 10+ Year

15 802 2372 Coopers Hawk Rise BAY BLUFF PLACE GIS S FM PP 77 S-FM-PP-77 Forcemain, 50mm 59 m 2006 80 68 $400 $23,595 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

16 802 2372 Coopers Hawk Rise BICKFORD WAY GIS S FM PP 78 S-FM-PP-78 Forcemain, 100mm 392 m 2006 80 68 $450 $176,494 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

16 802 2372 Coopers Hawk Rise BICKFORD WAY GIS S SS S 79 S-SS-S-79 Sewermain, 150mm 217 m 2006 80 68 $500 $108,299 1 2 5 10+ Year

16 802 2372 Coopers Hawk Rise BICKFORD WAY GIS S SS S 80 S-SS-S-80 Sewermain, 200mm 225 m 2006 80 68 $550 $123,712 1 2 5 10+ Year

17 802 2372 Coopers Hawk Rise BICKFORD WAY GIS S FM PP 81 S-FM-PP-81 Forcemain, unknown diameter, assumed 100mm 2 m 2006 80 68 $450 $1,048 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

18 802 2372 Coopers Hawk Rise COOPERS HAWK RISE GIS S FM PP 82 S-FM-PP-82 Forcemain, 50mm 91 m 2006 80 68 $400 $36,569 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

18 802 2372 Coopers Hawk Rise COOPERS HAWK RISE GIS S FM PP 83 S-FM-PP-83 Forcemain, 62mm (GIS minus catalogued length of 75mm forcemain from 101-15273-02) 156 m 2006 80 68 $400 $62,515 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

18 802 2372 Coopers Hawk Rise COOPERS HAWK RISE GIS S FM PP 84 S-FM-PP-84 Forcemain, 100mm (includes 5m unknown diameter) 265 m 2006 80 68 $450 $119,222 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

19 802 2372 Coopers Hawk Rise HANDY ROAD GIS S SS S 85 S-SS-S-85 Sewermain, 150mm (GIS minus catalogued length from 101-15273-01) 19 m 2006 80 68 $500 $9,269 1 2 5 10+ Year

19 802 2372 Coopers Hawk Rise HANDY ROAD GIS S SS S 86 S-SS-S-86 Sewermain, 200mm (GIS minus catalogued length from 101-15273-01) 0 m 2006 80 68 $550 $17 1 2 5 10+ Year

20 802 2372 Coopers Hawk Rise HUCKLEBERRY ROAD GIS S FM PP 87 S-FM-PP-87 Forcemain, 75mm (GIS minus catalogued length from 101-15273-02) 100 m 2006 80 68 $425 $42,692 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

21 802 2372 Coopers Hawk Rise MILL BAY PLACE GIS S FM PP 88 S-FM-PP-88 Forcemain, 50mm (GIS minus catalogued length from 23019 01 A2) 17 m 2006 80 68 $400 $6,843 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

21 802 2372 Coopers Hawk Rise MILL BAY PLACE GIS S SS S 89 S-SS-S-89 Sewermain, 200mm 88 m 2006 80 68 $550 $48,295 1 2 5 10+ Year

22 802 2372 Coopers Hawk Rise MILL BAY ROAD GIS S FM PP 90 S-FM-PP-90 Forcemain, 75mm (GIS minus catalogued length from 101-15273-02) 223 m 2006 80 68 $425 $94,669 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

23 802 2372 Coopers Hawk Rise NOOWICK ROAD GIS S SS S 91 S-SS-S-91 Sewermain, 50mm (GIS minus catalogued length from 28367 01 D1) 0 m 2006 80 68 $400 $0 1 2 5 10+ Year

23 802 2372 Coopers Hawk Rise NOOWICK ROAD GIS S FM PP 92 S-FM-PP-92 Forcemain, 75mm (includes 44m of unknown diameter) (GIS minus catalogued length from 101-15273-02) 103 m 2006 80 68 $425 $43,960 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

24 802 2372 Coopers Hawk Rise ROZON ROAD GIS S FM PP 93 S-FM-PP-93 Forcemain, 50mm (GIS minus catalogued length from 28367 01 D1) 13 m 2006 80 68 $400 $5,255 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

24 802 2372 Coopers Hawk Rise ROZON ROAD GIS S FM PP 94 S-FM-PP-94 Forcemain, 62mm 174 m 2006 80 68 $400 $69,492 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

24 802 2372 Coopers Hawk Rise ROZON ROAD GIS S FM PP 95 S-FM-PP-95 Forcemain, 100mm 189 m 2006 80 68 $450 $85,064 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

24 802 2372 Coopers Hawk Rise ROZON ROAD GIS S SS S 96 S-SS-S-96 Sewermain, 50mm 94 m 2006 80 68 $400 $37,674 1 2 5 10+ Year

24 802 2372 Coopers Hawk Rise ROZON ROAD GIS S SS S 97 S-SS-S-97 Sewermain, 200mm (includes 23m unknown diameter) 404 m 2006 80 68 $550 $222,254 1 2 5 10+ Year

25 802 2372 Coopers Hawk Rise SANGSTER ROAD GIS S SS S 98 S-SS-S-98 Sewermain, 200mm (GIS minus catalogued length from 23019 01 A2) 0 m 2006 80 68 $550 $0 1 2 5 10+ Year

26 802 2372 Coopers Hawk Rise SENTINEL DRIVE GIS S FM PP 99 S-FM-PP-99 Forcemain, 62mm 76 m 2006 80 68 $400 $30,255 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

26 802 2372 Coopers Hawk Rise SENTINEL DRIVE GIS S FM PP 100 S-FM-PP-100 Forcemain, 75mm 339 m 2006 80 68 $425 $143,874 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

26 802 2372 Coopers Hawk Rise SENTINEL DRIVE GIS S FM PP 101 S-FM-PP-101 Forcemain, 100mm (GIS minus catalogued length from 22375.01.A1) 395 m 2006 80 68 $450 $177,747 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

26 802 2372 Coopers Hawk Rise SENTINEL DRIVE GIS S SS S 102 S-SS-S-102 Sewermain, 200mm (GIS minus catalogued length from 22375.01.A1) 110 m 2006 80 68 $550 $60,573 1 2 5 10+ Year

27 802 2372 Coopers Hawk Rise TERCEL COURT GIS S FM PP 103 S-FM-PP-103 Forcemain, 50mm (GIS minus catalogued length from 22375.01.A2) 7 m 2006 80 68 $400 $2,643 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

27 802 2372 Coopers Hawk Rise TERCEL COURT GIS S FM PP 104 S-FM-PP-104 Forcemain, 100mm (includes 49m unknown material) 177 m 2006 80 68 $450 $79,445 1 3 4

Assess/Inspect forcemain for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

28 802 2372 Coopers Hawk Rise Entire system GIS S SS SV 105 S-SS-SV-105 Sewer Service Connections, (GIS minus catalogued number from record drawings) 114 ea 2006 60 48 $3,000 $342,000 1 2 5 10+ Year

28 802 2372 Coopers Hawk Rise Entire system GIS S SS MH 106 S-SS-MH-106 Sewer manholes, (minus catalogued number from record drawings) 13 ea 2006 40 28 $8,000 $104,000 1 2 5 10+ Year

28 802 2372 Coopers Hawk Rise Entire system GIS S SS CO 107 S-SS-CO-107 Sewer Cleanouts, (minus catalogued number from record drawings) 37 ea 2006 60 48 $2,000 $74,000 1 2 5 10+ Year

28 802 2372 Coopers Hawk Rise Entire system GIS S STP DF 108 S-STP-DF-108 Disposal field building 4 ea 2006 40 28 $150,000 $600,000 1 3 4

Assess/Inspection disposal field for 

deterioration to determine replacement 

timing/phasing.

Operations $10,000 5-10 Year

28 802 2372 Coopers Hawk Rise Entire system GIS S STP STP 109 S-STP-STP-109 Inspection port structure/building 18 ea 2006 40 28 tbd tbd 1 1 5 10+ Year

28 802 2372 Coopers Hawk Rise Entire system GIS S LS BLD 110 S-LS-BLD-110 Pump station (minus catalogued number from record drawings) 0 ea 2006 40 28 n/a n/a 1 1 5 10+ Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Lift Station 1 - Functional Code 802

5%

Tax

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2012 21-Nov-17 MH 6 50 44 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2012 21-Nov-17 MH 6 50 44 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2012 21-Nov-17 MH 6 50 44 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 The cladding consists of stained wood siding.  4 4 2012 21-Nov-17 MH 6 12 6 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 The cladding consists of stained wood siding.  5 5 2012 21-Nov-17 MH 6 50 44 If maintaned the wood siding is expected 

to last the life of the building.   

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2012 21-Nov-17 MH 6 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 24 $20 SF $480 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 5 5 2012 21-Nov-17 MH 6 30 24 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301002 Low Sloped 

Roof Coverings

Roof/2-Ply SBS membrane 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2012 21-Nov-17 MH 6 25 19 Replace the roofing membrane and 

perimeter flashings at the end of their 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 50 $30 SF $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior plywood  walls are not painted painted, the gypsum 

sheathing is painted.   

5 5 2012 21-Nov-17 MH 6 20 14 Repaint interiors as required.   Cost 

assumed that walls will be painted. 

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2012 21-Nov-17 MH 6 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Lift Station 1 - Functional Code 802

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $0 $0 $2,000 $0 $0 $0 $0

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2012 21-Nov-17 MH 6 50 44 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2012 21-Nov-17 MH 6 50 44 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2012 21-Nov-17 MH 6 50 44 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 The cladding consists of stained wood siding.  4 4 2012 21-Nov-17 MH 6 12 6 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000 $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 The cladding consists of stained wood siding.  5 5 2012 21-Nov-17 MH 6 50 44 If maintaned the wood siding is expected 

to last the life of the building.   

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2012 21-Nov-17 MH 6 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 24 $20 SF $480 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 5 5 2012 21-Nov-17 MH 6 30 24 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301002 Low Sloped 

Roof Coverings

Roof/2-Ply SBS membrane 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2012 21-Nov-17 MH 6 25 19 Replace the roofing membrane and 

perimeter flashings at the end of their 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 50 $30 SF $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior plywood  walls are not painted painted, the gypsum 

sheathing is painted.   

5 5 2012 21-Nov-17 MH 6 20 14 Repaint interiors as required.   Cost 

assumed that walls will be painted. 

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 1

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2012 21-Nov-17 MH 6 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Can this work be 

phased over 

multiple years ?

Can the current 

condition 

adversely affect 

the buildings 

security of safety ? 

Will a failure in 

this system lead 

to a loss of use of 

the facility ?

If recommended 

work not 

complete can the 

rate of 

deterioration be 

expected to 

increase ?
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Lift Station 2 - Functional Code 802

5%

Tax

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $20 SF $1,400 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $10 SF $700 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $40 SF $2,800 0% 5% 5% $4,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 5 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 20 $20 SF $400 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

asphalt shingles.  

5 5 2010 21-Nov-17 MH 8 25 17 Replace the asphat shingle assembly at 

the end of its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 80 $30 SF $2,400 0% 5% 5% $3,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

Exterior Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Lift Station 2 - Functional Code 802

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $0 $2,000 $0 $0 $0 $0 $0

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $20 SF $1,400 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $10 SF $700 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 70 $40 SF $2,800 0% 5% 5% $4,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 5 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 200 $8 SF $1,600 0% 15% 5% $2,000 $2,000 c

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 200 $35 SF $7,000 0% 5% 5% $8,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 20 $20 SF $400 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

asphalt shingles.  

5 5 2010 21-Nov-17 MH 8 25 17 Replace the asphat shingle assembly at 

the end of its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 80 $30 SF $2,400 0% 5% 5% $3,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000

Sentinel Ridge 

Sewer - Lift Station 2

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

Exterior Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 13 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Sewer Treatment Plant - Functional Code 802

5%

Tax

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2013 21-Nov-17 MH 5 50 45 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2013 21-Nov-17 MH 5 50 45 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2013 21-Nov-17 MH 5 10 5 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2013 21-Nov-17 MH 5 50 45 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2013 21-Nov-17 MH 5 50 45 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2013 21-Nov-17 MH 5 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 800 $8 SF $6,400 0% 15% 5% $8,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2013 21-Nov-17 MH 5 50 45 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 800 $35 SF $28,000 0% 5% 5% $31,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2013 21-Nov-17 MH 5 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Two vinyl framed windows are present on the building.  5 5 2013 21-Nov-17 MH 5 25 20 Replace windows at the end of their 

service lifes.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 5 5 2013 21-Nov-17 MH 5 30 25 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203004 Overhead and 

Roll-up Doors

Exterior Walls/ Door 1 One metal overhead door is present. 5 5 2013 21-Nov-17 MH 5 20 15 Replace doors at the end of its service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2013 21-Nov-17 MH 5 25 20 Replace the roof assembly at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 850 $30 SF $25,500 0% 5% 5% $29,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2013 21-Nov-17 MH 5 25 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2013 21-Nov-17 MH 5 20 15 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 0% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2013 21-Nov-17 MH 5 20 15 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000

Le
v

e
l 

3
 I

n
d

iv
id

u
a

l 

E
le

m
e

n
ts

A
ss

e
ss

m
e

n
t 

D
a

te

A
ss

e
ss

e
d

 B
y

B
LD

G
 N

a
m

e

B
LD

G
 T

y
p

e

F
u

n
ct

io
n

 C
o

d
e

 

Le
v

e
l 

1
 M

a
jo

r 
G

ro
u

p
 

E
le

m
e

n
ts

Le
v

e
l 

2
 G

ro
u

p
 

E
le

m
e

n
ts

COMPONENT

ID

CONDITION ASSESSMENT

Lo
ca

ti
o

n
 /

 T
y

p
e

Photo Description & History

Y
r 

N
e

w
 o

r 
La

st
 

M
a

jo
r 

A
ct

io
n

C
o

n
d

it
io

n

Q
u

a
n

ti
ty

U
n

it
 R

a
te

A
g

e
 i

n
 2

0
1

8

T
y

p
e

T
y

p
ic

a
l 

Li
fe

 C
y

cl
e

 o
r 

A
ct

io
n

 I
n

te
rv

a
l

E
st

. 
T

im
e

 

R
e

m
a

in
in

g
 t

o
 

E
O

L 
o

r 
M

a
jo

r 

A
ct

io
n

P
e

rf
o

rm
a

n
ce

 

C
o

n
su

lt
.

U
n

it

S
u

b
to

ta
l 

R
e

p
a

ir
 o

r 

R
e

p
la

ce
m

e
n

t 

C
o

st

Can this work be 

phased over 

multiple years ?

Can the current 

condition 

adversely affect 

the buildings 

security of safety ? 

Will a failure in 

this system lead 

to a loss of use of 

the facility ?

If recommended 

work not 

complete can the 

rate of 

deterioration be 

expected to 

increase ?
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Sentinel Ridge Sewer - Sewer Treatment Plant - Functional Code 802

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $0 $1,000 $0 $8,000 $0 $0 $0

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2013 21-Nov-17 MH 5 50 45 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2013 21-Nov-17 MH 5 50 45 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2013 21-Nov-17 MH 5 10 5 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2013 21-Nov-17 MH 5 50 45 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2013 21-Nov-17 MH 5 50 45 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 800 $30 SF $24,000 0% 5% 5% $27,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2013 21-Nov-17 MH 5 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 800 $8 SF $6,400 0% 15% 5% $8,000 $8,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2013 21-Nov-17 MH 5 50 45 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 800 $35 SF $28,000 0% 5% 5% $31,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2013 21-Nov-17 MH 5 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Two vinyl framed windows are present on the building.  5 5 2013 21-Nov-17 MH 5 25 20 Replace windows at the end of their 

service lifes.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 5 5 2013 21-Nov-17 MH 5 30 25 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell B20 Enclosure E2030 Exterior Doors B203004 Overhead and 

Roll-up Doors

Exterior Walls/ Door 1 One metal overhead door is present. 5 5 2013 21-Nov-17 MH 5 20 15 Replace doors at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2013 21-Nov-17 MH 5 25 20 Replace the roof assembly at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 850 $30 SF $25,500 0% 5% 5% $29,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2013 21-Nov-17 MH 5 25 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2013 21-Nov-17 MH 5 20 15 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 0% 5% $2,000

Sentinel Ridge 

Sewer - Sewer 

Treatment Plant

Sewer 

Building

802 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2013 21-Nov-17 MH 5 20 15 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District 

Sentinel Ridge Sewer - Sewer Treatment Building (2)- Functional Code 802

Photo 1

Photo 2

573



803 - Twin Cedars Sewer
Infrastructure Condition Assessment and Capital Plan

1413 Hutchinson Rd, Cobble Hill, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $6,285,197

Number of Users 74

Replacement Cost Per User $84,935

Annual Replacement Cost (40 Years) $65,866 per year

Annual Replacement Cost (80 Years) $77,595 per year

10 Year Capital Plan Total $150,000

10 Year Operations and Maintenance Plan Total $120,000

PROPERTY DESCRIPTION

Development Year Installed Source

Sewage Treatment Plant 2008 CVRD Input

Hutchinson Road Lift Station and Twin Cedars 2008 Record Drawing (011497-20)

Rapid Infiltration Basin 2011 CVRD Input

Fisher Road, Heigh Road and Watson Road 2013 Record Drawing (2240-2)

Pine St, Princess Ave, Fairfield Rd, Garland Ave 2013 Record Drawing (2240-3)

Fairfield Rd, Holland Ave and Garland Ave 2013 Record Drawing (2240-4)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The system was originally constructed in 2008 and includes the phases outlined in the table below.
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803 - Twin Cedars Sewer
Infrastructure Condition Assessment and Capital Plan

1413 Hutchinson Rd, Cobble Hill, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood 

and Kieran Bertsch

July 3, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 
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803 - Twin Cedars Sewer
Infrastructure Condition Assessment and Capital Plan
1413 Hutchinson Rd, Cobble Hill, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10 1 S-STP-BLW-22 Capital Upgrade/New Upgrade to more efficient and quieter blowers in STP. $150,000

11

12

Total $150,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 3 Operations Operations
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
$10,000

8

9

10

11

12

13 1 ALL Operations

Inspect/assess equalization and anoxic tanks, disgestor and 

membranes, UV reactors, process piping, pumps, chlorine system 

at STP for deterioration to determine any 

rehabilitation/replacement requirements. Review options to 

address odour complaints at STP and to improve controls of STP to 

improve system efficiency. Review implications on STP of 

expanding service area to include Cobble Hill.

$70,000

14 2 S-STP-DF-27 Operations
Inspect/assess Rapid Infiltration system for deterioration to 

determine any rehabilitation/replacement requirements.
$5,000

15
4 to 13 

and 25
ALL Operations

Assess/Inspect forcemains and air release valve chambers for 

deterioration to determine replacement timing/phasing.
$35,000

16

17

Total $120,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$10,000

Medium Term 

(5 - 10 Year)
$110,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$150,000

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\803 Twin Cedars Sewer\803_TAB_TwinCedarsSewer_2018-07-18 Page 3 of 4

576



Owner: Cowichan Valley Regional District (CVRD)

System: 803 Twin Cedars Sewer

Civic Address: 1413 Hutchinson rd Potential Service Connections 132

Geographic Location: East of Cobble Hill Village

Customers: Parcels: 76 Total Replacement Value $6,285,197

Users: 74 Current Year 2018 Value per user $84,935

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP STP 1 S-STP-STP-1 7 to 35 Sewage treatment plant building 1 ea 2008 40 30

Refer to Twin Cedars Sewer 

System Building Condition 

Assessment.

Good - fenced and gated Meets standard

Excess capacity to 

accommodate a larger 

service area (100% 

redundancy), some odour 

complaints

Refer to Twin Cedars 

Sewer System 

Building Condition 

Assessment.

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP ET 2 S-STP-ET-2 10 Equalization tank 1 ea 2008 40 30 $150,000 $150,000
Good - some odour 

complaints
Meets standard Lots of capacity 2 2 4 Inspect/assess equalization and anoxic tanks, disgestor and membranes, UV reactors, process piping, pumps, chlorine system at STP for deterioration to determine any rehabilitation/replacement requirements. Review options to address odour complaints at STP and to improve controls of STP to improve system efficiency. Review implications on STP of expanding service area to include Cobble Hill.Operations $70,000 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP AT 3 S-STP-AT-3 10 Anoxic tank 1 ea 2008 40 30 $100,000 $100,000 Good Meets standard Lots of capacity 2 2 4 Inspect/assess equalization and anoxic tanks at STP for deterioration to determine any rehabilitation/replacement requirementsOperations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP FTR 4 S-STP-FTR-4 13 Digestor c/w membrane bioreactors 4 LS 2008 40 30 $150,000 $300,000
Good - membranes are 

replaced every 10 years
Meets standard Lots of capacity 2 2 4 Inspect/assess digestor and membranes at STP for deterioration to determine any rehabilitation/replacement requirements.Operations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP GEN 8 S-STP-GEN-8 12 Generator, 80 kW (STP Hutchinson rd) 1 ea 2008 40 30 $100,000 $100,000 Good Meets standard
Able to meet capacity, kicks 

on 2-3 times a year
1 2 5 10+ Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP UV 9 S-STP-UV-9 19 to 22 UV filter unit Trojan UV 3000 PTP 2 ea 2008 20 10 $20,000 $40,000 Good Meets standard 2 2 4 Inspect/assess UV reactors at STP for deterioration to determine any rehabilitation/replacement requirementsOperations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP PP 11 S-STP-PP-11 19, 20, 22, 23,31 to 33 Process piping c/w valves, pipes, tees 1 LS 2008 40 30 $100,000 $100,000 Good Meets standard 2 2 4 Inspect/assess process piping in STP for deterioration to determine any rehabilitation/replacement requirements.Operations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP COM 12 S-STP-COM-12 24, 26, 28, 29 Communications (STP Hutchinson rd) 1 LS 2008 10 0 $20,000 $20,000 Good Meets standard System not very efficient 2 2 4 Review options to improve controls of STP to improve system efficiency.Operations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP PMP 13 S-STP-PMP-13 19, 20, 22, 23, 24, 31, 32 Pump (STP) 8 ea 2008 20 10 $5,000 $40,000
Good - permeate and recycle 

pumps
Meets standard

Able to meet capacity (with 

redundancy)
2 2 4 Inspect/assess pumps in STP for deterioration to determine any rehabilitation/replacement requirements.Operations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP CH 21 S-STP-CH-21 31 to 33 Chlorine system c/w tank, analyzer 1 LS 2008 20 10 $35,000 $35,000 Good Meets standard 2 2 4 Inspect/assess chlorine system in STP for deterioration to determine any rehabilitation/replacement requirements.Operations Included above 5-10 Year

1 803 1413 Hutchinson rd Sewage treatment plant (Hutchinson rd) Site Visit / Photos S STP BLW 22 S-STP-BLW-22 20, 22 Blowers 5 ea 2008 20 10 $30,000 $150,000
Good - very loud (2 for EQ 

tank, 3 for reactor)
Meets standard

Able to meet capacity (with 

redundancy)
2 2 4 Upgrade to more efficient and quieter blowers in STP. Capital Upgrade/New $150,000 5-10 Year

2 803 1413 Hutchinson rd RIB (next to Hutchinson STP) Site Visit / Photos S STP DF 27 S-STP-DF-27 39 to 51 Rapid Infiltration Basin system (RIB) c/w process piping, valves 1 LS 2011 80 73 $150,000 $150,000 Good - 6 fields Meets standard Able to meet capacity 2 2 4 Inspect/assess Rapid Infiltration system for deterioration to determine any rehabilitation/replacement requirements.Operations $5,000 5-10 Year

3 803 1413 Hutchinson rd Hutchinson rd lift station 3518 Twin cedars dr. 011497-20 S LS LS 28 S-LS-LS-28 2 to 6 Lift station (Hutchinson) 1 ea 2008 40 30 $500,000 $500,000

Good - fenced and gated, 

standby power from 

generator at STP

Meets standard Able to meet capacity 2 3 3 Inspect/assess lift station for deterioration to determine replacement timing/phasing.Operations $10,000 2-5 Year

3 803 1413 Hutchinson rd Hutchinson rd lift station 3518 Twin cedars dr. 011497-20 S LS PMP 29 S-LS-PMP-29 4 Pump, solids handling submersible pump, 3.73kW, 575/3/60Hz Myers 4VC30M4-53-50 2 ea 2008 20 10 $8,000 $16,000 Good Meets standard 2 3 3 Inspect/assess lift station for deterioration to determine replacement timing/phasing.Operations Included above 2-5 Year

3 803 1413 Hutchinson rd Hutchinson rd lift station 3518 Twin cedars dr. 011497-20 S LS VC 30 S-LS-VC-30 2 Valve chamber c/w process piping, valves, concrete chamber 1 ea 2008 40 30 $60,000 $60,000 Good Meets standard 2 3 3 Inspect/assess lift station for deterioration to determine replacement timing/phasing.Operations Included above 2-5 Year

3 803 1413 Hutchinson rd Hutchinson rd lift station 3518 Twin cedars dr. Site Visit / Photos S LS COM 31 S-LS-COM-31 3, 6 Communications (Hutchinson LS) 1 LS 2008 10 0 $10,000 $10,000 Good Meets standard 2 3 3 Inspect/assess lift station for deterioration to determine replacement timing/phasing.Operations Included above 2-5 Year

4 803 1413 Hutchinson rd Fisher rd 0+060 - 0+203, off Height st 1+028-1+120 2240-2 S FM PP 32 S-FM-PP-32 Reclaimed Effluent pipe, 75mm Series 200 235 m 2013 80 75 $425 $99,875 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations $35,000 5-10 Year

4 803 1413 Hutchinson rd Fisher rd 0+203 - 0+426 2240-2 S FM PP 33 S-FM-PP-33 Reclaimed Effluent pipe, 100mm Series 200 223 m 2013 80 75 $450 $100,350 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

4 803 1413 Hutchinson rd Fisher rd 0+060 - 0+203 2240-2 S FM PP 34 S-FM-PP-34 Forcemain, 50mm Series 200 143 m 2013 80 75 $400 $57,200 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

4 803 1413 Hutchinson rd Fisher rd 0+203 - 0+426 2240-2 S FM PP 35 S-FM-PP-35 Forcemain, 75mm Series 200 223 m 2013 80 75 $425 $94,775 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

4 803 1413 Hutchinson rd Fisher /Heigh/Watson rd 2240-2 S FM VAL 36 S-FM-VAL-36 Valve, 50mm 1 ea 2013 40 35 $1,500 $1,500 1 2 5 10+ Year

4 803 1413 Hutchinson rd Fisher /Heigh/Watson rd 2240-2 S FM VAL 37 S-FM-VAL-37 Valve, 75mm 7 ea 2013 40 35 $2,000 $14,000 1 2 5 10+ Year

4 803 1413 Hutchinson rd Fisher /Heigh/Watson rd 2240-2 S FM VAL 44 S-FM-VAL-44 Valve, 100mm 1 ea 2013 40 35 $2,500 $2,500 1 2 5 10+ Year

4 803 1413 Hutchinson rd Fisher /Heigh/Watson rd 2240-2 S FM VAL 45 S-FM-VAL-45 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 2 ea 2013 20 15 $15,000 $30,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

4 803 1413 Hutchinson rd Fisher /Heigh/Watson rd 2240-2 S FM VAL 47 S-FM-VAL-47 Effluent air release valve c/w concrete chamber Valmatic VM-201C.2 2 ea 2013 20 15 $15,000 $30,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM PP 48 S-FM-PP-48 Sanitary Pipe, 75mm Series 200 750 m 2013 80 75 $425 $318,750 1 3 4 Assess/Inspection forcemains for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM PP 49 S-FM-PP-49 Effluent pipe, 100mm Series 200 750 m 2013 80 75 $450 $337,500 1 3 4 Assess/Inspection forcemains for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM SV 50 S-FM-SV-50 Service Connections 26 ea 2013 40 35 $1,500 $39,000 1 2 5 10+ Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM CO 76 S-FM-CO-76 Flush Out, 75mm 3 ea 2013 40 35 $2,000 $6,000 1 2 5 10+ Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM CO 79 S-FM-CO-79 Flush Out, 100mm 3 ea 2013 40 35 $2,500 $7,500 1 2 5 10+ Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM VAL 82 S-FM-VAL-82 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 4 ea 2013 20 15 $15,000 $60,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

5 803 1413 Hutchinson rd Galliers Discharge Field, Pine St, Pricess Ave, Fairfield Rd, Garland Rd and Fisher Rd STA 3+050 to 3+8002240-3 S FM VAL 86 S-FM-VAL-86 Effluent air release valve c/w concrete chamber Valmatic VM-201C.2 4 ea 2013 20 15 $15,000 $60,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

6 803 1413 Hutchinson rd Bonner cres. (and lot 35 easement) 011497-20 S SS S 87 S-SS-S-87 Sewermain, 200mm SDR35 PVC 458 m 2008 80 70 $550 $252,120 1 1 5 10+ Year

6 803 1413 Hutchinson rd Bonner cres. (and lot 35 easement) 011497-20 S SS MH 88 S-SS-MH-88 Sewer manhole,1.2-3.5m depths 11 ea 2008 40 30 $8,000 $88,000 1 1 5 10+ Year

7 803 1413 Hutchinson rd Fairfield Rd Sta 6+020 to 6+200 2240-4 S FM PP 89 S-FM-PP-89 Forcemain, 50mm Series 200 PVC 180 m 2013 80 75 $425 $76,500 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

7 803 1413 Hutchinson rd Fairfield Rd 2240-4 S FM SV 90 S-FM-SV-90 Service Connections 2 ea 2013 40 35 $1,500 $3,000 1 2 5 10+ Year

7 803 1413 Hutchinson rd Fairfield Rd 2240-4 S FM VAL 91 S-FM-VAL-91 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 1 ea 2013 20 15 $15,000 $15,000 2 2 4 Assess/Inspection air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

8 803 1413 Hutchinson rd Garland Ave Sta 4+032 to 4+150 2240-4 S FM PP 92 S-FM-PP-92 Forcemain, 50mm Series 200 PVC 120 m 2013 80 75 $425 $51,000 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

8 803 1413 Hutchinson rd Garland Ave 2240-4 S FM SV 93 S-FM-SV-93 Service Connections 3 ea 2013 40 35 $1,500 $4,500 1 2 5 10+ Year

8 803 1413 Hutchinson rd Garland Ave 2240-4 S FM VAL 94 S-FM-VAL-94 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 1 ea 2013 20 15 $15,000 $15,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

9 803 1413 Hutchinson rd Holland Ave STA 5+030 to 5+195 2240-4 S FM PP 95 S-FM-PP-95 Forcemain, 50mm Series 200 PVC 165 m 2013 80 75 $450 $74,250 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

9 803 1413 Hutchinson rd Holland Ave STA 9+030 to 9+091 2240-4 S FM PP 96 S-FM-PP-96 Forcemain, 50mm Series 200 PVC 61 m 2013 80 75 $450 $27,450 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

9 803 1413 Hutchinson rd Holland Ave 2240-4 S FM SV 97 S-FM-SV-97 Service Connections 10 ea 2013 40 35 $1,500 $15,000 1 2 5 10+ Year

9 803 1413 Hutchinson rd Holland Ave 2240-4 S FM VAL 98 S-FM-VAL-98 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 1 ea 2013 20 15 $15,000 $15,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

10 803 1413 Hutchinson rd Hutchinson Rd STA 8+023 to 8+160 2240-4 S FM PP 99 S-FM-PP-99 Forcemain, 50mm Series 200 PVC 137 m 2013 80 75 $450 $61,650 1 3 4 Assess/Inspect forcemains and air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

10 803 1413 Hutchinson rd Hutchinson Rd 2240-4 S FM SV 100 S-FM-SV-100 Service Connections 4 ea 2013 40 35 $1,500 $6,000 1 2 5 10+ Year

10 803 1413 Hutchinson rd Hutchinson Rd 2240-4 S FM VAL 101 S-FM-VAL-101 Sewage air release valve c/w concrete chamber Valmatic VM-48A.4 1 ea 2013 20 15 $15,000 $15,000 2 2 4 Assess/Inspect air release valve chambers for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

10 803 1413 Hutchinson rd Hutchingson rd (easement) 011497-20 S SS S 102 S-SS-S-102 Sewermain, 200mm SDR35 PVC 236 m 2008 80 70 $550 $129,800 1 1 5 10+ Year

10 803 1413 Hutchinson rd Hutchingson rd (easement) 011497-20 S SS MH 103 S-SS-MH-103 Sewer manhole,1.2-3.5m depths 5 ea 2008 40 30 $8,000 $40,000 1 1 5 10+ Year

10 803 1413 Hutchinson rd Hutchinson rd subdivision 011497-20 S SS SV 104 S-SS-SV-104 Service connections 75 ea 2008 40 30 $3,000 $225,000 1 1 5 10+ Year

11 803 1413 Hutchinson rd Turner lane 011497-20 S SS MH 105 S-SS-MH-105 Sewer manhole,1.2-3.5m depths 2 ea 2008 40 30 $8,000 $16,000 1 1 5 10+ Year

11 803 1413 Hutchinson rd Turner lane 011497-20 S SS S 106 S-SS-S-106 Sewermain, 200mm SDR35 PVC 158 m 2008 80 70 $550 $86,900 1 1 5 10+ Year

12 803 1413 Hutchinson rd Twin Cedars dr. 011497-20 S SS MH 107 S-SS-MH-107 Sewer manhole,1.2-3.5m depths 8 ea 2008 40 30 $8,000 $64,000 1 1 5 10+ Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

 Twin Cedars Sewer - Sewer Treatment Plant- Functional Code 803

5%

Tax

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

4 4 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 50 40 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2008 21-Nov-17 MH 10 50 40 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 12 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 650 $8 SF $5,200 0% 15% 5% $7,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 50 40 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 650 $35 SF $22,750 0% 5% 5% $26,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Two vinyl framed windows are present on the building.  4 4 2008 21-Nov-17 MH 10 25 15 Replace windows at the end of their 

service lifes.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 10% 5% $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2008 21-Nov-17 MH 10 30 20 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203004 Overhead and 

Roll-up Doors

Exterior Walls/ Door 1 One metal overhead door is present. 4 4 2008 21-Nov-17 MH 10 20 10 Replace doors at the end of its service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2008 21-Nov-17 MH 10 25 15 Replace the roof assembly at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 700 $30 SF $21,000 0% 5% 5% $24,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2008 21-Nov-17 MH 10 25 15 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 50 $10 SF $500 0% 10% 5% $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 & 3 The interior plywood  walls are not painted, the interior gypsum 

ceiling is painted.  

4 4 2008 21-Nov-17 MH 10 20 10 Repaint interiors as required.     It is 

assumed that the walls will be painted at 

this time.  

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 0% 5% $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2008 21-Nov-17 MH 10 20 15 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

 Twin Cedars Sewer - Sewer Treatment Plant- Functional Code 803

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $8,000 $0 $0 $0 $0 $0 $0 $0 $4,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

4 4 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 50 40 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2008 21-Nov-17 MH 10 50 40 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $30 SF $19,500 0% 5% 5% $22,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 12 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 650 $8 SF $5,200 0% 15% 5% $7,000 $7,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 50 40 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 650 $35 SF $22,750 0% 5% 5% $26,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Two vinyl framed windows are present on the building.  4 4 2008 21-Nov-17 MH 10 25 15 Replace windows at the end of their 

service lifes.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 10% 5% $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2008 21-Nov-17 MH 10 30 20 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell B20 Enclosure E2030 Exterior Doors B203004 Overhead and 

Roll-up Doors

Exterior Walls/ Door 1 One metal overhead door is present. 4 4 2008 21-Nov-17 MH 10 20 10 Replace doors at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000 $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2008 21-Nov-17 MH 10 25 15 Replace the roof assembly at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 700 $30 SF $21,000 0% 5% 5% $24,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2008 21-Nov-17 MH 10 25 15 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 50 $10 SF $500 0% 10% 5% $1,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 & 3 The interior plywood  walls are not painted, the interior gypsum 

ceiling is painted.  

4 4 2008 21-Nov-17 MH 10 20 10 Repaint interiors as required.     It is 

assumed that the walls will be painted at 

this time.  

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 0% 5% $2,000 $2,000

 Twin Cedars Sewer - 

Sewer Treatment 

Plant

Sewer 

Building

803 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2008 21-Nov-17 MH 10 20 15 Repalce lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District 

Twin Cedars Sewer - Sewer Treatment Plant- Functional Code 803

Photo 1

Photo 2
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Cowichan Valley Regional District 

Twin Cedars Sewer - Sewer Treatment Plant- Functional Code 803

Photo 3
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804 - Lambourn Estates Sewer
Infrastructure Condition Assessment and Capital Plan

1226 Sutherland Dr, Cowichan Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $5,617,168

Number of Users 155

Replacement Cost Per User $36,240

Annual Replacement Cost (40 Years) $61,391 per year

Annual Replacement Cost (80 Years) $42,480 per year

10 Year Capital Plan Total $120,000

10 Year Operations and Maintenance Plan Total $105,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1990 CVRD Input

Lambourne Drive 1993 Record Drawings (8619)

Sutherland Drive 2001 Record Drawings (10126BSJ)

Hurtin Road and Antoine View Place 2006 Record Drawing (010788-20-01-ABS)

Sutherland Drive 2008 Record Drawings (01075-20)

Polo Field Place Lift Station 2009 Record Drawings (010745-20-01-ABS)

Sewage Treatment Plant 2011 Record Drawing (30200442)

Lanes Road 2013 Record Drawing (11231109)

Mobile Park 2013 Record Drawing (CI-02-LAM)

Sutherland Drive 2015 Record Drawing (2014-02647)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The system was originally constructed in 1967, however, limited information is available about what was 
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804 - Lambourn Estates Sewer
Infrastructure Condition Assessment and Capital Plan

1226 Sutherland Dr, Cowichan Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 6, 2018 Adam Greenwood 

and Kieran Bertsch

July 3, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 
Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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804 - Lambourne Estates Sewer
Infrastructure Condition Assessment and Capital Plan
1226 Sutherland Dr, Cowichan Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-FTR-6 Capital Renewal Replace membrane filters in STP. $120,000

8

9

10

11

12

Total $120,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 2 ALL Operations
Inspect/assess Polo Field Pl. lift station for deterioration to 

determine replacement timing/phasing.
$10,000

8

9

10

11

12

13 1 ALL Operations
Assess/Inspect wastewater treatment plant for deterioration to 

determine replacement timing/phasing.
$20,000

14
6, 8, 10, 

11 and 13
As Noted Operations

Assess/Inspect forcemains and air release valves for deterioration 

to determine replacement timing/phasing.
$35,000

15 15 to 26 As Noted Operations
Assess/Inspect collection system for sources of I&I and determine 

replacement timing/phasing.
$40,000

16

17

Total $105,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$10,000

Medium Term 

(5 - 10 Year)
$95,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$120,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment
System: 804 Lambourn Estates Sewer

Civic Address: 1226 Sutherland Dr.

Geographic Location: South of Shawnigan Lake Note: Update GIS. Forcemain quantity does not reflect what is on the record drawings.

Customers: Parcels: 146 Total Replacement Value $5,617,168

Users: 155 Current Year 2018 Value per user $36,240

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Functional Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 804 1226 Sutherland Dr. Lambourn WWTP Site Visit / Photos S STP STP 1 S-STP-STP-1 14 to 33 Sewage treatment plant building 1 LS 2011

Refer to Lambourn Estates 

Sewer System Building 

Condition Assessment.

Good - fenced and 

gated, housing over 

blowers, electrical, and 

UV

Able to meet capacity, 

major I&I

Refer to Lambourn 

Estates Sewer 

System Building 

Condition 

Assessment.

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP AT 2 S-STP-AT-2
Anoxic tank (T-201). Capacity: 21.2 m3, 

Dimension: 7.5'L x 10'W x 11.5'H
1 ea 2011 40 33 $150,000 $150,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations $20,000 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP AT 3 S-STP-AT-3 Anoxic mixer (MX-201). Motor: 1.2 hp Flygt 4610 1 ea 2011 20 13 $20,000 $20,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP ART 4 S-STP-ART-4
Supplemental Aeration Tank (T-301). Capacity: 7 

m3, Dimension: 2.5'L x 10"W x 11.5'H
1 ea 2011 40 33 $80,000 $100,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP MT 5 S-STP-MT-5 14, 19 to 23
Membrane Tank (T-401). Capacity: 51 m3, 

Dimension: 18'L x 10"W x 11.5'H
1 ea 2011 40 33 $150,000 $150,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP FTR 6 S-STP-FTR-6
Membrane Modules (M-401, M-402, M-403, M-

404). Plates: 100. c/w 2" PVC pipes and valves
Sanibrane TMR-140-100S 4 ea 2011 10 3 $30,000 $120,000 Fair Meets standard

Near the end of service 

life
3 3 3 Replace membrane filters in STP. Capital Renewal $120,000 2-5 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP PMP 10 S-STP-PMP-10

Internal Recirculation Pumps (P-401, P-402). Flow 

rate: 270-540 m3/d, Head: 15-20 ft, Motor: 1.0 

hp, Electrical: 230V/60Hz

Myers 3V10M4-21 2 ea 2011 20 13 $8,000 $16,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP UV 12 S-STP-UV-12 28, 29 UV Disinfection Trojan 3100K 1 ea 2011 20 13 $25,000 $25,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP PMP 13 S-STP-PMP-13 Permeate pump 2 ea 2011 20 13 $5,000 $10,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP ET 15 S-STP-ET-15 14, 19 to 23 Equalization storage tank, 48 m3 1 ea 2011 40 33 $150,000 $150,000 Good Meets standard
Buffers flows during 

peak I&I
2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP PMP 16 S-STP-PMP-16 EP pumps (Meyer) 2 ea 2011 20 13 $8,000 $16,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP FM 18 S-STP-FM-18 Inlet flow meter 1 ea 2011 30 23 $10,000 $10,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP FTR 19 S-STP-FTR-19 17, 19 Filter, Salsnes SF1000 2mm screen 1 ea 2011 20 13 $100,000 $100,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP BLW 20 S-STP-BLW-20 EQ Tank blower 1 ea 2011 20 13 $30,000 $30,000 Good Meets standard 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP BLW 21 S-STP-BLW-21 Aeration MBR / Blower 2 ea 2011 20 13 $30,000 $60,000 Good Meets standard 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP FM 23 S-STP-FM-23 Air flow meter 4 ea 2011 20 13 $5,000 $20,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP 30200442 S STP PP 27 S-STP-PP-27 16, 19 to 23, 27 to 29 Process piping c/w valves, tees 1 LS 2011 40 33 $60,000 $60,000 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP Site Visit / Photos S STP GEN 28 S-STP-GEN-28 32 Generator (STP) 1 ea 2011 40 33 $60,000 $60,000 Good Meets standard 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 804 1226 Sutherland Dr. Lambourn WWTP Site Visit / Photos S STP COM 29 S-STP-COM-29 18, 25, 26, 30, 31 Communications (STP) 1 LS 2011 10 3 $9,000 $9,000 Good Meets standard 2 2 4

Assess/Inspect wastewater treatment plant 

for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 804 1226 Sutherland Dr. Polo field pl, 1+010 010745-20 S LS WW 30 S-LS-WW-30 2, 3 Lift station, 1500mm concrete wetwell chamber 1 ea 2008 40 30 $350,000 $350,000 Good Meets standard Able to meet capacity 2 3 3

Inspect/assess Polo Field Pl. lift station for 

deterioration to determine replacement 

timing/phasing.

Operations $10,000 2-5 Year

2 804 1226 Sutherland Dr. Polo field pl, 1+010 010745-20 S LS VC 31 S-LS-VC-31 2, 4 Sewage 1500mm concrete valve chamber 1 ea 2008 40 30 $80,000 $80,000 Good Meets standard 2 3 3

Inspect/assess Polo Field Pl. lift station for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 2-5 Year

2 804 1226 Sutherland Dr. Polo field pl, 1+010 010745-20 S LS PMP 32 S-LS-PMP-32 3, 12
Submersible sewage grinder pumps, 5HP, 3450 

RPM 230/1/60Hz with 75mm discharge
Myers WGX50H-21 2 ea 2008 20 10 $10,000 $20,000 Good Meets standard 2 3 3

Inspect/assess Polo Field Pl. lift station for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 2-5 Year

2 804 1226 Sutherland Dr. Polo field pl, 1+010 010745-20 S LS GEN 34 S-LS-GEN-34 2, 5, 10, 11
Generator, 25kW, 240Volt, 1 phase, 60 Hz, 1800 

RPM. Skid mounted.
1 ea 2008 40 30 $40,000 $40,000 Good Meets standard 2 3 3

Inspect/assess Polo Field Pl. lift station for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 2-5 Year

2 804 1226 Sutherland Dr. Polo field pl Site Visit / Photos S LS COM 35 S-LS-COM-35 2, 6 to 9 Communications (LS) 1 LS 2008 10 0 $9,000 $9,000 Good Meets standard 2 3 3

Inspect/assess Polo Field Pl. lift station for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 2-5 Year

3 804 1226 Sutherland Dr. Sutherland Dr. 0+123 (0+000) 10126BSJ S LS WW 36 S-LS-WW-36 NA
1500mm Precast Concrete Manhole c/w concrete 

base section
1 ea 2001 40 23 n/a n/a

Not maintained by 

CVRD - owned by strata

3 804 1226 Sutherland Dr. Sutherland Dr. 0+123 (0+000) 10126BSJ S LS WW 37 S-LS-WW-37 NA
1700 gal (7700L) single chamber precast concrete 

overflow chamber
1 ea 2001 40 23 n/a n/a

Not maintained by 

CVRD - owned by strata

3 804 1226 Sutherland Dr. Sutherland Dr. 0+123 (0+000) 10126BSJ S LS COM 38 S-LS-COM-38 NA

Waterproof enclosure c/w goulds EEMAC3 duplex 

controller w/ alternator, individual hr meters, 

level controls, 110V breaker protected duplex 

outlet, condensation heater and top mounted 

alarm light and bell.

1 LS 2001 40 23 n/a n/a
Not maintained by 

CVRD - owned by strata

3 804 1226 Sutherland Dr. Sutherland Dr. 0+123 (0+000) 10126BSJ S LS PMP 39 S-LS-PMP-39 NA
Submersible pump, 2HP, 1 phase, 230V, 3500 

RPM, 60 Hz (WS2012BHF)
Goulds 3887 2 ea 2001 20 3 n/a n/a

Not maintained by 

CVRD - owned by strata

3 804 1226 Sutherland Dr. Sutherland Dr. 0+123 (0+000) 10126BSJ S LS PP 41 S-LS-PP-41 NA Process piping c/w valves, tees 1 ea 2001 40 23 n/a n/a
Not maintained by 

CVRD - owned by strata

4 804 1226 Sutherland Dr. Antoine View pl, SMH H - SMH I 010788-20-01-ASB S SS S 42 S-SS-S-42 Sewermain pipe, 100mm DR 28 PVC 98 m 2008 80 70 $450 $44,100 1 1 5 10+ Year

4 804 1226 Sutherland Dr. Antoine view place, 2+100 010788-20-01-ASB S SS MH 43 S-SS-MH-43 SMH I 1 ea 2008 40 30 $8,000 $8,000 1 1 5 10+ Year
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Lambourn Estates Sewage - Sewage Treatment Plant - Functional Code 804

5%

Tax

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

4 4 2011 21-Nov-17 MH 7 50 43 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $20 SF $2,000 0% 5% 5% $3,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2011 21-Nov-17 MH 7 50 43 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $10 SF $1,000 0% 5% 5% $2,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2011 21-Nov-17 MH 7 50 43 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $40 SF $4,000 0% 5% 5% $5,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2011 21-Nov-17 MH 7 12 5 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 140 $8 SF $1,120 0% 15% 5% $2,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2011 21-Nov-17 MH 7 50 43 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 140 $35 SF $4,900 0% 5% 5% $6,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2011 21-Nov-17 MH 7 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 20 $20 SF $400 0% 10% 5% $1,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2011 21-Nov-17 MH 7 30 23 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  The roof is edge drained. 4 4 2011 21-Nov-17 MH 7 40 33 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.    Ongoing 

reviews should be completed at the pole 

penetration through the roof.   

Replacement 3 - Future 

Renewal

No Yes No No 120 $30 SF $3,600 0% 5% 5% $4,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes The interior gypsum and plywood  walls and ceilings are painted.   4 4 2011 21-Nov-17 MH 7 20 13 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

C301003 Gypsum 

Wallboard Finishes

D502002 Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2011 21-Nov-17 MH 7 20 13 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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rate of 

deterioration be 

expected to 

increase ?

OPINION OF PROBABLE COST

T
o

ta
l 

in
 2

0
1

7
 

D
o

ll
a

rs

  LIFECYCLE DATA RECOMMENDATION

Recommendation

P
ri

o
ri

ty

C
o

n
ti

n
- 

g
e

n
cy

This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Lambourn Estates Sewage - Sewage Treatment Plant - Functional Code 804

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $0 $2,000 $0 $0 $0 $0 $0

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

4 4 2011 21-Nov-17 MH 7 50 43 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $20 SF $2,000 0% 5% 5% $3,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2011 21-Nov-17 MH 7 50 43 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $10 SF $1,000 0% 5% 5% $2,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2011 21-Nov-17 MH 7 50 43 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $40 SF $4,000 0% 5% 5% $5,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2011 21-Nov-17 MH 7 12 5 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 140 $8 SF $1,120 0% 15% 5% $2,000 $2,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2011 21-Nov-17 MH 7 50 43 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 140 $35 SF $4,900 0% 5% 5% $6,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2011 21-Nov-17 MH 7 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 20 $20 SF $400 0% 10% 5% $1,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2011 21-Nov-17 MH 7 30 23 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  The roof is edge drained. 4 4 2011 21-Nov-17 MH 7 40 33 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.    Ongoing 

reviews should be completed at the pole 

penetration through the roof.   

Replacement 3 - Future 

Renewal

No Yes No No 120 $30 SF $3,600 0% 5% 5% $4,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes The interior gypsum and plywood  walls and ceilings are painted.   4 4 2011 21-Nov-17 MH 7 20 13 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Lambourn Estates 

Sewage - Sewage 

Treatment Plant

Sewage 

Building

804 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

C301003 Gypsum 

Wallboard Finishes

D502002 Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2011 21-Nov-17 MH 7 20 13 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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805 - Arbutus Mountain Estates Sewer
Infrastructure Condition Assessment and Capital Plan
1112 Fitzgerald Rd, Shawnigan Lake, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $4,794,942

Number of Users 121

Replacement Cost Per User $39,628

Annual Replacement Cost (40 Years) $56,293 per year

Annual Replacement Cost (80 Years) $59,197 per year

10 Year Capital Plan Total $100,000

10 Year Operations and Maintenance Plan Total $85,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 2006 Innova Report

Sewage Treatment Plant 2007 Record Drawing (05-131)

Lift Stations and Forcemains 2007 Record Drawing (1483)

Fitzgerald Road Collection System 2010 Record Drawing (197)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Arbutus Mountain Estates Sewer System started construction in 2006 and includes the phases outlined in the table below.
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805 - Arbutus Mountain Estates Sewer
Infrastructure Condition Assessment and Capital Plan
1112 Fitzgerald Rd, Shawnigan Lake, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood and Kieran Bertsch

March 2, 2018 Caleb Light

March 7, 2018 Adam Greenwood and Kieran Bertsch

July 3, 2018 Adam Greenwood and Kieran Bertsch

July 18, 2018 Adam Greenwood and Kieran Bertsch Updated inventory assessment was issued to CVRD during the March 

27, 2018 review meeting.  Updates included the following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be completed 

by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans and update 

actions to Operations, Maintenance, Capital Renewal and Capital 

Upgrade/New 

The visual reviews were completed on November 21-24, 2017 by 

Adam Greenwood and Kieran Bertsch of MH.  During our review of 

the systems we were accompanied by Mr. Todd Etherington and Mr. 

David Parker, who provided access to each system. 

Rob Grant and Andrea Kross from CVRD provided the geodatabase to 

MH. Caleb Light from MH tabulated the length of infrastructure in the 

developed area of the system from the database. The GIS items are 

the difference between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for review.
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805 - Arbutus Mountain Estates Sewer
Infrastructure Condition Assessment and Capital Plan
1112 Fitzgerald Rd, Shawnigan Lake, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10 1 S-STP-PTU-1 Capital Renewal

Install inlet screen (a requirement for Phase 3) and assess/inspect 

wastewater treatment plant, UV units, odour control system, and 

communication system for deterioration to determine 

replacement timing/phasing.

$100,000

11

12

Total $100,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 2 to 4 ALL Operations
Inspect/assess lift stations for deterioration to determine 

replacement timing/phasing.
$20,000

8

9

10

11

12

13
5, 6 and 

15
ALL Operations

Assess/Inspect forcemains and air relase valve chambers for 

deterioration to determine replacement timing/phasing.
$35,000

14 9 to 14 ALL Operations

Assess/Inspect sewermains for deterioration to determine 

replacement timing/phasing. Review sources of I&I to reduce peak 

flows.

$20,000

15 17 ALL Operations
Assess/Inspect disposal field for deterioration to determine 

replacement timing/phasing.
$10,000

16

17

Total $85,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$100,000

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$20,000

Medium Term 

(5 - 10 Year)
$65,000

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\805 Arbutus Mtn Estates Sewer\805_TAB_ArbutusMountainEstatesSewer_2018-07-18 Page 3 of 4

634



Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment
System: 805 Arbutus Mountain Estates Sewer

Civic Address: 1112 Fitzgerald Rd

Geographic Location: South of Shawnigan Lake

Customers: Parcels: 123 Total Replacement Value $4,794,942

Users: 121 Current Year 2018 Value per user $39,628

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Functional Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 805 1112 Fitzgerald Rd Sewage treatment plant 05-131 S STP PTU 1 S-STP-PTU-1 24 to 29 Packaged Corix sewage treatment unit 1 ea 2007 40 29 $600,000 $600,000

Fair - no inlet screen.  Inlet Screen 

required prior to phase 3 of the 

development proceeding

Meets standard - there is an outstanding invoice for trucking sewage that needs to be resolved.Able to meet capacity (current flows 60-70 m3/day, design flow is 124 m3/day). Lots of maintenance required2 2 4

Install inlet screen (a requirement for Phase 3) and 

assess/inspect wastewater treatment plant, UV units, 

odour control system, and communication system for 

deterioration to determine replacement 

timing/phasing.

Capital Renewal $100,000 5-10 Year

1 805 1112 Fitzgerald Rd Sewage treatment plant Site Visit / Photos S STP STP 2 S-STP-STP-2 2 to 5, 9, 12 to 29 Sewage treatment plant building 1 ea 2007 40 29

Refer to Arbutus Mountain 

Estates Sewer System 

Building Condition 

Assessment.

Good - locked house, large windows Meets standard

Refer to Arbutus 

Mountain Estates 

Sewer System 

Building Condition 

Assessment.

1 805 1112 Fitzgerald Rd Sewage treatment plant Site Visit / Photos S STP UV 3 S-STP-UV-3 12 to 14 UV unit 2 ea 2007 20 9 $10,000 $20,000 Good Meets standard 2 2 4
Assess/Inspect UV units for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

1 Site Visit / Photos S STP FTR 5 S-STP-FTR-5 10 PURAFIL Odour Control System PURAFIL 1 ea 2007 20 9 $15,000 $15,000 Good Meets standard 2 2 4
Assess/Inspect odour control system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

1 805 1112 Fitzgerald Rd Sewage treatment plant Site Visit / Photos S STP COM 6 S-STP-COM-6 16 to 20 Communications (STP) 1 LS 2007 10 0 $20,000 $20,000 Good Meets standard 2 2 4

Assess/Inspect communication system for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

1 805 1112 Fitzgerald Rd Sewage treatment plant Site Visit / Photos S STP GEN 7 S-STP-GEN-7 8, 11 Generator (STP) 1 ea 2007 40 29 $60,000 $60,000 Good Meets standard 1 1 5 10+ Year

1 805 1112 Fitzgerald Rd Sewage treatment plant Site Visit / Photos S STP BLW 8 S-STP-BLW-8 4, 5 Blower Easyair X2 3 ea 2007 20 9 $15,000 $45,000 Good Meets standard 1 1 5 10+ Year

2 805 1112 Fitzgerald Rd NW of Sewer Treatment Plant (STP) 1483 S LS WW 11 S-LS-WW-11 7 Untreated Sanitary sewer lift station, 1800mm precast concrete manhole 1 ea 2007 40 29 $300,000 $300,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to 

determine replacement timing/phasing.
Operations $20,000 2-5 Year

2 805 1112 Fitzgerald Rd Untreated LS 1483 S LS PMP 12 S-LS-PMP-12 7 Duplex pump - (4.75 impeller) 5.0 hp, 1750rpm, 575 volt. Three phase Myers 4R x 50M4-53 2 ea 2007 20 9 $5,000 $10,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to 

determine replacement timing/phasing.
Operations Included above 2-5 Year

3 805 1112 Fitzgerald Rd SW of Sewer Treatment Plant (STP) 1483 S LS WW 14 S-LS-WW-14 6 Treated sanitary sewer lift station, 1800mm precast concrete manhole 1 ea 2007 40 29 $300,000 $300,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to 

determine replacement timing/phasing.
Operations Included above 2-5 Year

3 805 1112 Fitzgerald Rd Treated LS 1483 S LS PMP 15 S-LS-PMP-15 6 Duplex pump - (4.75 impeller) 7.5 hp, 575 volt. Three phase Myers 3RH x 75M2-53 2 ea 2007 20 9 $7,500 $15,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to 

determine replacement timing/phasing.
Operations Included above 2-5 Year

4 805 1112 Fitzgerald Rd Shawnigan lake rd 0+988.5 1483 S LS WW 17 S-LS-WW-17 NA Wastewater lift station, el. = 191.649 1 ea 2006 40 28 $500,000 $500,000 2 3 3
Inspect/assess lift stations for deterioration to 

determine replacement timing/phasing.
Operations Included above 2-5 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 0+988.5 to 1+000 1483 S FM PP 19 S-FM-PP-19 Forcemain pipe, 150mm Series 160 PVC 12 m 2006 80 68 $500 $6,000 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations $35,000 5-10 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 1+000 to 2+050 1483 S FM PP 18 S-FM-PP-18 Forcemain pipe, 150mm, min 1.2m depth DR 17 HDPE 1050 m 2006 80 68 $500 $525,000 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 2+050 to 2+160 1483 S FM PP 24 S-FM-PP-24 Forcemain pipe, 150mm, min 1.2m depth DR 11 HDPE 110 m 2006 80 68 $500 $55,000 1 3 4
Assess/Inspect forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 1+070 1483 S FM VAL 20 S-FM-VAL-20 Air Release/Vacuum Valve, high point = 200.558 101.S 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 1+310.0 1483 S FM VAL 21 S-FM-VAL-21 Air Release valve, el. = 186.280 201.C.2 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 1+560.0 1483 S FM VAL 22 S-FM-VAL-22 Line Valve Assembly, el. = 170.194 1 ea 2006 40 28 $5,000 $5,000 1 2 5 10+ Year

5 805 1112 Fitzgerald Rd Shawnigan lake rd 2+050.0 1483 S FM VAL 23 S-FM-VAL-23 Line Valve Assembly, el. = 134.431 (pipe change) 1 ea 2006 40 28 $5,000 $5,000 1 2 5 10+ Year

6 805 1112 Fitzgerald Rd Sooke lake rd 2+160 to 2+810 1483 S FM PP 25 S-FM-PP-25 Forcemain pipe, 150mm, min 1.2m depth DR 11 HDPE 650 m 2006 80 68 $500 $325,000 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 2+810 to 3+741 1483 S FM PP 25 S-FM-PP-25 Forcemain pipe, 150mm, min 1.2m depth DR 17 HDPE 931 m 2006 80 68 $500 $465,500 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 2+357 1483 S FM VAL 26 S-FM-VAL-26 Blow down / flush valve assembly. El. = 122.492 (low point) 1 ea 2006 40 28 $5,000 $5,000 1 2 5 10+ Year

6 805 1112 Fitzgerald Rd Sooke lake rd 2+810 1483 S FM VAL 27 S-FM-VAL-27 Line valve assembly, el. = 135.317 (pipe change) 1 ea 2006 40 28 $5,000 $5,000 1 2 5 10+ Year

6 805 1112 Fitzgerald Rd Sooke lake rd 2+850 1483 S FM VAL 28 S-FM-VAL-28 Air vacuum valve model, el. = 137.498 100.S 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 3+020 1483 S FM VAL 29 S-FM-VAL-29 Air vacuum valve model, el. = 145.563 100.S 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 3+485 1483 S FM VAL 30 S-FM-VAL-30 Air release/vacuum and Line Valve assembly 101.S 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 3+585 1483 S FM VAL 31 S-FM-VAL-31 Air release valve, el. = 176.103 201.C.2 1 ea 2006 40 28 $5,000 $5,000 2 2 4

Assess/Inspect air release valve chambers for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 805 1112 Fitzgerald Rd Sooke lake rd 3+741 1483 S FM VAL 32 S-FM-VAL-32 Line valve assembly, el. = 158.302 1 ea 2006 40 28 $5,000 $5,000 1 2 5 10+ Year

7 805 1112 Fitzgerald Rd Fitzgerald rd SMH E to SCO A 197 S SS S 80 S-SS-S-80 Sewermain pipe, 150mm PVC 35 m 2010 80 72 $500 $17,500 1 2 5 10+ Year

7 805 1112 Fitzgerald Rd Fitzgerald rd 197 S SS SV 81 S-SS-SV-81 Service lines (approx. 4m per line) 10 ea 2010 80 72 $3,000 $30,000 1 2 5 10+ Year

7 805 1112 Fitzgerald Rd Fitzgerald rd 197 S SS MH 78 S-SS-MH-78 SMH E 1 ea 2010 40 32 $8,000 $8,000 1 2 5 10+ Year

7 805 1112 Fitzgerald Rd Fitzgerald rd 197 S SS CO 79 S-SS-CO-79 SCO A 1 ea 2010 40 32 $2,000 $2,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. Ex. SMH to SMH A 197 S SS S 102 S-SS-S-102 200mm Sewermain, 2.5m depth 10 m 2011 80 73 $550 $5,500 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH A to SMH B 197 S SS S 103 S-SS-S-103 200mm Sewermain, 2.5m depth 17 m 2011 80 73 $550 $9,350 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH B to SMH C 197 S SS S 104 S-SS-S-104 200mm Sewermain, 2.5m depth 16 m 2011 80 73 $550 $8,800 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH C to SMH D 197 S SS S 105 S-SS-S-105 200mm Sewermain, 2.5m depth 12 m 2011 80 73 $550 $6,600 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH D to SMH E 197 S SS S 106 S-SS-S-106 200mm Sewermain, 2.5m depth 123 m 2011 80 73 $550 $67,650 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH E to SMH F1 197 S SS S 107 S-SS-S-107 200mm Sewermain, 2.5m depth 97 m 2011 80 73 $550 $53,350 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH F1 to SMH F 197 S SS S 108 S-SS-S-108 200mm Sewermain, 2.5m depth 16 m 2011 80 73 $550 $8,800 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH F to SMH G 197 S SS S 109 S-SS-S-109 200mm Sewermain, 2.5m depth 88 m 2011 80 73 $550 $48,400 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH G to SMH H 197 S SS S 110 S-SS-S-110 200mm Sewermain, 2.5m depth 6 m 2011 80 73 $550 $3,300 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir. SMH H to SMH I 197 S SS S 111 S-SS-S-111 200mm Sewermain, 2.5m depth 80 m 2011 80 73 $550 $44,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 197 S SS SV 33 S-SS-SV-33 Service lines (approx. 3m per line) 45 ea 2010 80 72 $3,000 $135,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 60+00.0 197 S SS MH 100 S-SS-MH-100 Existing SMH 1 ea 2006 40 28 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 60+10.0 197 S SS MH 91 S-SS-MH-91 SMH A 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 60+27.6 197 S SS MH 92 S-SS-MH-92 SMH B, 1200mm diameter 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 60+43.1 197 S SS MH 93 S-SS-MH-93 SMH C 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 09+97.6 197 S SS MH 94 S-SS-MH-94 SMH D 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 11+19.8 197 S SS MH 95 S-SS-MH-95 SMH E, rim elevation = 217.20 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 12+16.5 197 S SS MH 96 S-SS-MH-96 SMH F1, rim elevation = 218.38 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 12+32.7 197 S SS MH 97 S-SS-MH-97 SMH F, rim el. = 218.57 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir 13+20.5 197 S SS MH 98 S-SS-MH-98 SMH G, rim el. = 219.67 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir (unnamed road) 40+10.0 197 S SS MH 99 S-SS-MH-99 SMH H, rim el. = 219.44 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

8 805 1112 Fitzgerald Rd Skylar Cir (unnamed road) 40+90.3 197 S SS MH 101 S-SS-MH-101 SMH I, rim el. = 223.68 1 ea 2011 40 33 $8,000 $8,000 1 2 5 10+ Year

9 805 1112 Fitzgerald Rd

EASTON PLACE GIS

S SS S 112 S-SS-S-112

Sewermain, 200mm 93 m

2006 80 68 $550 $51,285 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations $20,000 5-10 Year

10 805 1112 Fitzgerald Rd

FITZGERALD ROAD GIS

S FM PP 113 S-FM-PP-113

Forcemain, 150mm (includes 80m unknown diameter) 86 m

2006 80 68 $500 $43,009 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

10 805 1112 Fitzgerald Rd

FITZGERALD ROAD GIS

S SS S 114 S-SS-S-114

Sewermain, 150mm (GIS minus catalogued length from 197) 40 m

2006 80 68 $500 $19,930 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

10 805 1112 Fitzgerald Rd

FITZGERALD ROAD GIS

S SS S 115 S-SS-S-115

Sewermain, 200mm (includes 3m unknown diameter) 435 m

2006 80 68 $550 $239,373 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

11 805 1112 Fitzgerald Rd

KRISTIN WAY GIS

S SS S 116 S-SS-S-116

Sewermain, 200mm 66 m

2006 80 68 $550 $36,078 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

12 805 1112 Fitzgerald Rd

LISA CLOSE GIS

S SS S 117 S-SS-S-117

Sewermain, 150mm 67 m

2006 80 68 $500 $33,437 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

12 805 1112 Fitzgerald Rd

LISA CLOSE GIS

S SS S 118 S-SS-S-118

Sewermain, 200mm 63 m

2006 80 68 $550 $34,736 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

13 805 1112 Fitzgerald Rd

SHAWNIGAN LAKE ROAD GIS

S SS S 119 S-SS-S-119

Sewermain, 200mm 17 m

2006 80 68 $550 $9,245 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

14 805 1112 Fitzgerald Rd

SKYLAR CIRCLE GIS

S SS S 120 S-SS-S-120  Sewermain, 200mm (includes 39m unknown diameter) (GIS minus 

catalogued length from 197) 7 m

2006 80 68 $550 $4,098 2 2 4

Assess/Inspect sewermains for deterioration to 

determine replacement timing/phasing. Review 

sources of I&I to reduce peak flows.

Operations Included above 5-10 Year

15 805 1112 Fitzgerald Rd

SOOKE LAKE ROAD GIS

S FM PP 121 S-FM-PP-121 Forcemain, 150mm (GIS minus catalogued length from Sooke lake rd and 

Shawnigan lake rd from 1483) 0 m

2006 80 68 $500 $0 1 3 4

Assess/Inspect forcemains and air relase valve 

chambers for deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

16 805 1112 Fitzgerald Rd Entire system GIS S SS SV 122 S-SS-SV-122 Service Connections, Sewer (GIS minus catalogued length from 197) 67 ea 2006 80 68 $3,000 $201,000 1 2 5 10+ Year

16 805 1112 Fitzgerald Rd Entire system GIS S SS MH 189 S-SS-MH-189 Sewer manholes (minus catalogued length from record drawings) 10 ea 2006 40 28 $8,000 $80,000 1 2 5 10+ Year

17 805 1112 Fitzgerald Rd Entire system GIS S STP DF 190 S-STP-DF-190 Disposal field sewer discharge 1 ea 2006 40 28 $150,000 $150,000 2 2 4
Assess/Inspect disposal field for deterioration to 

determine replacement timing/phasing.
Operations $10,000 5-10 Year

17 805 1112 Fitzgerald Rd Entire system GIS S STP DF #REF! #REF! Disposal field building 1 ea 2006 40 28 $40,000 $40,000 2 2 4
Assess/Inspect disposal field for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Arbutus Mountain Heights - Sewage Treatment Building - Functional Code 805

5%

Tax

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 & 2 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 3500 $20 SF $70,000 0% 10% 5% $81,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 & 2 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 3500 $10 SF $35,000 0% 10% 5% $41,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 & 2 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 & 2 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2008 21-Nov-17 MH 10 50 40 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 & 2 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2008 21-Nov-17 MH 10 50 40 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 220 $40 SF $8,800 0% 10% 5% $11,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 & 2 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 12 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 3200 $2 SF $6,400 0% 15% 5% $8,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 & 2 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2008 21-Nov-17 MH 10 50 40 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 3200 $35 SF $112,000 0% 5% 5% $124,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 & 2 Perforated metal soffit is present at the roof overhangs. 5 5 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 300 $15 SF $4,500 0% 10% 5% $6,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201005 Exterior 

Louvers and Screens

Exterior Walls/Vent Louver 1 & 2 A metal louver vent is present on the exterior wall.  5 5 2008 21-Nov-17 MH 10 30 20 Replace the louver vent at the end of its 

service life. 

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 EA $200 0% 10% 5% $1,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B20 Enclosure B2020 Exterior 

Windows

B202001 Windows Exterior Walls/ Door 1 & 2 Vinyl windows are present throughout the building. 5 5 2008 21-Nov-17 MH 10 25 15 Replace vinyl windows at the end of their 

service life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 5 $250 EA $1,250 0% 5% 5% $2,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 & 2 Four painted  metal doors (three single and one double) are 

present on the building. 

5 5 2008 21-Nov-17 MH 10 30 23 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 & 2 The is a sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2008 21-Nov-17 MH 10 25 15 Replace the roofing at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 4000 $5 SF $20,000 0% 5% 5% $23,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 & 2 The is a sloped assembly with asphalt shingles.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2008 21-Nov-17 MH 10 25 18 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 240 $10 SF $2,400 0% 10% 5% $3,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 3 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2008 21-Nov-17 MH 10 20 10 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2008 21-Nov-17 MH 10 20 10 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Arbutus Mountain Heights - Sewage Treatment Building - Functional Code 805

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $1,000 $0 $0 $8,000 $0 $0 $0 $0 $4,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 & 2 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 3500 $20 SF $70,000 0% 10% 5% $81,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 & 2 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 3500 $10 SF $35,000 0% 10% 5% $41,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 & 2 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 & 2 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2008 21-Nov-17 MH 10 50 40 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 & 2 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2008 21-Nov-17 MH 10 50 40 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 220 $40 SF $8,800 0% 10% 5% $11,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 & 2 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2008 21-Nov-17 MH 10 12 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 3200 $2 SF $6,400 0% 15% 5% $8,000 $8,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 & 2 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2008 21-Nov-17 MH 10 50 40 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 3200 $35 SF $112,000 0% 5% 5% $124,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 & 2 Perforated metal soffit is present at the roof overhangs. 5 5 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 300 $15 SF $4,500 0% 10% 5% $6,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201005 Exterior 

Louvers and Screens

Exterior Walls/Vent Louver 1 & 2 A metal louver vent is present on the exterior wall.  5 5 2008 21-Nov-17 MH 10 30 20 Replace the louver vent at the end of its 

service life. 

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 EA $200 0% 10% 5% $1,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B20 Enclosure B2020 Exterior 

Windows

B202001 Windows Exterior Walls/ Door 1 & 2 Vinyl windows are present throughout the building. 5 5 2008 21-Nov-17 MH 10 25 15 Replace vinyl windows at the end of their 

service life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 5 $250 EA $1,250 0% 5% 5% $2,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 & 2 Four painted  metal doors (three single and one double) are 

present on the building. 

5 5 2008 21-Nov-17 MH 10 30 23 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 & 2 The is a sloped assembly with asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2008 21-Nov-17 MH 10 25 15 Replace the roofing at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 4000 $5 SF $20,000 0% 5% 5% $23,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 & 2 The is a sloped assembly with asphalt shingles.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2008 21-Nov-17 MH 10 25 18 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 240 $10 SF $2,400 0% 10% 5% $3,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 3 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2008 21-Nov-17 MH 10 20 10 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000 $3,000

Arbutus Mountain 

Heights - Sewage 

Treatment Building

Sewage 

Treatment 

Building

805 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2008 21-Nov-17 MH 10 20 10 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 LS $500 0% 0% 5% $1,000 $1,000
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Cowichan Valley Regional District 

 Arbutus Mountain Heights - Sewage Treatment Building - Functional Code 805

Photo 3

654



809 - Cobble Hill Sewer
Infrastructure Condition Assessment and Capital Plan

1532 Gallier Rd, Cobble Hill, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $1,492,455

Number of Users 84

Replacement Cost Per User $17,767.32

Annual Replacement Cost (40 Years) $14,732 per year

Annual Replacement Cost (80 Years) $18,425 per year

10 Year Capital Plan Total $400,000

10 Year Operations and Maintenance Plan Total $15,000

PROPERTY DESCRIPTION

Development Year Installed Source

Original System 1993 Innova Report

STP Improvements 2009 Record Drawing (11310)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Cobble Hill Sewer system was constructed in 1993 and includes the phases outlined in the table below.
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809 - Cobble Hill Sewer
Infrastructure Condition Assessment and Capital Plan

1532 Gallier Rd, Cobble Hill, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood 

and Kieran Bertsch

July 3, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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809 - Cobble Hill Sewer
Infrastructure Condition Assessment and Capital Plan
1532 Gallier Rd, Cobble Hill, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4 1 and 2 ALL Capital Upgrade/New Secure funding to connect STP to Twin Cedar System. 

Decommission existing STP once connected to Twin Cedar System.

$400,000

5

6

7

8

9

10

11

12

Total $400,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

13 3 to 9 ALL Operations
Assess/Inspect sewermains, manholes, and cleanouts for 

deterioration to determine replacement timing/phasing.
$15,000

14

15

16

17

Total $15,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the users of 

the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$400,000

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$15,000
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment

System: 809 Cobble Hill Sewer

Civic Address: 1532 Gallier Rd Site notes: Short term - replace system with LS to connect to twin cedars. (may be long term discharge location for twin cedars)

Geographic Location: North of Cobble Hill Village

Customers: Parcels: 84 Total Replacement Value $1,492,455

Users: 84 Current Year 2018 Value per user $17,767

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP CC 1 S-STP-CC-1 9, 10 Precast Spitter Box c/w pipe assembly Concrete 1 ea 2009 40 31 $10,000 $10,000 1 2 5 10+ Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP STP 2 S-STP-STP-2 2 to 22 Sewage Treatment Plant building Wood/concrete 1 ea 2009 40 31 Refer to Cobble Hill Sewer System Building Condition Assessment.Poor - gated Does not meet standard Odour issues, no ventilation, bearings are failing Refer to Cobble Hill Sewer System Building Condition Assessment.

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP ET 3 S-STP-ET-3 7, 11 3560 Gal. precast Trash Tank c/w pipe assembly (#1 and #2) Concrete 2 ea 2009 40 31 $40,000 $80,000 4 3 2 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New $400,000 1-2 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP ET 5 S-STP-ET-5 7, 11 3560 Gal. Primary Equalization tank (#3) Concrete 1 ea 2009 40 31 $40,000 $40,000 2 2 4 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 5-10 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP ET 6 S-STP-ET-6 7, 11 3560 Gal. Precast Secondary Equalization tank c/w pipe assembly (#4) Concrete 1 ea 2009 40 31 $40,000 $40,000 2 2 4 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 5-10 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP ET 7 S-STP-ET-7 7, 11 3560 Gal. Precast Overflow/Equalization tank (#5) Concrete 1 ea 2009 40 31 $40,000 $40,000 2 2 4 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 5-10 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP COM 8 S-STP-COM-8 14 to 16 Control Panel c/w elec. Conduit 1 LS 2009 10 1 $20,000 $20,000 Poor Does not meet standard 3 3 3 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 2-5 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP STP 9 S-STP-STP-9 4 to 6, 8 Existing Treatment Plant (no spec data) Wood/Sheet metal roof 1 ea 1993 40 15 $150,000 $150,000 1 1 5 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 10+ Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP FTR 10 S-STP-FTR-10 12, 13 Sand Filter c/w pipe assembly Sand/Steel 1 ea 2009 20 11 $25,000 $25,000 Offline - never been used Does not meet standard Offline - never been used 5 2 2 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 1-2 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP FTR 11 S-STP-FTR-11 3, 11 1200 Gal. 1.8m Diameter Water Tank Polyethylene 1 ea 2009 20 11 $10,000 $10,000 Offline - never been used Does not meet standard Offline - never been used 5 2 2 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 1-2 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP PMP 12 S-STP-PMP-12 NA Sludge pump (housed in Treatment Plant) 1 ea 2009 20 11 $5,000 $5,000 Poor Does not meet standard Motor issues 3 2 3 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 2-5 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP PMP 13 S-STP-PMP-13 NA Submersible Sewage Pump c/w 50mm NPT outlet and lifting chain Barnes 25E-564L 2 ea 2009 20 11 $5,000 $10,000 1 1 5 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 10+ Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP FTR 15 S-STP-FTR-15 5, 17, 18 Bio-filter chamber Wood 1 ea 2009 0 0 $10,000 $10,000 Poor - odour complaints Does not meet standard Does not work 4 2 3 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 2-5 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant 11310 S STP BLW 16 S-STP-BLW-16 5, 17, 18 Blower #1 and #2 2 ea 2009 0 0 $5,000 $10,000 Poor Does not meet standard Does not work 4 2 3 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 2-5 Year

1 809 1532 Gallier Rd Wastewater Treatment Plant Site Visit / Photos S STP FM 18 S-STP-FM-18 19, 20 Flow meter 2 ea 2009 20 11 $5,000 $10,000 1 1 5 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 10+ Year

2 809 1532 Gallier Rd Wastewater Treatment Plant Site Visit / Photos S STP DF 20 S-STP-DF-20 23 Rapid Infiltration Basin field (RIB) 1 ea 1993 40 15 $40,000 $40,000 Fair Piping may be an issue 2 2 4 Secure funding to connect STP to Twin Cedar System. Decommission existing STP once connected to Twin Cedar System.Capital Upgrade/New Included above 5-10 Year

3 809 1532 Gallier Rd GALLIER ROAD GIS S SS S 21 S-SS-S-21 Sewermain, 150mm 283 m 1993 80 55 $500 $141,654 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations $15,000 5-10 Year

4 809 1532 Gallier Rd HOLLAND AVENUE GIS S SS S 22 S-SS-S-22 Sewermain, 150mm 340 m 1993 80 55 $500 $169,937 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

5 809 1532 Gallier Rd PRINCESS AVENUE GIS S SS S 23 S-SS-S-23 Sewermain, 150mm 213 m 1993 80 55 $500 $106,325 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

6 809 1532 Gallier Rd PRINCESS CLOSE GIS S SS S 24 S-SS-S-24 Sewermain, 150mm 56 m 1993 80 55 $500 $28,193 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

7 809 1532 Gallier Rd REGENT PLACE GIS S SS S 25 S-SS-S-25 Sewermain, 150mm 170 m 1993 80 55 $500 $85,094 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

8 809 1532 Gallier Rd SOREN PLACE GIS S SS S 26 S-SS-S-26 Sewermain, 150mm 229 m 1993 80 55 $500 $114,253 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

9 809 1532 Gallier Rd Entire system GIS S SS SV 27 S-SS-SV-27 Service Connections 81 ea 1993 80 55 $3,000 $243,000 2 2 4 Assess/Inspect sewermains, manholes, and cleanouts for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year

9 809 1532 Gallier Rd Entire system GIS S SS MH 28 S-SS-MH-28 Sewer Manholes 13 ea 1993 40 15 $8,000 $104,000 2 2 4 Assess/Inspection manholes for deterioration to determine replacement timing/phasing.Operations Included above 5-10 Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Coble Hill - Sewage Treatment Plant - Functional Code 809

5%

Tax

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2008 21-Nov-17 MH 10 50 43 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $20 SF $4,000 0% 5% 5% $5,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2011 21-Nov-17 MH 7 50 43 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Issolated areas of plywood are present at 

grade.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $10 SF $2,000 0% 5% 5% $3,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is manufactured panel system, supported on 

a cast-in-place concrete foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2011 21-Nov-17 MH 7 30 23 The manufactured structural components 

are expected to last the life of the 

building.   Replace the walls and roof at 

the end of their service life.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $120 SF $24,000 0% 5% 5% $27,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Panel 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

4 4 2011 21-Nov-17 MH 7 10 1 Reseal cladding joints and review flashing 

detailing.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 15% 5% $2,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Panel 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

5 5 2011 21-Nov-17 MH 7 30 23 Replace structure at the end of its service 

life.     The cost of this item has been 

included in Item 3 Superstructure.

Replacement 3 - Future 

Renewal

Yes Yes No No

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A double metal door is present on the building. 5 5 2011 21-Nov-17 MH 7 30 23 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

5 5 2011 21-Nov-17 MH 7 10 1 Reseal cladding joints and review flashing 

detailing.  

Replacement 3 - Future 

Renewal

No Yes No No 1 $1,500 LS $1,500 0% 5% 5% $2,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2011 21-Nov-17 MH 7 20 13 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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the facility ?

If recommended 

work not 

complete can the 
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Coble Hill - Sewage Treatment Plant - Functional Code 809

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$4,000 $0 $0 $0 $8,000 $0 $0 $0 $0 $0

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2008 21-Nov-17 MH 10 50 43 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $20 SF $4,000 0% 5% 5% $5,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2011 21-Nov-17 MH 7 50 43 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Issolated areas of plywood are present at 

grade.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $10 SF $2,000 0% 5% 5% $3,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is manufactured panel system, supported on 

a cast-in-place concrete foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2011 21-Nov-17 MH 7 30 23 The manufactured structural components 

are expected to last the life of the 

building.   Replace the walls and roof at 

the end of their service life.  

Not Applicable Not 

Applicable

Yes Yes Yes No 200 $120 SF $24,000 0% 5% 5% $27,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Panel 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

4 4 2011 21-Nov-17 MH 7 10 1 Reseal cladding joints and review flashing 

detailing.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 LS $1,500 0% 15% 5% $2,000 $2,000 $8,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Metal Panel 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

5 5 2011 21-Nov-17 MH 7 30 23 Replace structure at the end of its service 

life.     The cost of this item has been 

included in Item 3 Superstructure.

Replacement 3 - Future 

Renewal

Yes Yes No No

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A double metal door is present on the building. 5 5 2011 21-Nov-17 MH 7 30 23 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The superstructure is manufactured panel system.  Water ingress 

issues were noted.  

5 5 2011 21-Nov-17 MH 7 10 1 Reseal cladding joints and review flashing 

detailing.  

Replacement 3 - Future 

Renewal

No Yes No No 1 $1,500 LS $1,500 0% 5% 5% $2,000 $2,000

Coble Hill - Sewage 

Treatment Plant 

Sewage 

Treatment 

Plant

809 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2011 21-Nov-17 MH 7 20 13 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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complete can the 
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Cowichan Valley Regional District 

 Arbutus Mountain Heights - Sewage Treatment Building - Functional Code 805

Photo 1

Photo 2
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810 - Mesachie Lake Sewer
Infrastructure Condition Assessment and Capital Plan

6740 Forestry Road, Mesachie Lake, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $2,052,998

Number of Users 49

Replacement Cost Per User $41,898

Annual Replacement Cost (40 Years) $50,073 per year

Annual Replacement Cost (80 Years) $25,346 per year

10 Year Capital Plan Total $1,700,000

10 Year Operations and Maintenance Plan Total $0

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1945 Innova Report

Septic Tanks/Disposal Field 1977 Innova Report

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Mesachie Lake Sewer System started construction in the 1940's and includes the phases outlined in the table below.

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\810 Mesachie Lake Sewer\810_TAB_MesachieLakeSewer_2018-07-18 Page 1 of 4

674

mailto:tetherington@cvrd.bc.ca
mailto:rgrant@cvrd.bc.ca
mailto:akross@cvrd.bc.ca
mailto:agreenwood@morrisonhershfield.com
mailto:kbertsch@morrisonhershfield.com
mailto:clight@morrisonhershfield.com


810 - Mesachie Lake Sewer
Infrastructure Condition Assessment and Capital Plan

6740 Forestry Road, Mesachie Lake, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 7, 2018 Adam Greenwood 

and Kieran Bertsch

June 12, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during the 

March 27, 2018 review meeting.  Updates included the following 

tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans and 

update actions to Operations, Maintenance, Capital Renewal and 

Capital Upgrade/New 

The visual reviews were completed on November 21-24, 2017 by 

Adam Greenwood and Kieran Bertsch of MH.  During our review 

of the systems we were accompanied by Mr. Todd Etherington 

and Mr. David Parker, who provided access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the length of 

infrastructure in the developed area of the system from the 

database. The GIS items are the difference between the record 

drawings and the length of infrastructure tabulated in the 

geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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810 - Mesachie Lake Sewer
Infrastructure Condition Assessment and Capital Plan
6740 Forestry Road, Mesachie Lake, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4 1 to 7 ALL Capital Upgrade/New Install new collection and treatment system (STEP system). $1,700,000

5

6

7

8

9

10

11

12

Total $1,700,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

Total $0

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan - DRAFT

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the users of 

the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$1,700,000

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD)

System: 810 Mesachie Lake Sewer Infrastructure Condition Assessment
Civic Address: 6740 Forestry Rd

Geographic Location: East of Bear Lake

Customers: Parcels: 49 Total Replacement Value $2,052,998

Users: 49 Current Year 2018 Value per user $41,898

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 810 6740 Forestry Rd Sewage treatment plant Site Visit / Photos S STP ET 1 S-STP-ET-1 2 to 8 Sewage treatment plant, Septic tank 2 ea 1977 40 0 $400,000 $800,000 Poor - no controls/communications, limited grade of system Does not meet standard 4 3 2 Install new collection and treatment system (STEP system). Capital Upgrade/New $1,700,000 1-2 Year

2 810 6740 Forestry Rd Sewage treatment plant Site Visit / Photos S STP DF 2 S-STP-DF-2 2 to 8 Disposal field 2 ea 1977 40 0 $250,000 $500,000 Poor Does not meet standard Meeting Class D effluent, no permit 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

3 810 6740 Forestry Rd BEAR LAKE ROAD GIS S SS S 3 S-SS-S-3 Sewermain, 150mm CL 158 m 1945 80 7 $500 $79,000 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

4 810 6740 Forestry Rd BEAR LAKE ROAD GIS S SS S 4 S-SS-S-4 Sewermain, unknown diameter (Assume 150mm for replacement costing) 202 m 1945 80 7 $500 $100,804 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

5 810 6740 Forestry Rd FISH ROAD GIS S SS S 5 S-SS-S-5 Sewermain, unknown diameter (Assume 150mm for replacement costing) PVC 9 m 1945 80 7 $500 $4,500 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

6 810 6740 Forestry Rd FORESTRY ROAD GIS S SS S 6 S-SS-S-6 Sewermain, unknown diameter (Assume 150mm for replacement costing) 1,026 m 1945 80 7 $500 $513,194 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

6 810 6740 Forestry Rd FORESTRY ROAD GIS S SS S 7 S-SS-S-7 Sewermain, unknown diameter (Assume 150mm for replacement costing) PVC 15 m 1945 80 7 $500 $7,500 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year

7 810 6740 Forestry Rd Entire system GIS S SS MH 8 S-SS-MH-8 Sewer manholes 6 ea 1945 40 0 $8,000 $48,000 4 3 2 Install new collection and treatment system (STEP system) Capital Upgrade/New Included above 1-2 Year
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810 Mesachie Lake Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

1 of 4

810 (1)

810 (2)
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810 Mesachie Lake Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

2 of 4

810 (3)

810 (4)
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810 Mesachie Lake Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

3 of 4

810 (5)

810 (6)
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810 Mesachie Lake Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

4 of 4

810 (7)

810 (8)
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811 - Bald Mountain Sewer
Infrastructure Condition Assessment and Capital Plan

9455 Marble Bay Rd, Honeymoon Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $3,666,112

Number of Users 53

Replacement Cost Per User $69,172

Annual Replacement Cost (40 Years) $43,366 per year

Annual Replacement Cost (80 Years) $45,261 per year

10 Year Capital Plan Total $0

10 Year Operations and Maintenance Plan Total $50,000

PROPERTY DESCRIPTION

Development Year Installed Source

Sewage Treatment Plant 2009 Record Drawing (30701-3)

Lift Station 2008 Record Drawing (1049-C-PS1)

Marble Bay Rd, Lakefront Dr, Lakefront Place 2009 Record Drawing (1049-D1)

Cabana Place, South Lane, North Lane 2014 Record Drawing (12-212)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Bald Mountain Sewer System was constructed in 2009 and includes the phases outlined in the table below.
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811 - Bald Mountain Sewer
Infrastructure Condition Assessment and Capital Plan

9455 Marble Bay Rd, Honeymoon Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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811 - Bald Mountain Sewer
Infrastructure Condition Assessment and Capital Plan
9455 Marble Bay Rd, Honeymoon Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

Total $0

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-FTR-6 Operations

Assess/inspect filter membranes for deterioration to determine 

replacement timing/phasing.  Replace membrane filters when they 

reach the end of their design life.

$5,000

8 2 ALL Operations
Inspect/assess lift stations for deterioration to determine 

replacement timing/phasing.
$10,000

9

10

11

12

13 1 ALL Operations
Assess/inspect wastewater treatment plant for deterioration to 

determine replacement timing/phasing.
$15,000

14
3, 4, 5 

and 13
ALL Operations

Assess/Inspect forcemains for deterioration to determine 

replacement timing/phasing.
$20,000

15

16

17

Total $50,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$15,000

Medium Term 

(5 - 10 Year)
$35,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment

System: 811 Bald Mountain Sewer

Civic Address: 9455 Marble Bay rd

Geographic Location: East side of Cowichan Lake

Customers: Parcels: 132 Total Replacement Value $3,666,112

Users: 53 Current Year 2018 Value per user $69,172

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 811 9455 Marble Bay rd Woodland shores WWTP 30701-3 S STP STP 1 S-STP-STP-1 5 to 16, MOV 1, MOV 2 Wastewater treatment plant building 1 ea 2010 40 32

Refer to Bald Mountain 

Sewer System Building 

Condition Assessment.

Good - fenced and gated Meets standard Able to meet capacity, designed for full build-out

Refer to Bald 

Mountain Sewer 

System Building 

Condition 

Assessment.

1 811 9455 Marble Bay rd Woodland shores WWTP 30701-3 S STP ET 2 S-STP-ET-2 5 to 7 Pre-cast equalization tanks, 2.5x5x3m 3 ea 2010 40 32 $100,000 $300,000 Good Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations $15,000 5-10 Year

1 811 9455 Marble Bay rd Woodland shores WWTP 30701-3 S STP ET 5 S-STP-ET-5 5 to 7 Pre-cast tank with separated effluent and influent 1 ea 2010 40 32 $100,000 $100,000 Good Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

1 811 9455 Marble Bay rd Woodland shores WWTP 30701-3 S STP FTR 6 S-STP-FTR-6 14 Membrane Bio-Reactor, MBR A 1 ea 2010 20 12 $150,000 $150,000 Good Meets standard 3 2 3

Assess/inspect filter membranes for deterioration to determine replacement 

timing/phasing.  Replace membrane filters when they reach the end of their 

design life.

Operations $5,000 2-5 Year

1 811 9455 Marble Bay rd Woodland shores WWTP 30701-3 S STP ET 7 S-STP-ET-7 Pre-cast digester tanks (Phase 1) 2 ea 2010 40 32 $100,000 $200,000 Good Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

1 811 9455 Marble Bay rd Woodland shores WWTP Site Visit / Photos S STP PP 9 S-STP-PP-9 5 to 9, 14, 15 Process piping c/w valves, pipes, tees 1 LS 2010 40 32 $100,000 $100,000 Good Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

1 811 9455 Marble Bay rd Woodland shores WWTP Site Visit / Photos S STP COM 10 S-STP-COM-10 10 to 12 Communications (STP) 1 LS 2010 10 2 $20,000 $20,000 Good - intrusion alarms Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

1 811 9455 Marble Bay rd Woodland shores WWTP Site Visit / Photos S STP GEN 11 S-STP-GEN-11 17 Generator (STP) 1 ea 2010 40 32 $100,000 $100,000 Good Meets standard 2 2 4
Assess/inspect wastewater treatment plant for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

2 811 9455 Marble Bay rd Lift station 1049-C-PS1 S LS BLD 12 S-LS-BLD-12 1 to 4 Lift station 1 ea 2008 40 30 $250,000 $250,000 Good - no fence Meets standard Able to meet capacity 2 3 3
Inspect/assess lift stations for deterioration to determine replacement 

timing/phasing.
Operations $10,000 2-5 Year

2 811 9455 Marble Bay rd Lift station 1049-C-PS1 S LS VC 13 S-LS-VC-13 2 Valve chamber c/w concrete vault, valves, pipes 1 LS 2008 40 30 $100,000 $100,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to determine replacement 

timing/phasing.
Operations Included above 2-5 Year

2 811 9455 Marble Bay rd Lift station 1049-C-PS1 S LS PMP 14 S-LS-PMP-14 2 Submersible pump 600 volts 3/60 6.5 HP/4.8 kW 3465 rpmsh imp 257 vol: 3" 16m awg c/w fls flush valve readyFlygt NP-3102 2 ea 2008 20 10 $7,000 $14,000 Good Meets standard Able to meet capacity 2 3 3
Inspect/assess lift stations for deterioration to determine replacement 

timing/phasing.
Operations Included above 2-5 Year

2 811 9455 Marble Bay rd Lift station Site Visit / Photos S LS COM 16 S-LS-COM-16 3, 4 Communications (LS) 1 LS 2008 10 0 $9,000 $9,000 Good Meets standard 2 3 3
Inspect/assess lift stations for deterioration to determine replacement 

timing/phasing.
Operations Included above 2-5 Year

3 811 9455 Marble Bay rd Near lift station 1049-C-PS1 S FM PP 17 S-FM-PP-17 Forcemain pipe, 75mm 13 m 2008 80 70 $425 $5,525 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations $20,000 5-10 Year

3 811 9455 Marble Bay rd Near lift station 1049-C-PS1 S FM PP 18 S-FM-PP-18 Forcemain pipe, 100mm 1 m 2008 80 70 $450 $450 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

4 811 9455 Marble Bay rd Marble bay rd. 0+480 - 0+715 1049-D1 S FM PP 19 S-FM-PP-19 Forcemain pipe, 100mm CL150 C900 DR18 PVC 235 m 2009 80 71 $450 $105,750 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

4 811 9455 Marble Bay rd Marble bay rd. 0+940 - 1+130 1049-D1 S FM PP 20 S-FM-PP-20 Forcemain pipe, 150mm CL150 C900 PVC 725 m 2009 80 71 $500 $362,500 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

5 811 9455 Marble Bay rd Cabana pl LS - Marble bay rd (1+029 - 1+130) 12-212 S FM PP 21 S-FM-PP-21 Forcemain pipe, 75mm SDR26 PVC 107 m 2014 80 76 $425 $45,637 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

6 811 9455 Marble Bay rd Lakefront Dr. 0+199.12 1049-D1 S SS MH 22 S-SS-MH-22 SMH 10 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. 0+155.10 1049-D1 S SS MH 23 S-SS-MH-23 SMH 9 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. 0+107.44 1049-D1 S SS MH 24 S-SS-MH-24 SMH 8 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. 0+037.72 1049-D1 S SS MH 25 S-SS-MH-25 SMH 7 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lake front pl. 0+309.94 1049-D1 S SS MH 26 S-SS-MH-26 SMH 19 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. 0+245 1049-D1 S SS MH 27 S-SS-MH-27 SMH 11 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. SMH 11 - SMH 10 1049-D1 S SS S 33 S-SS-S-33 Sewermain pipe, 200mm SDR 35 PVC 41 m 2009 80 71 $550 $22,457 1 1 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. SMH 10 - SMH 9 1049-D1 S SS S 34 S-SS-S-34 Sewermain pipe, 200mm SDR 35 PVC 40 m 2009 80 71 $550 $22,044 1 1 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. SMH9 - SMH 8 1049-D1 S SS S 35 S-SS-S-35 Sewermain pipe, 200mm SDR 35 PVC 46 m 2009 80 71 $550 $25,174 1 1 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. SMH 8 - SMH 7 1049-D1 S SS S 36 S-SS-S-36 Sewermain pipe, 200mm SDR 35 PVC 75 m 2009 80 71 $550 $41,443 1 1 5 10+ Year

6 811 9455 Marble Bay rd Lakefront Dr. SMH 10 - SMH 19 1049-D1 S SS S 38 S-SS-S-38 Sewermain pipe, 200mm SDR 35 PVC 117 m 2009 80 71 $550 $64,598 1 1 5 10+ Year

6 811 9455 Marble Bay rd Lakefront dr/lakefront pl 1049-D1 S SS SV 21 S-SS-SV-21 Service lines 19 ea 2009 40 31 $3,000 $57,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. 0+715.50 1049-D1 S SS MH 28 S-SS-MH-28 SMH 2 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. 0+789.35 1049-D1 S SS MH 29 S-SS-MH-29 SMH 3 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. 0+881.92 1049-D1 S SS MH 30 S-SS-MH-30 SMH 4 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. 0+940.1 1049-D1 S SS MH 31 S-SS-MH-31 SMH 5 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. Lot 4/5 1049-D1 S SS MH 32 S-SS-MH-32 SMH 25 1 ea 2009 40 31 $8,000 $8,000 1 2 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. SMH 8 - SMH 25 1049-D1 S SS S 37 S-SS-S-37 Sewermain pipe, 200mm SDR 35 PVC 10 m 2009 80 71 $550 $5,500 1 1 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd. 0+715 - 0+940 1049-D1 S SS S 20 S-SS-S-20 Sewermain pipe, 200mm SDR 35 PVC 225 m 2009 80 71 $550 $123,750 1 1 5 10+ Year

7 811 9455 Marble Bay rd Marble bay rd 1049-D1 S SS SV 40 S-SS-SV-40 Service lines 11 ea 2009 40 31 $3,000 $33,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana pl. 0+000 - 0+028 12-212 S SS S 51 S-SS-S-51 Sewermain pipe, 150mm DR28 PVC 29 m 2014 80 76 $500 $14,450 1 1 5 10+ Year

8 811 9455 Marble Bay rd Cabana pl. 2+009 - 2+358 (SMH 5 - SMH 6) 12-212 S SS S 52 S-SS-S-52 Sewermain pipe, 150mm DR28 PVC 349 m 2014 80 76 $500 $174,500 1 1 5 10+ Year

8 811 9455 Marble Bay rd Cabana pl. 1+010 - 1+113 (SMH 1 - SCO 1) 12-212 S SS S 53 S-SS-S-53 Sewermain pipe, 150mm DR28 PVC 103 m 2014 80 76 $500 $51,500 1 1 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+236 12-212 S SS MH 57 S-SS-MH-57 SMH 1 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+171 12-212 S SS MH 58 S-SS-MH-58 SMH 2 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+099 12-212 S SS MH 59 S-SS-MH-59 SMH 3 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+038 12-212 S SS MH 60 S-SS-MH-60 SMH 4 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+099 12-212 S SS MH 61 S-SS-MH-61 SMH 5 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 2+358 12-212 S SS MH 62 S-SS-MH-62 SMH 6 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 1+043 12-212 S SS MH 63 S-SS-MH-63 SMH 7 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 1+066 12-212 S SS MH 64 S-SS-MH-64 SMH 8 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 1+091 12-212 S SS MH 65 S-SS-MH-65 SMH 9 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 3+048 12-212 S SS MH 66 S-SS-MH-66 SMH 10 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 3+024 12-212 S SS MH 67 S-SS-MH-67 SMH 11 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 3+008 12-212 S SS MH 68 S-SS-MH-68 SMH 12 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 4+125 12-212 S SS MH 69 S-SS-MH-69 SMH 13 1 ea 2014 40 36 $8,000 $8,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 1+113 12-212 S SS MH 70 S-SS-MH-70 SCO 1 1 ea 2014 40 36 $2,000 $2,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 4+028 12-212 S SS MH 71 S-SS-MH-71 SCO 2 1 ea 2014 40 36 $2,000 $2,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana Pl. 4+095 12-212 S SS MH 72 S-SS-MH-72 SCO 3 1 ea 2014 40 36 $2,000 $2,000 1 2 5 10+ Year

8 811 9455 Marble Bay rd Cabana pl/North/south lane 12-212 S SS SV 73 S-SS-SV-73 Service lines 49 ea 2014 40 36 $3,000 $147,000 1 2 5 10+ Year

9 811 9455 Marble Bay rd North lane, 4+028 - 4+095 (SCO 2 - SCO 3) 12-212 S SS S 55 S-SS-S-55 Sewermain pipe, 150mm DR28 PVC 67 m 2014 80 76 $500 $33,705 1 1 5 10+ Year

9 811 9455 Marble Bay rd North lane, 4+125 - 4+191 (SMH 13 - SMH 8) 12-212 S SS S 56 S-SS-S-56 Sewermain pipe, 150mm DR28 PVC 66 m 2014 80 76 $500 $33,000 1 1 5 10+ Year

10 811 9455 Marble Bay rd South Lane, 3+008 - 3+119 (SMH 12 - SMH 7) 12-212 S SS S 54 S-SS-S-54 Sewermain pipe, 150mm DR28 PVC 111 m 2014 80 76 $500 $55,500 1 1 5 10+ Year

11 811 9455 Marble Bay rd LAKEFRONT DRIVE GIS S SS S 74 S-SS-S-74 Sewermain, unknown diameter (Assume 200mm for replacement costing) (GIS minus catalogued length from 1049-D1)450 m 2009 80 71 $550 $247,478 1 2 5 10+ Year GIS does not include Cabana Pl., North lane or South lane. Update GIS

12 811 9455 Marble Bay rd LAKEFRONT PLACE GIS S SS S 75 S-SS-S-75 Sewermain, unknown diameter (Assume 150mm for replacement costing) 111 m 2009 80 71 $500 $55,643 1 2 5 10+ Year

13 811 9455 Marble Bay rd
MARBLE BAY ROAD GIS

S FM PP 76 S-FM-PP-76
Forcemain, 50mm

0
m

2009 80 71 n/a n/a 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

13 811 9455 Marble Bay rd
MARBLE BAY ROAD GIS

S FM PP 77 S-FM-PP-77
Forcemain, 100mm (GIS minus catalogued length from 1049-D1) 829 m

2009 80 71 $450 $372,983 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

13 811 9455 Marble Bay rd
MARBLE BAY ROAD GIS

S FM PP 78 S-FM-PP-78
Forcemain, 150mm (GIS minus catalogued length from 1049-D1) 0 m

2009 80 71 $500 $0 1 3 4
Assess/Inspect forcemains for deterioration to determine replacement 

timing/phasing.
Operations Included above 5-10 Year

13 811 9455 Marble Bay rd MARBLE BAY ROAD GIS S SS S 79 S-SS-S-79 Sewermain, 200mm (includes 48m of unknown diameter) (GIS minus catalogued length from 1049-D1) 45 m 2009 80 71 $550 $24,528 1 2 5 10+ Year

14 811 9455 Marble Bay rd Entire system GIS S SS MH 80 S-SS-MH-80 Sewer manholes (GIS minus catalogued length from record drawings) 0 ea 2009 40 31 $8,000 $0 1 2 5 10+ Year
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

2 of 9

811 (3)

811 (4)

687



811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

8 of 9

811 (15)

811 (16)

693



811 Bald Mountain Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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813 - Mill Springs Sewer
Infrastructure Condition Assessment and Capital Plan

927 Deloume Rd, Mill Bay, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $8,227,184

Number of Users 210

Replacement Cost Per User $39,177

Annual Replacement Cost (40 Years) $77,668 per year

Annual Replacement Cost (80 Years) $101,570 per year

10 Year Capital Plan Total $0

10 Year Operations and Maintenance Plan Total $85,000

PROPERTY DESCRIPTION

Development Year Installed Source

Phase 1A - Frayne Rd, Deloume Rd 1997 Record Drawing (C438 001 02 02)

Phase 2 - Gatewheel Rd 2004 Record Drawing (F235-001-00)

Phase 5 - Boompond Rd 2006 Record Drawing (F235-005-00)

Phase 6 - Bucktail Rd, Glendoik Rd 2006 Record Drawing (F235-006-00)

Phase 8 - Bucktail Rd, Deloume Rd 2008 Record Drawing (F235-008-00)

Phase 9 - Gillespie Place 2008 Record Drawing (F235-010-01)

Phase 10 - Mcclaren Rd, Tutor Way, Pratt Rd 2010 Record Drawing (F235-010-02)

Phase 11 - Tutor Way 2011 Record Drawing (60147531)

Phase 13/14 - Pratt Rd, Faulkner Pl, Marie Rd 2015 Record Drawing (60301901)

Phase 15 - Blairgowrie Rd 2016 Record Drawing (60484147)

Sewage Treatment Plant Upgrade 2015 Record Drawing (13198)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Mill Springs Sewer System was construction in 1997 and includes the phases outlined in the table below.
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813 - Mill Springs Sewer
Infrastructure Condition Assessment and Capital Plan

927 Deloume Rd, Mill Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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813 - Mill Springs Sewer
Infrastructure Condition Assessment and Capital Plan
927 Deloume Rd, Mill Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

Total $0

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

13 1 ALL Operations
Inspect/assess STP for deterioration to determine replacement 

timing/phasing. 
$30,000

14 2 ALL Operations
Inspect/assess disposal field for deterioration to determine 

replacement timing/phasing. 
$15,000

15
4, 6, 9 

and 10
As Noted Operations

Assess/Inspect older sections of Mill Spring collection system for 

sources of I&I to determine rehabilitation/replacement 

timing/phasing.

$30,000

16 6
S-FM-PP-86 and

 S-FM-PP-92
Operations

Assess/Inspect forcemains for deterioration to determine 

replacement timing/phasing.
$10,000

17

Total $85,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$85,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructue Condition Assessment

System: 813 Mill Springs Sewer

Civic Address: 927 Deloume rd

Geographic Location: South of Mill Bay 

Customers: Parcels: 239 Total Replacement Value $8,227,184

Users: 210 Current Year 2018 Value per user $39,177

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 813 927 Deloume rd Sewage treatment plant 13198 S STP STP 1 S-STP-STP-1 2 to 70, MOV 1, MOV 2 Sewage treatment plant 1 ea 2015 40 37 Refer to Mill Springs Sewer System Building Condition Assessment.Fair - fenced and gated, old roof Meets standard Able to meet capacity, odours present in summer Refer to Mill Springs Sewer System Building Condition Assessment.

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 2 S-STP-FTR-2

Site notes: need to update photo numbers for items in STP

Influent screen, 15 L/s, 6mm screen openings Huber Rotamat RoK4 Stainless steel 1 ea 2015 40 37 $100,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations $30,000 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 3 S-STP-ET-3 Equalization tank Concrete 1 ea 2015 40 37 $100,000 $100,000 Good Able to meet capacity, I&I 20-30% 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 4 S-STP-PMP-4 Influent pump, submersible grinder, 1.5L/s @ 10m TDH Barnes SGV 2052 L Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 6 S-STP-PMP-6 Influent pump, submersible grinder, 2.5L/s @ 10m TDH (new impellers) Barnes SGV 2052 L Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 8 S-STP-PMP-8 Influent pump, submersible grinder, 4.0L/s @ 10m TDH Barnes SGV 3052 L Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 10 S-STP-ET-10 Emergency storage tank, 248 m3 Concrete 1 ea 2015 40 37 $150,000 $150,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 11 S-STP-ET-11 Emergency storage tank, 160 m3 Concrete 1 ea 2015 40 37 $120,000 $120,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 12 S-STP-PMP-12 Emergency storage pump, 3.8L/s @ 7.5m TDH Myers WHR5-11 Cast iron 1 ea 2015 20 17 $5,000 $5,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 13 S-STP-FTR-13 Bioreactor, 60 m3/day Ecofluid Concrete 1 ea 2015 20 17 $100,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 14 S-STP-FTR-14 Bioreactor, 60 m3/day Ecofluid USBF Polypropylene 1 ea 2015 20 17 $100,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP AM 15 S-STP-AM-15 Anoxic mixer KSB C220/14UMG Stainless steel/cast iron 1 ea 2015 20 17 $30,000 $30,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP COA 16 S-STP-COA-16 Sludge pre-thickener Ecofluid PVC 1 ea 2015 40 37 $20,000 $20,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 17 S-STP-PMP-17 Pre-thickener pump, submersible grinder, 4.2L/s @ 7m TDH Myers WGL20F Cast iron 1 ea 2015 20 17 $5,000 $5,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP CC 18 S-STP-CC-18 Flow splitter box Ecofluid Epoxy coated steel 1 ea 2015 40 37 $50,000 $50,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 19 S-STP-FTR-19 Bioreactor Ecofluid USBF Concrete 1 ea 2015 20 17 $100,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP AM 20 S-STP-AM-20 Anoxic mixer KSB C220/14UMG Cast iron body/SS propeller 1 ea 2015 20 17 $30,000 $30,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP AM 21 S-STP-AM-21 Anoxic mixer, submersible ABS RW2022-S16/4-EC Cast iron body/SS propeller 1 ea 2015 20 17 $30,000 $30,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP COA 22 S-STP-COA-22 Sludge pre-thickener Ecofluid PVC 1 ea 2015 40 37 $20,000 $20,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 23 S-STP-PMP-23 Sludge pre-thickener pump, submersible grinder Myers WGL 20 Cast iron 1 ea 2015 20 17 $5,000 $5,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 24 S-STP-PMP-24 Anoxic recirculation submersible pump Zoeller N151 Cast iron 1 ea 2015 20 17 $5,000 $5,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP COA 25 S-STP-COA-25 Sludge pre-thickener, 1m3/day @ 1.5% DS Ecofluid PVC 2 ea 2015 40 37 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 27 S-STP-PMP-27 Sludge pre-tickener pump, submersible grinder Myers WGL20F Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 29 S-STP-FTR-29 Bioreactor, 70 m3/day (each) Ecofluid USBF Concrete, Polypropylene/Steel 2 ea 2015 20 17 $100,000 $200,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP AM 31 S-STP-AM-31 Anoxic mixer, submersible ABS RW2022-S16/4-EC Cast iron body/SS propeller 4 ea 2015 20 17 $30,000 $120,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP CC 35 S-STP-CC-35 Flow splitter box Ecofluid Epoxy coated steel 1 ea 2015 40 37 $50,000 $50,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 36 S-STP-PMP-36 Anoxic recirculation submersible pump Zoeller N151 Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 38 S-STP-FTR-38 Microfilter, 15L/s Fontana MF-10 Stainless steel 1 ea 2015 20 17 $100,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 39 S-STP-PMP-39 MF backwash pump, 3.2L/s @ 9.5m TDH Prosser 9-01311-28FK Stainless steel 1 ea 2015 20 17 $5,000 $5,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 40 S-STP-ET-40 Filter feed tank, 1.8m3 Polypropylene 1 ea 2015 40 37 $15,000 $15,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 41 S-STP-PMP-41 Filter feed centrifugal pump, 8L/s @ 17-10m TDH Weinman 2K Cast iron 2 ea 2015 20 17 $10,000 $20,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP FTR 43 S-STP-FTR-43 Sand filter, 21.64 ft2 @ 6.5GPM/ft2, 8L/s Waterco SMD1600 FRP body 2 ea 2015 20 17 $50,000 $100,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP UV 45 S-STP-UV-45 UV disinfection, 4L/s Voltrex VUV-4XL-16W PVC body 1 ea 2015 20 17 $15,000 $15,000 Retrofitted to use Trojan parts. 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP UV 46 S-STP-UV-46 UV disinfection, 4L/s Voltrex V300-4-6-L-WS PVC body 1 ea 2015 20 17 $15,000 $15,000 Retrofitted to use Trojan parts 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP BLW 47 S-STP-BLW-47 56, 57 Air blower, 300Nm3/hr @ 54kPa Aerzen GM7L DN80 Steel/Cast iron 4 ea 2015 20 17 $30,000 $120,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 51 S-STP-ET-51 20 to 24 Sludge holding tank, 28 m3 Polypropylene 1 ea 2015 40 37 $100,000 $100,000 Fair 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 52 S-STP-PMP-52 SF backwash pump, 8L/s @ 7.6m TDH Myers WHR15H-53 Cast iron 2 ea 2015 20 17 $5,000 $10,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP ET 54 S-STP-ET-54 Reclaimed water storage tank, 21 m3 Concrete 1 ea 2015 40 37 $80,000 $80,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 55 S-STP-PMP-55 Reclaimed water pump, 4.1 L/s @ 97m TDH Simflo SG8C-11 Cast iron 2 ea 2015 20 17 $15,000 $30,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 57 S-STP-PMP-57 Reclaimed water pump, 4.1 L/s @ 97m TDH Simflo SG8C-11 Cast iron 1 ea 2015 20 17 $15,000 $15,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP PMP 58 S-STP-PMP-58 Make up water pump, 1 L/s @ 7.5m TDH Grundfos Series AP 12 Stainless steel 3 ea 2015 20 17 $5,000 $15,000 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant 13198 S STP GEN 61 S-STP-GEN-61 43 to 46 Emergency power generator, 130 kW Simson-Maxwell 130 PSW 1 ea 2015 40 37 $120,000 $120,000 Good Meets standard 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant Site Visit / Photos S STP COM 62 S-STP-COM-62 16, 28, 41, 47 to 55 Communications (STP) 1 LS 2015 10 7 $20,000 $20,000 Good Meets standard 2 2 4
Inspect/assess STP for deterioration to 

determine replacement timing/phasing. 
Operations Included above 5-10 Year

1 813 927 Deloume rd Sewage treatment plant Site Visit / Photos S STP PP 63 S-STP-PP-63 9, 10, 13, 14, 22, 29 to 37, 39, 40, 59 to 61 Process piping c/w valves, pipes, tees 1 LS 2015 40 37 $200,000 $200,000

2 813 927 Deloume rd Sewage disposal field: Phase 1A C438 001 02 02 S STP DF 64 S-STP-DF-64 Sewage disposal field c/w valves, process piping 1 ea 1997 40 19 $100,000 $100,000 2 2 4

Inspect/assess disposal field for 

deterioration to determine replacement 

timing/phasing. 

Operations $15,000 5-10 Year

2 813 927 Deloume rd Sewage disposal field: Phase 3 F235-018-00 S STP DF 65 S-STP-DF-65 Sewage disposal field c/w process piping, valves 1 ea 2008 40 30 $100,000 $100,000 2 2 4

Inspect/assess disposal field for 

deterioration to determine replacement 

timing/phasing. 

Operations Included above 5-10 Year

3 813 927 Deloume rd Blairgowrie rd: Phase 2 F235-001-00 S SS S 66 S-SS-S-66 Sewermain pipe, 200mm PVC 27 m 2004 80 66 $550 $14,960 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 2 F235-001-00 S SS CO 67 S-SS-CO-67 Sewer cleanouts, SCO E 1 ea 2004 40 26 $2,000 $2,000 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 2 F235-001-00 S SS SV 68 S-SS-SV-68 Service connections (lots 35-76) 1 ea 2004 80 66 $3,000 $3,000 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 15 60484147 S SS MH 69 S-SS-MH-69 Sewer manhole, 2-3m depths ( SMH 1-SMH 4) 4 ea 2016 40 38 $8,000 $32,000 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 15 60484147 S SS CO 70 S-SS-CO-70 SCO 1, 2.5m depth 1 ea 2016 40 38 $2,000 $2,000 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 15 60484147 S SS S 71 S-SS-S-71 Sewermain pipe, 200mm (SMH 1-SCO 1) 326 m 2016 80 78 $550 $179,520 1 2 5 10+ Year

3 813 927 Deloume rd Blairgowrie rd: Phase 15 60484147 S SS SV 72 S-SS-SV-72 Service connections (SMH 1-SCO 1) 28 ea 2016 80 78 $3,000 $84,000 1 2 5 10+ Year

4 813 927 Deloume rd Boompond rd: Phase 1A C438 001 02 02 S SS MH 73 S-SS-MH-73 SMH R, 3.5m depth 1 ea 1997 40 19 $8,000 $8,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations $30,000 5-10 Year

4 813 927 Deloume rd Boompond rd: Phase 1A C438 001 02 02 S SS CO 74 S-SS-CO-74 SCO C, 2m depth 1 ea 1997 40 19 $2,000 $2,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

4 813 927 Deloume rd Boompond rd: Phase 1A C438 001 02 02 S SS S 75 S-SS-S-75 Sewermain pipe, 200mm PVC 25 m 1997 80 59 $550 $13,805 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

4 813 927 Deloume rd Boompond rd: Phase 1A C438 001 02 02 S SS SV 76 S-SS-SV-76 Service connections (SMH R-SCO C) 6 ea 1997 80 59 $3,000 $18,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

4 813 927 Deloume rd Boompond rd: Phase 5 F235-005-00 S SS S 77 S-SS-S-77 Sewermain pipe, 150mm 105 m 2006 80 68 $500 $52,550 1 2 5 10+ Year

4 813 927 Deloume rd Boompond rd: Phase 5 F235-005-00 S SS SV 78 S-SS-SV-78 Service connections (lots 78-91) 5 ea 2006 80 68 $3,000 $15,000 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 6 F235-006-00 S SS S 79 S-SS-S-79 Sewermain pipe, 200mm PVC 188 m 2006 80 68 $550 $103,180 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 6 F235-006-00 S SS S 80 S-SS-S-80 Sewermain pipe, 50mm Series 160 HDPE 143 m 2006 80 68 $400 $57,360 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 6 F235-006-00 S SS MH 81 S-SS-MH-81 Sewer manhole, SMH A-D, 1.2-3.8m depths 4 ea 2006 40 28 $8,000 $32,000 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 6 F235-006-00 S SS SV 82 S-SS-SV-82 Service connections (lots 102-110) 9 ea 2006 80 68 $3,000 $27,000 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 8 F235-008-00 S SS S 83 S-SS-S-83 Sewermain pipe, 200mm PVC 126 m 2008 80 70 $550 $69,080 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 8 F235-008-00 S SS CO 84 S-SS-CO-84 SCO A, 1.2m depth 1 ea 2008 40 30 $2,000 $2,000 1 2 5 10+ Year

5 813 927 Deloume rd Bucktail rd: Phase 8 F235-008-00 S SS SV 85 S-SS-SV-85 Service connections 4 ea 2008 80 70 $3,000 $12,000 1 2 5 10+ Year

698



6 813 927 Deloume rd Deloume rd: Phase 1A (from Sewage treatment site) C438 001 02 02 S FM PP 86 S-FM-PP-86 Forcemain pipe, 150mm PVC 562 m 1997 80 59 $500 $281,000 1 3 4

Assess/Inspect forcemains for 

deterioration to determine replacement 

timing/phasing.

Operations $10,000 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (from Sewage treatment site) C438 001 02 02 S SS MH 87 S-SS-MH-87 Sewer manhole, SMH A-SMH H, 1.2-3m depths 8 ea 1997 40 19 $8,000 $64,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (from Sewage treatment site) C438 001 02 02 S SS S 88 S-SS-S-88 Sewermain pipe, 200mm (SMH A-SMH J) 513 m 1997 80 59 $550 $282,095 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (to disposal field) C438 001 02 02 S SS MH 89 S-SS-MH-89 Sewer manhole, SMH O-SMH T, SMH V, 1.2-5.3m depths 7 ea 1997 40 19 $8,000 $56,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (to disposal field) C438 001 02 02 S SS CO 90 S-SS-CO-90 SCO F, 1m depth 1 ea 1997 40 19 $2,000 $2,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (to disposal field) C438 001 02 02 S SS S 91 S-SS-S-91 Sewermain pipe, 200mm (SMH G-SCO F and to disposal field) PVC 552 m 1997 80 59 $550 $303,765 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 1A (to disposal field) C438 001 02 02 S FM PP 92 S-FM-PP-92 Forcemain pipe, 150mm PVC 419 m 1997 80 59 $500 $209,500 1 3 4

Assess/Inspect forcemains for 

deterioration to determine replacement 

timing/phasing.

Operations Included in $10,000 5-10 Year

6 813 927 Deloume rd Deloume rd: Phase 2 F235-001-00 S SS S 93 S-SS-S-93 Sewermain pipe, 150mm PVC 45 m 2004 80 66 $500 $22,250 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 2 F235-001-00 S SS S 94 S-SS-S-94 Sewermain pipe, 200mm PVC 118 m 2004 80 66 $550 $64,735 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 2 F235-001-00 S SS MH 95 S-SS-MH-95 Sewer manhole, SMH O,P,R 3 ea 2004 40 26 $8,000 $24,000 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 2 F235-001-00 S SS CO 96 S-SS-CO-96 Sewer cleanouts, SCO F 1 ea 2004 40 26 $2,000 $2,000 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 2 F235-001-00 S SS SV 97 S-SS-SV-97 Service connections (lots 35-76) 3 ea 2004 80 66 $3,000 $9,000 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 8 F235-008-00 S SS S 98 S-SS-S-98 Sewermain pipe, 200mm PVC 417 m 2008 80 70 $550 $229,350 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 8 F235-008-00 S SS MH 99 S-SS-MH-99 Sewer manhole, SMH A-C, 2.1-3.2m depths 3 ea 2008 40 30 $8,000 $24,000 1 2 5 10+ Year

6 813 927 Deloume rd Deloume rd: Phase 8 F235-008-00 S SS SV 100 S-SS-SV-100 Service connections 16 ea 2008 80 70 $3,000 $48,000 1 2 5 10+ Year

7 813 927 Deloume rd Dorey Way: Phase 15 60484147 S SS MH 101 S-SS-MH-101 SMH 3, 3.1m depth 1 ea 2016 40 38 $8,000 $8,000 1 2 5 10+ Year

7 813 927 Deloume rd Dorey Way: Phase 15 60484147 S SS CO 102 S-SS-CO-102 SCO 2, 2.2m depth 1 ea 2016 40 38 $2,000 $2,000 1 2 5 10+ Year

7 813 927 Deloume rd Dorey Way: Phase 15 60484147 S SS S 103 S-SS-S-103 Sewermain pipe, 200mm (SMH 3-SCO 2) 63 m 2016 80 78 $550 $34,705 1 2 5 10+ Year

7 813 927 Deloume rd Dorey Way: Phase 15 60484147 S SS SV 104 S-SS-SV-104 Service connections (SMH 3-SCO 2) 4 ea 2016 80 78 $3,000 $12,000 1 2 5 10+ Year

8 813 927 Deloume rd Faulkner pl: Phase 13/14 (incl. ROW B) 60301901 S SS S 105 S-SS-S-105 Sewermain pipe, 200mm PVC 140 m 2015 80 77 $550 $76,945 1 2 5 10+ Year

8 813 927 Deloume rd Faulkner pl: Phase 13/14 60301901 S SS MH 106 S-SS-MH-106 Sewer manhole, SMH D, 2.6m depths 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

8 813 927 Deloume rd Faulkner pl: Phase 13/14 60301901 S SS CO 107 S-SS-CO-107 Sewer cleanouts, SCO E,G, 2.5m depths 2 ea 2015 40 37 $2,000 $4,000 1 2 5 10+ Year

8 813 927 Deloume rd Faulkner pl: Phase 13/14 60301901 S SS SV 108 S-SS-SV-108 Service connections 6 ea 2015 80 77 $3,000 $18,000 1 2 5 10+ Year

9 813 927 Deloume rd Frayne rd: Phase 1A C438 001 02 02 S SS MH 109 S-SS-MH-109 Sewer manhole, SMH L-SMH K, SMH T-SMH V, 2-3.5m depths 6 ea 1997 40 19 $8,000 $48,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

9 813 927 Deloume rd Frayne rd: Phase 1A C438 001 02 02 S SS CO 110 S-SS-CO-110 SCO A, 1.2m depth 1 ea 1997 40 19 $2,000 $2,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

9 813 927 Deloume rd Frayne rd: Phase 1A C438 001 02 02 S SS S 111 S-SS-S-111 Sewermain pipe, 200mm (SMH L-SCO A, SMH T-SMH V) 348 m 1997 80 59 $550 $191,455 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

9 813 927 Deloume rd Frayne rd: Phase 1A C438 001 02 02 S SS SV 112 S-SS-SV-112 Service connections (SMH L-SMH V) 17 ea 1997 80 59 $3,000 $51,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

10 813 927 Deloume rd Gatewheel rd: Phase 1A C438 001 02 02 S SS MH 113 S-SS-MH-113 SMH U, 2.3m depth 1 ea 1997 40 19 $8,000 $8,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

10 813 927 Deloume rd Gatewheel rd: Phase 1A C438 001 02 02 S SS CO 114 S-SS-CO-114 SCO E, 2m depth 1 ea 1997 40 19 $2,000 $2,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

10 813 927 Deloume rd Gatewheel rd: Phase 1A C438 001 02 02 S SS S 115 S-SS-S-115 Sewermain pipe, 200mm PVC 78 m 1997 80 59 $550 $43,065 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

10 813 927 Deloume rd Gatewheel rd: Phase 1A C438 001 02 02 S SS SV 116 S-SS-SV-116 Service connections (SMH U-SCO E) 1 ea 1997 80 59 $3,000 $3,000 Older areas of Mill Springs collection system experiencing I&I issues 2 2 4

Assess/Inspect older sections of Mill 

Spring collection system for sources of 

I&I to determine 

rehabilitation/replacement 

timing/phasing.

Operations Included above 5-10 Year

10 813 927 Deloume rd Gatewheel rd: Phase 2 F235-001-00 S SS MH 117 S-SS-MH-117 Sewer manhole, SMH A-SMH C, 1.6m depths 3 ea 2004 40 26 $8,000 $24,000 1 2 5 10+ Year

10 813 927 Deloume rd Gatewheel rd: Phase 2 F235-001-00 S SS S 118 S-SS-S-118 Sewermain pipe, 200mm, SMH A-SMH C 82 m 2004 80 66 $550 $45,265 1 2 5 10+ Year

10 813 927 Deloume rd Gatewheel rd: Phase 2 F235-001-00 S SS SV 119 S-SS-SV-119 Service connections, SMH A-SMH C 3 ea 2004 80 66 $3,000 $9,000 1 2 5 10+ Year

11 813 927 Deloume rd Gillespie pl: Phase 9 F235-010-01 S SS MH 120 S-SS-MH-120 Sewer manhole, SMH B,D,E,F, 3-3.5m depths 4 ea 2008 40 30 $8,000 $32,000 1 2 5 10+ Year

11 813 927 Deloume rd Gillespie pl: Phase 9 F235-010-01 S SS CO 121 S-SS-CO-121 Sewer cleanouts, SCO A, C, 2m depths 2 ea 2008 40 30 $200 $400 1 2 5 10+ Year

11 813 927 Deloume rd Gillespie pl: Phase 9 F235-010-01 S SS S 122 S-SS-S-122 Sewermain pipe, 200mm PVC 103 m 2008 80 70 $550 $56,870 1 2 5 10+ Year

11 813 927 Deloume rd Gillespie pl: Phase 9 F235-010-01 S SS S 123 S-SS-S-123 Sewermain pipe, 250mm 171 m 2008 80 70 $600 $102,780 1 2 5 10+ Year

11 813 927 Deloume rd Gillespie pl: Phase 9 F235-010-01 S SS SV 124 S-SS-SV-124 Service connections 18 ea 2008 80 70 $3,000 $54,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 5 F235-005-00 S SS S 125 S-SS-S-125 Sewermain pipe, 150mm 114 m 2006 80 68 $500 $57,150 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 5 F235-005-00 S SS MH 126 S-SS-MH-126 SMH A, 2m depth 1 ea 2006 40 28 $8,000 $8,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 5 F235-005-00 S SS CO 127 S-SS-CO-127 SCO A, 3m depth 1 ea 2006 40 28 $2,000 $2,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 5 F235-005-00 S SS SV 128 S-SS-SV-128 Service connections (lots 93-96, park) 14 ea 2006 80 68 $3,000 $42,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 6 F235-006-00 S SS S 129 S-SS-S-129 Sewermain pipe, 200mm PVC 98 m 2006 80 68 $550 $54,065 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 6 F235-006-00 S SS MH 130 S-SS-MH-130 Sewer manhole, SMH E, 1.5m depth 1 ea 2006 40 28 $8,000 $8,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 6 F235-006-00 S SS CO 131 S-SS-CO-131 SCO A, 1.1m depth 1 ea 2006 40 28 $2,000 $2,000 1 2 5 10+ Year

12 813 927 Deloume rd Glendoik way: Phase 6 F235-006-00 S SS SV 132 S-SS-SV-132 Service connections (lots 97-101) 5 ea 2006 80 68 $3,000 $15,000 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 F235-001-00 S SS S 133 S-SS-S-133 Sewermain pipe, 150mm PVC 24 m 2004 80 66 $500 $12,050 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 F235-001-00 S SS S 134 S-SS-S-134 Sewermain pipe, 200mm PVC 260 m 2004 80 66 $550 $142,912 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 (to STP) F235-001-00 S SS S 135 S-SS-S-135 Sewermain pipe, 200mm PVC 148 m 2004 80 66 $550 $81,180 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 (to STP) F235-001-00 S SS S 136 S-SS-S-136 Sewermain pipe, 250mm PVC 81 m 2004 80 66 $600 $48,420 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 F235-001-00 S SS MH 137 S-SS-MH-137 Sewer manhole, SMH J,K,N,M,L 5 ea 2004 40 26 $8,000 $40,000 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 (to STP) F235-001-00 S SS MH 138 S-SS-MH-138 Sewer manhole, SMH A,B,C,D,E,F 6 ea 2004 40 26 $8,000 $48,000 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 F235-001-00 S SS CO 139 S-SS-CO-139 Sewer cleanouts, SCO C 1 ea 2004 40 26 $2,000 $2,000 1 2 5 10+ Year

13 813 927 Deloume rd Kinnoull cres: Phase 2 F235-001-00 S SS SV 140 S-SS-SV-140 Service connections (lots 35-76) 33 ea 2004 80 66 $3,000 $99,000 1 2 5 10+ Year

14 813 927 Deloume rd Kinfauns terrace: Phase 2 F235-001-00 S SS S 141 S-SS-S-141 Sewermain pipe, 200mm PVC 29 m 2004 80 66 $550 $15,840 1 2 5 10+ Year

15 813 927 Deloume rd Marie rd: Phase 14 60301901 S SS S 142 S-SS-S-142 Sewermain pipe, 200mm PVC 80 m 2015 80 77 $550 $43,890 1 2 5 10+ Year

15 813 927 Deloume rd Marie rd: Phase 14 60301901 S SS CO 143 S-SS-CO-143 Sewer cleanouts, SCO J, 3.0m depths 1 ea 2015 40 37 $2,000 $2,000 1 2 5 10+ Year

15 813 927 Deloume rd Marie rd: Phase 14 60301901 S SS SV 144 S-SS-SV-144 Service connections 6 ea 2015 80 77 $3,000 $18,000 1 2 5 10+ Year

16 813 927 Deloume rd Mcclaren rd: Phase 10 F235-010-02 S SS S 145 S-SS-S-145 Sewermain pipe, 200mm (SMH A-SMH E, SCO A-SCO E) PVC 156 m 2010 80 72 $550 $85,635 1 2 5 10+ Year

16 813 927 Deloume rd Mcclaren rd: Phase 10 F235-010-02 S SS MH 146 S-SS-MH-146 Sewer manhole, SMH B,C,D, 1.2-3m depths 3 ea 2010 40 32 $8,000 $24,000 1 2 5 10+ Year

16 813 927 Deloume rd Mcclaren rd: Phase 10 F235-010-02 S SS CO 147 S-SS-CO-147 Sewer cleanouts, SCO A, 2.2m depth 1 ea 2010 40 32 $2,000 $2,000 1 2 5 10+ Year

16 813 927 Deloume rd Mcclaren rd: Phase 10 F235-010-02 S SS SV 148 S-SS-SV-148 Service connections (SMH A-SMH E, SCO A-SCO E) 16 ea 2010 80 72 $3,000 $48,000 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 10 (including ROW) F235-010-02 S SS S 149 S-SS-S-149 Sewermain pipe, 200mm (SMH A-SMH E, SCO A-SCO E) PVC 258 m 2010 80 72 $550 $141,735 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 10 F235-010-02 S SS MH 150 S-SS-MH-150 Sewer manhole, SMH A,E, 1.2-3m depths 2 ea 2010 40 32 $8,000 $16,000 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 10 F235-010-02 S SS CO 151 S-SS-CO-151 Sewer cleanouts, SCO B,C,D, 1.2-3m depths 3 ea 2010 40 32 $2,000 $6,000 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 13/14 (incl. ROW A) 60301901 S SS S 152 S-SS-S-152 Sewermain pipe, 200mm PVC 295 m 2015 80 77 $550 $162,470 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 13/14 60301901 S SS MH 153 S-SS-MH-153 Sewer manhole, SMH A,B,F, 2.6-3m depths 3 ea 2015 40 37 $8,000 $24,000 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 13/14 60301901 S SS CO 154 S-SS-CO-154 Sewer cleanouts, SCO I, 2.5m depths 1 ea 2015 40 37 $2,000 $2,000 1 2 5 10+ Year

17 813 927 Deloume rd Pratt rd: Phase 13/14 60301901 S SS SV 155 S-SS-SV-155 Service connections 20 ea 2015 80 77 $3,000 $60,000 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 10 F235-010-02 S SS S 156 S-SS-S-156 Sewermain pipe, 200mm (SMH A-SMH E, SCO A-SCO E) PVC 53 m 2010 80 72 $550 $28,985 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 10 F235-010-02 S SS CO 157 S-SS-CO-157 Sewer cleanouts, SCO E, 3m depth 1 ea 2010 40 32 $2,000 $2,000 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 10 F235-010-02 S SS SV 158 S-SS-SV-158 Service connections (SMH A-SMH E, SCO A-SCO E) 2 ea 2010 80 72 $3,000 $6,000 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 11 60147531 S SS MH 159 S-SS-MH-159 Sewer manhole, SMH A-SMH B, 2.6 - 2.8m depths 2 ea 2011 40 33 $8,000 $16,000 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 11 60147531 S SS CO 160 S-SS-CO-160 SCO C, 2.8m depth 1 ea 2011 40 33 $2,000 $2,000 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 11 60147531 S SS S 161 S-SS-S-161 Sewermain pipe, 200mm (Ex. - SCO C) 205 m 2011 80 73 $550 $112,530 1 2 5 10+ Year

18 813 927 Deloume rd Tutor way: Phase 11 60147531 S SS SV 162 S-SS-SV-162 Service connections (Ex. - SCO C) 19 ea 2011 80 73 $3,000 $57,000 1 2 5 10+ Year

19 813 927 Deloume rd BLAIRGOWRIE ROAD GIS S SS S 163 S-SS-S-163 Sewermain, 200mm (GIS minus catalogued length from F235-001-00) 0 m 2004 80 66 $550 $220 1 2 5 10+ Year

20 813 927 Deloume rd BOOMPOND ROAD GIS S SS S 164 S-SS-S-164 Sewermain, 150mm (GIS minus catalogued length from F235-005-00) PVC 1 m 2004 80 66 $500 $324 1 2 5 10+ Year

21 813 927 Deloume rd BOOMPOND ROAD GIS S SS S 165 S-SS-S-165 Sewermain, 200mm (GIS minus catalogued length from C438 00102 02) PVC 126 m 2004 80 66 $550 $69,217 1 2 5 10+ Year

22 813 927 Deloume rd BUCKTAIL ROAD GIS S FM PP 166 S-FM-PP-166 Forcemain, 50mm PVC 88 m 2004 80 66 $400 $35,016 1 2 5 10+ Year

22 813 927 Deloume rd BUCKTAIL ROAD GIS S SS S 167 S-SS-S-167 Sewermain, 50mm (GIS minus catalogued length from F235-006-00) 0 m 2004 80 66 $400 -$160 1 2 5 10+ Year

22 813 927 Deloume rd BUCKTAIL ROAD GIS S SS S 168 S-SS-S-168 Sewermain, 200mm (includes 35m of unknown diameter) (GIS minus catalogued length from F235-006-00 and F235-008-00) PVC 138 m 2004 80 66 $550 $75,934 1 2 5 10+ Year

23 813 927 Deloume rd DELOUME ROAD GIS S FM PP 169 S-FM-PP-169 Forcemain, 150mm (GIS minus catalogued length from C438 00102 02) PVC 36 m 2004 80 66 $500 $17,958 1 2 5 10+ Year

23 813 927 Deloume rd DELOUME ROAD GIS S SS S 170 S-SS-S-170 Sewermain, 150mm (GIS minus catalogued length from F235-001-00) PVC 146 m 2004 80 66 $500 $72,815 1 2 5 10+ Year

23 813 927 Deloume rd DELOUME ROAD GIS S SS S 171 S-SS-S-171 Sewermain, 200mm (includes 39m of unknown diameter and 65m unknown material) (GIS minus catalogued length from F235-001-00 and F235-008-00)PVC 1 m 2004 80 66 $550 $385 1 2 5 10+ Year

23 813 927 Deloume rd DELOUME ROAD GIS S SS S 172 S-SS-S-172 Sewermain, 250mm 4 m 2004 80 66 $600 $2,400 1 2 5 10+ Year

24 813 927 Deloume rd FAULKNER PLACE GIS S SS S 173 S-SS-S-173 Sewermain, 200mm (GIS minus catalogued length from 60301901) PVC 1 m 2004 80 66 $550 $397 1 2 5 10+ Year

25 813 927 Deloume rd FRAYNE ROAD GIS S SS S 174 S-SS-S-174 Sewermain, 150mm (includes 10m of unknown material) PVC 99 m 2004 80 66 $500 $49,438 1 2 5 10+ Year

25 813 927 Deloume rd FRAYNE ROAD GIS S SS S 175 S-SS-S-175 Sewermain, 200mm (includes 30m of unknown material) (GIS minus catalogued length from C438 00102 02) PVC 128 m 2004 80 66 $550 $70,520 1 2 5 10+ Year

26 813 927 Deloume rd GATEWHEEL ROAD GIS S SS S 176 S-SS-S-176 Sewermain, 150mm PVC 208 m 2004 80 66 $500 $103,821 1 2 5 10+ Year

26 813 927 Deloume rd GATEWHEEL ROAD GIS S SS S 177 S-SS-S-177 Sewermain, 200mm (includes 34m of unknown material) (GIS minus catalogued length from C438 001 02 02 and F235-001-00) PVC 0 m 2004 80 66 $550 $220 1 2 5 10+ Year

27 813 927 Deloume rd GILLESPIE PLACE GIS S SS S 178 S-SS-S-178 Sewermain, 200mm (GIS minus catalogued length from F235-010-01) PVC 71 m 2004 80 66 $550 $39,270 1 2 5 10+ Year

27 813 927 Deloume rd GILLESPIE PLACE GIS S SS S 179 S-SS-S-179 Sewermain, 250mm (includes 7m of unknown diameter and 4m unknown material) (GIS minus catalogued length from F235-010-01) PVC 77 m 2004 80 66 $600 $46,443 1 2 5 10+ Year

28 813 927 Deloume rd GLENDOIK WAY GIS S SS S 180 S-SS-S-180 Sewermain, 150mm (includes 2m of unknown material) (GIS minus catalogued length from F235-006-00) PVC 5 m 2004 80 66 $500 $2,506 1 2 5 10+ Year

28 813 927 Deloume rd GLENDOIK WAY GIS S SS S 181 S-SS-S-181 Sewermain, 200mm (GIS minus catalogued length from F235-006-00) PVC 2 m 2004 80 66 $550 $1,355 1 2 5 10+ Year

29 813 927 Deloume rd KINNOULL CRESCENT GIS S SS S 182 S-SS-S-182 Sewermain, 150mm (includes 22m of unknown material) (GIS minus catalogued length from F235-006-00) PVC 156 m 2004 80 66 $500 $77,816 1 2 5 10+ Year

29 813 927 Deloume rd KINNOULL CRESCENT GIS S SS S 183 S-SS-S-183 Sewermain, 200mm (GIS minus catalogued length from F235-006-00) PVC 80 m 2004 80 66 $550 $43,998 1 2 5 10+ Year

30 813 927 Deloume rd MARIE ROAD GIS S SS S 184 S-SS-S-184 Sewermain, 200mm (GIS minus catalogued length from 60301901) PVC 66 m 2004 80 66 $550 $36,381 1 2 5 10+ Year

31 813 927 Deloume rd MARIE ROAD GIS S SS S 185 S-SS-S-185 Sewermain, 250mm PVC 42 m 2004 80 66 $600 $25,438 1 2 5 10+ Year

32 813 927 Deloume rd MCCLAREN ROAD GIS S SS S 186 S-SS-S-186 Sewermain, 150mm PVC 94 m 2004 80 66 $500 $46,872 1 2 5 10+ Year

33 813 927 Deloume rd MCCLAREN ROAD GIS S SS S 187 S-SS-S-187 Sewermain, 200mm (GIS minus catalogued length from F235-010-02) PVC 0 m 2004 80 66 $550 $165 1 2 5 10+ Year

699



34 813 927 Deloume rd PRATT ROAD GIS S SS S 188 S-SS-S-188 Sewermain, 150mm PVC 98 m 2004 80 66 $500 $48,836 1 2 5 10+ Year

35 813 927 Deloume rd PRATT ROAD GIS S SS S 189 S-SS-S-189 Sewermain, 200mm (GIS minus catalogued length from F235-010-02 and 60301901) PVC 0 m 2004 80 66 $550 -$55 1 2 5 10+ Year

36 813 927 Deloume rd STUBBS ROAD GIS S SS S 190 S-SS-S-190 Sewermain, 200mm PVC 57 m 2004 80 66 $550 $31,320 1 2 5 10+ Year

37 813 927 Deloume rd TUTOR WAY GIS S SS S 191 S-SS-S-191 Sewermain, 200mm (GIS minus catalogued length from F235-010-02 and 60147531) PVC 0 m 2004 80 66 $550 -$165 1 2 5 10+ Year

38 813 927 Deloume rd Entire system GIS S SS SV 192 S-SS-SV-192 Sewer Service Connections (GIS mnus record drawings) 5 ea 2004 80 66 $3,000 $15,000 1 2 5 10+ Year

38 813 927 Deloume rd Entire system GIS S SS CO 193 S-SS-CO-193 Sewer Cleanouts (GIS minus record drawings) 4 ea 2004 40 26 $2,000 $8,000 1 2 5 10+ Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Mill Springs - Sewage Treatment Building - Functional Code 813

5%

Tax

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building has been assumed based on information 

provided.   

4 4 2013 21-Nov-17 MH 5 50 45 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $20 SF $26,000 0% 5% 5% $29,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2013 21-Nov-17 MH 5 50 45 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $10 SF $13,000 0% 5% 5% $15,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2013 21-Nov-17 MH 5 10 5 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2013 21-Nov-17 MH 5 50 45 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2013 21-Nov-17 MH 5 50 45 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $40 SF $52,000 0% 5% 5% $58,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 2013 21-Nov-17 MH 5 10 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1400 $8 SF $11,200 0% 15% 5% $14,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2013 21-Nov-17 MH 5 50 45 The wood siding is expected to last the 

life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1400 $35 SF $49,000 0% 5% 5% $55,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Four painted  metal doors are present on the building. 4 4 2013 21-Nov-17 MH 5 30 25 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B20 Enclosure B2020 Exterior 

Windows

B202001 Windows Exterior Walls/ Windows 1 Two windows are present in the building.  4 4 2013 21-Nov-17 MH 5 30 25 Replace windows at the end of their 

service life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 5% 5% $1,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with wood shakes.  MH 

understands that the roof is slatted to be replaced.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

3 3 2013 21-Nov-17 MH 5 25 2 Replace the  roof at the end of its service 

life.    The timeline provided was taken 

from the information provided and 

should be confirmed.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 1500 $8 SF $12,000 0% 5% 5% $14,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2013 21-Nov-17 MH 5 25 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $10 SF $1,000 0% 10% 5% $2,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   4 4 2013 21-Nov-17 MH 5 20 15 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2013 21-Nov-17 MH 5 20 15 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Mill Springs - Sewage Treatment Building - Functional Code 813

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $28,000 $0 $0 $1,000 $0 $0 $0 $0 $0

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building has been assumed based on information 

provided.   

4 4 2013 21-Nov-17 MH 5 50 45 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $20 SF $26,000 0% 5% 5% $29,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2013 21-Nov-17 MH 5 50 45 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $10 SF $13,000 0% 5% 5% $15,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2013 21-Nov-17 MH 5 10 5 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2013 21-Nov-17 MH 5 50 45 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2013 21-Nov-17 MH 5 50 45 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 1300 $40 SF $52,000 0% 5% 5% $58,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 2013 21-Nov-17 MH 5 10 2 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1400 $8 SF $11,200 0% 15% 5% $14,000 $14,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2013 21-Nov-17 MH 5 50 45 The wood siding is expected to last the life 

of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1400 $35 SF $49,000 0% 5% 5% $55,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Four painted  metal doors are present on the building. 4 4 2013 21-Nov-17 MH 5 30 25 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell B20 Enclosure B2020 Exterior 

Windows

B202001 Windows Exterior Walls/ Windows 1 Two windows are present in the building.  4 4 2013 21-Nov-17 MH 5 30 25 Replace windows at the end of their 

service life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $200 EA $400 0% 5% 5% $1,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with wood shakes.  MH 

understands that the roof is slatted to be replaced.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

3 3 2013 21-Nov-17 MH 5 25 2 Replace the  roof at the end of its service 

life.    The timeline provided was taken 

from the information provided and 

should be confirmed.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 1500 $8 SF $12,000 0% 5% 5% $14,000 $14,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2013 21-Nov-17 MH 5 25 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $10 SF $1,000 0% 10% 5% $2,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   4 4 2013 21-Nov-17 MH 5 20 15 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Mill Springs - 

Sewage Treatment 

Building

Sewage 

Treatment 

Building

813 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2013 21-Nov-17 MH 5 20 15 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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CVRD BCA - Mill Springs  - Sewage Treatment Building - Functional Code 813- Excel to Client.xlsm, 9/19/201

738



Cowichan Valley Regional District 

Mill Springs  - Sewage Treatment Building - Functional Code 813

Photo 1

Photo 2
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815 - Arbutus Ridge Sewer
Infrastructure Condition Assessment and Capital Plan

3717 Arbutus Drive North, Cobble Hill, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $12,939,002

Number of Users 646

Replacement Cost Per User $20,029

Annual Replacement Cost (40 Years) $142,805 per year

Annual Replacement Cost (80 Years) $159,741 per year

10 Year Capital Plan Total $3,150,000

10 Year Operations and Maintenance Plan Total $156,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1987 Record Drawings (85065C, 85065J-5)

Wastewater Treatment Plant 1994 Record Drawings (85065B2)

Country Club Parkway 1994 Record Drawings (85065Y)

Greenside Place 2012 Record Drawings (85065-04)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Arbutus Ridge Sewer System started construction in 1987 and includes the phases outlined in the table 

below.
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815 - Arbutus Ridge Sewer
Infrastructure Condition Assessment and Capital Plan

3717 Arbutus Drive North, Cobble Hill, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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815 - Arbutus Ridge Sewer
Infrastructure Condition Assessment and Capital Plan
3717 Arbutus Drive North, Cobble Hill, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 ALL Capital Upgrade/New

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining in place 

and determine replacement timing/phasing.

$3,000,000

8 2 S-STP-DF-15 Capital Upgrade/New Use raised mound as new disposal field (scheduled). $150,000

9

10

11

12

Total $3,150,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 3 ALL Operations
Inspect/assess Arbutus Dr south lift station for deterioration to 

determine replacement timing/phasing.
$2,000

8 4 ALL Operations
Inspect/assess Marine Vista lift station for deterioration to 

determine replacement timing/phasing.
$2,000

9 5 ALL Operations
Inspect/assess Crab Pot Lane lift station for deterioration to 

determine replacement timing/phasing.
$2,000

10

11

12

13 6 to 45 ALL Operations
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
$100,000

14
8, 20, 28 

and 39
As Noted Operations

Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
$50,000

15

16

17

Total $156,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$3,150,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$6,000

Medium Term 

(5 - 10 Year)
$150,000
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment
System: 815 Arbutus Ridge Sewer

Civic Address: 3717 Arbutus Dr North

Geographic Location: North of Mill Bay
Customers: Parcels: 646 Total Replacement Value $12,939,002

Users: 646 Current Year 2018 Value per user $20,029

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Replacement Cost Timing Comment/Question to be resolved

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP STP 1 S-STP-STP-1 26 to 40 Sewage treatment plant building, Rotating Biological Contactor (RBC) chamber 2 ea 1994 40 16 Refer to Arbutus Ridge Sewer System Building Condition Assessment. Refer to Arbutus Ridge Sewer System Building Condition Assessment.

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP FTR 2 S-STP-FTR-2 30 to 32 Rotating Biological Contactor (RBC) unit 1 ea 1994 40 16 $350,000 $350,000 2 3 3

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 
inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New $3,000,000 2-5 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP PMP 3 S-STP-PMP-3 Footing perimeter drain pump, 1 phase, 0.5hp Flygt BS 401 2 ea 1994 20 0 $5,000 $10,000 3 2 3

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining 
in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 2-5 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP PMP 5 S-STP-PMP-5 Sludge collection pump, 433 imp, 3 phase, 7.5hp Flygt CT 3127MT 1 ea 1994 20 0 $5,000 $5,000 3 2 3

Construct new MBR wastewater treatment in existing RBC 
chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 2-5 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP PMP 6 S-STP-PMP-6 Sewage control pump, 473 imp, 3 phase, 1.7hp Flygt DP3067 2 ea 1994 20 0 $5,000 $10,000 3 2 3

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 
inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 2-5 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP PMP 8 S-STP-PMP-8 Effluent scum return pump, 434 imp, 3 phase, 1700 rpm, 3.0 hp Flygt CS 3085 MT 1 ea 1994 20 0 $5,000 $5,000 3 2 3

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining 
in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 2-5 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP ET 9 S-STP-ET-9 29, 33, 34 Primary scum and sludge collection chamber (balancing tank) 1 ea 1994 40 16 $200,000 $200,000 2 2 4

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 
inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 5-10 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP ET 10 S-STP-ET-10 Sewage control pumps and valves chamber c/w process piping, valves 1 ea 1994 40 16 $20,000 $20,000 2 2 4

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 
inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 5-10 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP ET 11 S-STP-ET-11 Sludge collection pump and valves chamber 1 ea 1994 40 16 $20,000 $20,000 2 2 4

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 5-10 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP COA 12 S-STP-COA-12 Sludge hoppers and piping 1 ea 1994 40 16 $30,000 $30,000 2 2 4

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 
inspect/assess the condition of the equipment remaining 

in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 5-10 Year

1 815 3717 Arbutus Dr North Sewage treatment plant 85065B2 S STP ET 13 S-STP-ET-13 29, 33, 34 Final effluent clarifier chamber 1 ea 1994 40 16 $50,000 $50,000 2 2 4

Construct new MBR wastewater treatment in existing RBC 

chambers (scheduled), replace communications, and 

inspect/assess the condition of the equipment remaining 
in place and determine replacement timing/phasing.

Capital Upgrade/New Included above 5-10 Year

1 815 3717 Arbutus Dr North Sewage treatment plant Site Visit / Photos S STP COM 14 S-STP-COM-14 Communications (STP) 1 LS 1994 10 0 $20,000 $20,000 Poor Does not meet standard 3 2 3
Replace communications in new wastewater treatment 

plant (scheduled)
Capital Upgrade/New Included above 2-5 Year

2 815 3717 Arbutus Dr North Arbutus ridge golf course 85065C S STP DF 15 S-STP-DF-15 2, 3 Effluent disposal field c/w process piping, valves 1 LS 1987 40 9 $20,000 $20,000 Poor Does not meet standard Have had issues with break-out due to lack of drain rock under pipes 3 2 3 Use raised mound as new disposal field (scheduled). Capital Upgrade/New $150,000 2-5 Year

3 815 3717 Arbutus Dr North Lift station, Arbutus dr south Site Visit / Photos S LS BLD 16 S-LS-BLD-16 4 to 7 Lift station building (Arbutus Dr south) 1 LS 1987 40 9 $300,000 $300,000 Good Meets standard Able to meet capacity, some I&I issues 2 3 3
Inspect/assess Arbutus Dr south lift station for 

deterioration to determine replacement timing/phasing.
Operations $2,000 2-5 Year

3 815 3717 Arbutus Dr North Lift station, Arbutus dr south Site Visit / Photos S LS PMP 17 S-LS-PMP-17 4, 5 Pump (Arbutus Dr south LS) 2 ea 1987 20 0 $5,000 $10,000 Good Meets standard Able to meet capacity, users do not flush non-flushables 3 2 3
Inspect/assess Arbutus Dr south lift station for 

deterioration to determine replacement timing/phasing.
Operations Included above 2-5 Year

3 815 3717 Arbutus Dr North Lift station, Arbutus dr south Site Visit / Photos S LS COM 19 S-LS-COM-19 4 to 6 Communications (Arbutus Dr south LS) 1 LS 1987 10 0 $20,000 $20,000 Good Meets standard 3 2 3
Inspect/assess Arbutus Dr south lift station for 

deterioration to determine replacement timing/phasing.
Operations Included above 2-5 Year

3 815 3717 Arbutus Dr North Lift station, Arbutus dr south Site Visit / Photos S LS GEN 20 S-LS-GEN-20 7 Generator (Arbutus Dr south LS) 1 ea 1987 40 9 $60,000 $60,000 Good Meets standard 2 2 4
Inspect/assess Arbutus Dr south lift station for 

deterioration to determine replacement timing/phasing.
Operations Included above 5-10 Year

4 815 3717 Arbutus Dr North Lift station, Marine Vista Site Visit / Photos S LS BLD 21 S-LS-BLD-21 9 to 18 Lift station building (Marine Vista) 1 LS 1987 40 9 $400,000 $400,000 Good - some signs of pipe corrosion Meets standard Able to meet capacity (takes most of the flow) 2 3 3
Inspect/assess Marine Vista lift station for deterioration to 
determine replacement timing/phasing.

Operations $2,000 2-5 Year

4 815 3717 Arbutus Dr North Lift station, Marine Vista Site Visit / Photos S LS PMP 22 S-LS-PMP-22 13 to 15 Pump, 50 HP (Marine vista LS) 2 ea 1987 20 0 $30,000 $60,000 Good Meets standard Able to meet capacity, pumps operate in series 3 2 3
Inspect/assess Marine Vista lift station for deterioration to 
determine replacement timing/phasing.

Operations Included above 2-5 Year

4 815 3717 Arbutus Dr North Lift station, Marine Vista Site Visit / Photos S LS COM 24 S-LS-COM-24 11 Communications (Marine vista LS) 1 LS 1987 10 0 $20,000 $20,000 Good Meets standard 3 2 3
Inspect/assess Marine Vista lift station for deterioration to 

determine replacement timing/phasing.
Operations Included above 2-5 Year

4 815 3717 Arbutus Dr North Lift station, Marine Vista Site Visit / Photos S LS GEN 25 S-LS-GEN-25 10, 17, 18 Generator (Marine vista LS) 1 ea 2011 40 33 $60,000 $60,000 Good Meets standard 1 2 5 10+ Year

5 815 3717 Arbutus Dr North Lift station, Crab Pot Lane Site Visit / Photos S LS BLD 26 S-LS-BLD-26 20 to 24 Lift station building (Crab Pot lane) 1 LS 1987 40 9 $300,000 $300,000 Good Meets standard Able to meet capacity, some I&I issues 2 3 3
Inspect/assess Crab Pot Lane lift station for deterioration 

to determine replacement timing/phasing.
Operations $2,000 2-5 Year

5 815 3717 Arbutus Dr North Lift station, Crab Pot Lane Site Visit / Photos S LS PMP 27 S-LS-PMP-27 22, 22 Pump (Crab pot lane LS) 2 ea 1987 20 0 $5,000 $10,000 Good Meets standard Able to meet capacity, users do not flush non-flushables 3 2 3
Inspect/assess Crab Pot Lane lift station for deterioration 

to determine replacement timing/phasing.
Operations Included above 2-5 Year

5 815 3717 Arbutus Dr North Lift station, Crab Pot Lane Site Visit / Photos S LS COM 29 S-LS-COM-29 20 to 22, 24 Communications (Crab pot lane LS) 1 LS 1987 10 0 $20,000 $20,000 Good Meets standard 3 2 3
Inspect/assess Crab Pot Lane lift station for deterioration 

to determine replacement timing/phasing.
Operations Included above 2-5 Year

5 815 3717 Arbutus Dr North Lift station, Crab Pot Lane Site Visit / Photos S LS GEN 30 S-LS-GEN-30 20, 22 to 24 Generator (Crab pot lane LS) 1 ea 1987 40 9 $60,000 $60,000 Good Meets standard 2 2 4
Inspect/assess Crab Pot Lane lift station for deterioration 
to determine replacement timing/phasing.

Operations Included above 5-10 Year

6 815 3717 Arbutus Dr North Near Sewage treatment plant 85065B2 S SS MH 31 S-SS-MH-31 Catch basin 1 ea 1994 40 16 $8,000 $8,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

6 815 3717 Arbutus Dr North Near Sewage treatment plant 85065B2 S SS MH 32 S-SS-MH-32 Sanitary MH S2 1 ea 1994 40 16 $8,000 $8,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

7 815 3717 Arbutus Dr North Arbutus dr north (Ex.S1-S3, Ex. S5-S6) (Ratcliffe to Cedar cres.) 85065J-5 S SS S 33 S-SS-S-33 Sewermain, 200mm 300 m 1987 80 49 $550 $165,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations $100,000 5-10 Year

7 815 3717 Arbutus Dr North Arbutus dr north (Ex.S1-S3, Ex. S5-S6) 85065J-5 S SS MH 34 S-SS-MH-34 Sewer manhole (Ex.S1-S3, Ex. S5-S6) 5 ea 1987 40 9 $8,000 $40,000 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

7 815 3717 Arbutus Dr North Arbutus dr north 85065J-5 S SS CO 35 S-SS-CO-35 Sewer cleanout (Ex. CO) 1 ea 1987 40 9 $3,000 $3,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

8 815 3717 Arbutus Dr North Golf course to Arbutus dr north 85065C S SS S 36 S-SS-S-36 Sewermain, 200mm 165 m 1987 80 49 $550 $90,932 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

8 815 3717 Arbutus Dr North Golf course to Arbutus dr north 85065C S SS MH 37 S-SS-MH-37 Sewer manhole (S4, S5) 2 ea 1987 40 9 $8,000 $16,000 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

8 815 3717 Arbutus Dr North Arbutus parkway to Arbutus dr north 85065C S SS S 38 S-SS-S-38 Sewermain, 250mm SDR35 PVC 183 m 1987 80 49 $600 $110,040 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

8 815 3717 Arbutus Dr North Arbutus dr north to Sewage effluent disposal field (approx. hutchingson to arbutus dr north) 85065C S FM PP 39 S-FM-PP-39 Forcemain, 200mm 1,250 m 1987 80 49 $550 $687,500 1 3 4
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations $50,000 5-10 Year

8 815 3717 Arbutus Dr North Arbutus dr north 85065C S SS S 40 S-SS-S-40 Sewermain, 300mm SDR35 PVC 25 m 1987 80 49 $650 $16,250 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

8 815 3717 Arbutus Dr North Arbutus dr north to Sewage effluent disposal field 85065C S SS MH 41 S-SS-MH-41 Sewer manhole (S25, S26) 2 ea 1987 40 9 $8,000 $16,000 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

9 815 3717 Arbutus Dr North Country club dr 85065Y S SS S 42 S-SS-S-42 Sewermain, 200mm SDR35 PVC 570 m 1994 80 56 $550 $313,335 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

9 815 3717 Arbutus Dr North Country club dr 85065Y S SS MH 43 S-SS-MH-43 Sewer manhole (S2-S11), ~1.8-3m depths 10 ea 1994 40 16 $8,000 $80,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

10 815 3717 Arbutus Dr North Country club parkway 85065Y S SS S 44 S-SS-S-44 Sewermain, 200mm SDR35 PVC 40 m 1994 80 56 $550 $22,000 2 2 4 5-10 Year

10 815 3717 Arbutus Dr North Country club parkway 85065Y S SS MH 45 S-SS-MH-45 Sewer manhole (S1), ~2m depth 1 ea 1994 40 16 $8,000 $8,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

11 815 3717 Arbutus Dr North Greenside pl. 0+110 85065-04 S SS MH 46 S-SS-MH-46 Ex. S1,1050 mm, 4m depth 1 ea 1987 40 9 $8,000 $8,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

11 815 3717 Arbutus Dr North Greenside pl. 0+121 85065-04 S SS MH 47 S-SS-MH-47 S02, 1050mm, 3.5m depth 1 ea 2012 40 34 $8,000 $8,000 1 2 5 10+ Year

11 815 3717 Arbutus Dr North Greenside pl. 0+144 85065-04 S SS MH 48 S-SS-MH-48 S03, 1050mm, 2.2m depth 1 ea 2012 40 34 $8,000 $8,000 1 2 5 10+ Year
11 815 3717 Arbutus Dr North Greenside pl. 0+161 85065-04 S SS MH 49 S-SS-MH-49 S04, 1050mm, 1.3m depth 1 ea 2012 40 34 $8,000 $8,000 1 2 5 10+ Year

11 815 3717 Arbutus Dr North Greenside pl. S04-S03-S02-Ex. S1 85065-04 S SS S 50 S-SS-S-50 Sewermain, 200mm SDR35 PVC 51 m 2012 80 74 $550 $28,281 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

12 815 3717 Arbutus Dr North St Andrews lane 85065Y S SS S 51 S-SS-S-51 Sewermain, 200mm SDR35 PVC 148 m 1994 80 56 $550 $81,510 2 2 4 5-10 Year

12 815 3717 Arbutus Dr North St Andrews lane 85065Y S SS MH 52 S-SS-MH-52 Sewer manhole (S12-S14,S23), ~1.8-3m depths 4 ea 1994 40 16 $8,000 $32,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

13 815 3717 Arbutus Dr North
ARBUTUS DRIVE GIS

S SS S 53 S-SS-S-53
Sewermain, 200mm 548 m

1987 80 49 $550 $301,516 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

14 815 3717 Arbutus Dr North
ARBUTUS DRIVE NORTH GIS

S SS S 54 S-SS-S-54
Sewermain, 150mm 101 m

1987 80 49 $500 $50,721 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

14 815 3717 Arbutus Dr North
ARBUTUS DRIVE NORTH GIS

S SS S 55 S-SS-S-55
Sewermain, 200mm (GIS minus catalogued length from 85065J-5 and 85-65C) 554 m

1987 80 49 $550 $304,460 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

15 815 3717 Arbutus Dr North
ARBUTUS DRIVE SOUTH GIS

S FM PP 56 S-FM-PP-56
Forcemain, 150mm 0 m

1987 80 49 $500 $0 2 2 4
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $100,000 5-10 Year

15 815 3717 Arbutus Dr North
ARBUTUS DRIVE SOUTH GIS

S SS S 57 S-SS-S-57
Sewermain, 200mm 865 m

1987 80 49 $550 $475,855 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

15 815 3717 Arbutus Dr North
ARBUTUS DRIVE SOUTH GIS

S FM PP 58 S-FM-PP-58
Forcemain, unknown diameter (assume 200mm for replacement costing) (GIS minus catalogued length from 85065C) 0 m

1987 80 49 $500 $0 2 2 4
Inspect/assess forcemains for deterioration to determine 
replacement timing/phasing.

Operations Included in $50,000 5-10 Year

16 815 3717 Arbutus Dr North
AUGUSTA PLACE GIS

S SS S 59 S-SS-S-59
Sewermain, 200mm 55 m

1987 80 49 $550 $30,261 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

17 815 3717 Arbutus Dr North
CEDAR CRESCENT GIS

S SS S 60 S-SS-S-60
Sewermain, 200mm 183 m

1987 80 49 $550 $100,689 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

18 815 3717 Arbutus Dr North
COUNTRY CLUB DRIVE GIS

S SS S 61 S-SS-S-61
Sewermain, 150mm 112 m

1987 80 49 $500 $55,849 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

18 815 3717 Arbutus Dr North
COUNTRY CLUB DRIVE GIS

S SS S 62 S-SS-S-62
Sewermain, 200mm (GIS minus catalogued length from 85065Y) 721 m

1987 80 49 $550 $396,795 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

19 815 3717 Arbutus Dr North
COUNTRY CLUB PARKWAY GIS

S SS S 63 S-SS-S-63
Sewermain, 200mm (GIS minus catalogued length from 85065Y) 95 m

1987 80 49 $550 $52,150 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

20 815 3717 Arbutus Dr North
CRAB POT LANE GIS

S FM PP 64 S-FM-PP-64
Forcemain, 150mm 240 m

1987 80 49 $500 $120,000 2 2 4
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $50,000 5-10 Year

20 815 3717 Arbutus Dr North
CRAB POT LANE GIS

S SS S 65 S-SS-S-65
Sewermain, 200mm 132 m

1987 80 49 $550 $72,339 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

21 815 3717 Arbutus Dr North
FAIRWAYS PLACE GIS

S SS S 66 S-SS-S-66
Sewermain, 150mm 31 m

1987 80 49 $500 $15,362 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

21 815 3717 Arbutus Dr North
FAIRWAYS PLACE GIS

S SS S 67 S-SS-S-67
Sewermain, 200mm 269 m

1987 80 49 $550 $148,097 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

22 815 3717 Arbutus Dr North
GREENSIDE PLACE GIS

S SS S 68 S-SS-S-68
Sewermain, 200mm (GIS minus catalogued length from 85065-04) 40 m

1987 80 49 $550 $21,838 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

23 815 3717 Arbutus Dr North
HATCH POINT PLACE GIS

S SS S 69 S-SS-S-69
Sewermain, 200mm 134 m

1987 80 49 $550 $73,622 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

24 815 3717 Arbutus Dr North
HIGH COURT LANE GIS

S SS S 70 S-SS-S-70
Sewermain, 200mm 109 m

1987 80 49 $550 $60,110 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

25 815 3717 Arbutus Dr North
HUTCHINSON ROAD GIS

S SS S 71 S-SS-S-71
Sewermain, 200mm 241 m

1987 80 49 $550 $132,823 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

26 815 3717 Arbutus Dr North
MARINE DRIVE GIS

S SS S 72 S-SS-S-72
Sewermain, 150mm 221 m

1987 80 49 $500 $110,365 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

26 815 3717 Arbutus Dr North
MARINE DRIVE GIS

S SS S 73 S-SS-S-73
Sewermain, 200mm 856 m

1987 80 49 $550 $470,796 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

26 815 3717 Arbutus Dr North
MARINE DRIVE GIS

S SS S 74 S-SS-S-74
Sewermain, 375mm 36 m

1987 80 49 $700 $24,902 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

27 815 3717 Arbutus Dr North
MARINE PLACE GIS

S SS S 75 S-SS-S-75
Sewermain, 200mm 60 m

1987 80 49 $550 $33,160 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

28 815 3717 Arbutus Dr North
MARINE VIEW GIS

S FM PP 76 S-FM-PP-76
Forcemain, 150mm 471 m

1987 80 49 $500 $235,500 2 2 4
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $50,000 5-10 Year

28 815 3717 Arbutus Dr North
MARINE VIEW GIS

S SS S 77 S-SS-S-77
Sewermain, 150mm 101 m

1987 80 49 $500 $50,702 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

29 815 3717 Arbutus Dr North
MARINE VIEW GIS

S SS S 78 S-SS-S-78
Sewermain, 200mm 510 m

1987 80 49 $550 $280,369 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

30 815 3717 Arbutus Dr North
MARINE VISTA GIS

S SS S 79 S-SS-S-79
Sewermain, 200mm 617 m

1987 80 49 $550 $339,275 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

31 815 3717 Arbutus Dr North
OCEAN VIEW CRESCENT GIS

S SS S 80 S-SS-S-80
Sewermain, 200mm 821 m

1987 80 49 $550 $451,762 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

32 815 3717 Arbutus Dr North
PANORAMA RIDGE GIS

S SS S 81 S-SS-S-81
Sewermain, 200mm 249 m

1987 80 49 $550 $136,868 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year
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33 815 3717 Arbutus Dr North
PARK LANE GIS

S SS S 82 S-SS-S-82
Sewermain, 150mm 105 m

1987 80 49 $500 $52,267 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

34 815 3717 Arbutus Dr North
PARKWAY PLACE GIS

S SS S 83 S-SS-S-83
Sewermain, 150mm 89 m

1987 80 49 $500 $44,592 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

35 815 3717 Arbutus Dr North
PINE RIDGE COURT GIS

S SS S 84 S-SS-S-84
Sewermain, 150mm 87 m

1987 80 49 $500 $43,251 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

36 815 3717 Arbutus Dr North
PINE RIDGE DRIVE GIS

S SS S 85 S-SS-S-85
Sewermain, 150mm 77 m

1987 80 49 $500 $38,392 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

36 815 3717 Arbutus Dr North
PINE RIDGE DRIVE GIS

S SS S 86 S-SS-S-86
Sewermain, 200mm 313 m

1987 80 49 $550 $171,986 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

37 815 3717 Arbutus Dr North
PINE RIDGE PLACE GIS

S SS S 87 S-SS-S-87
Sewermain, 150mm 89 m

1987 80 49 $500 $44,658 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

38 815 3717 Arbutus Dr North
RATCLIFFE ROAD GIS

S SS S 88 S-SS-S-88
Sewermain, 200mm 127 m

1987 80 49 $550 $69,890 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

39 815 3717 Arbutus Dr North
RIDGE LANE GIS

S FM PP 89 S-FM-PP-89
Forcemain, 50mm 33 m

1987 80 49 $400 $13,200 2 2 4
Inspect/assess forcemains for deterioration to determine 
replacement timing/phasing.

Operations Included in $50,000 5-10 Year

39 815 3717 Arbutus Dr North
RIDGE LANE GIS

S SS S 90 S-SS-S-90
Sewermain, 150mm 106 m

1987 80 49 $500 $53,144 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

39 815 3717 Arbutus Dr North
RIDGE LANE GIS

S SS S 91 S-SS-S-91
Sewermain, 200mm 97 m

1987 80 49 $550 $53,534 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

40 815 3717 Arbutus Dr North
SALTSPRING VIEW GIS

S SS S 92 S-SS-S-92
Sewermain, 200mm 231 m

1987 80 49 $550 $127,171 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

41 815 3717 Arbutus Dr North
SEAVIEW PLACE GIS

S SS S 93 S-SS-S-93
Sewermain, 200mm 69 m

1987 80 49 $550 $38,222 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

42 815 3717 Arbutus Dr North
SEAVIEW WAY GIS

S SS S 94 S-SS-S-94
Sewermain, 150mm 148 m

1987 80 49 $500 $74,047 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

42 815 3717 Arbutus Dr North
SEAVIEW WAY GIS

S SS S 95 S-SS-S-95
Sewermain, 200mm 268 m

1987 80 49 $550 $147,278 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

43 815 3717 Arbutus Dr North
SPYGLASS HILL GIS

S SS S 96 S-SS-S-96
Sewermain, 150mm 58 m

1987 80 49 $500 $28,999 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

44 815 3717 Arbutus Dr North
ST. ANDREWS LANE GIS

S SS S 97 S-SS-S-97
Sewermain, 200mm (GIS minus catalogued length from 85065Y) 41 m

1987 80 49 $550 $22,337 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

45 815 3717 Arbutus Dr North Entire system GIS S SS SV 98 S-SS-SV-98 Service Connections, Sewer 655 ea 1987 40 9 $3,000 $1,965,000 2 2 4
Inspect/assess the collection system for sources of I&I and 
determine replacement timing/phasing.

Operations Included in $100,000 5-10 Year

45 815 3717 Arbutus Dr North Entire system GIS S SS MH 99 S-SS-MH-99 Sewer manholes (GIS minus record drawings) 189 ea 1987 40 9 $8,000 $1,512,000 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

45 815 3717 Arbutus Dr North Entire system GIS S SS CO 100 S-SS-CO-100 Sewer Cleanouts (GIS minus record drawings) 25 ea 1987 40 9 $3,000 $75,000 2 2 4
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
Operations Included in $100,000 5-10 Year

45 815 3717 Arbutus Dr North Entire system GIS S STP STP 101 S-STP-STP-101 Treatment building (Update GIS quantity) 0 ea 1987 40 9 $200,000 $0

45 815 3717 Arbutus Dr North Entire system GIS S STP DF 102 S-STP-DF-102 Disposal field building (Update GIS quantity) 0 ea 1987 40 9 $20,000 $0
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Arbutus Ridge - Sewage Treatment Building (1 & 2)  - Functional Code 815

5%

Tax

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

4 4 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1600 $8 SF $12,800 0% 5% 5% $15,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1600 $8 SF $12,800 0% 5% 5% $15,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 2 $500 LS $1,000 0% 0% 5% $2,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 50 43 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2008 21-Nov-17 MH 10 50 40 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building (mainly gable ends). Some 

deterioration was noted in these elements.   

3 3 2008 21-Nov-17 MH 10 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 10% 5% $4,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 210 $20 SF $4,200 0% 10% 5% $5,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 4 4 2008 21-Nov-17 MH 10 30 20 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 2008 21-Nov-17 MH 10 25 15 Replace asphalt shingle roofing at the  

end of its service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 1800 $8 SF $14,400 0% 5% 5% $16,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 2008 21-Nov-17 MH 10 30 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $10 LF $1,000 0% 10% 5% $2,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

C301003 Gypsum 

Wallboard Finishes

D502002 Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2008 21-Nov-17 MH 10 20 10 Replace lights at the end of their service 

life.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Arbutus Ridge - Sewage Treatment Building (1 & 2)  - Functional Code 815

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $6,000 $0 $0 $4,000 $0 $0 $0 $0 $1,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

4 4 2008 21-Nov-17 MH 10 50 40 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1600 $8 SF $12,800 0% 5% 5% $15,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2008 21-Nov-17 MH 10 50 40 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 1600 $8 SF $12,800 0% 5% 5% $15,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 2 $500 LS $1,000 0% 0% 5% $2,000 $2,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

4 4 2008 21-Nov-17 MH 10 50 43 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2008 21-Nov-17 MH 10 50 40 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building (mainly gable ends). Some 

deterioration was noted in these elements.   

3 3 2008 21-Nov-17 MH 10 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 10% 5% $4,000 $4,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2008 21-Nov-17 MH 10 50 40 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 210 $20 SF $4,200 0% 10% 5% $5,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Two painted  metal doors are present on the building. 4 4 2008 21-Nov-17 MH 10 30 20 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 4 $1,500 EA $6,000 0% 5% 5% $7,000 $4,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

asphalt shingles.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 2008 21-Nov-17 MH 10 25 15 Replace asphalt shingle roofing at the  end 

of its service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 1800 $8 SF $14,400 0% 5% 5% $16,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 2008 21-Nov-17 MH 10 30 20 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $10 LF $1,000 0% 10% 5% $2,000

Arbutus Ridge - 

Sewage Treatment 

Building (1 & 2) 

Sewage 

Treatment 

Building

815 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

C301003 Gypsum 

Wallboard Finishes

D502002 Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2008 21-Nov-17 MH 10 20 10 Replace lights at the end of their service 

life.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000
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820 - Eagle Heights Sewer
Infrastructure Condition Assessment and Capital Plan

2703 Christopher Road, Koksilah, BC Date Prepared July 18, 2018

PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $8,779,457

Number of Users 760

Replacement Cost Per User $11,552

Annual Replacement Cost (40 Years) $212,130 per year

Annual Replacement Cost (80 Years) $108,388 per year

10 Year Capital Plan Total $130,000

10 Year Operations and Maintenance Plan Total $100,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1976 Record Drawings (002-012-00)

Lift Station 2003 Innova Report

Chaster Road Upgrades 2015 Record Drawings (121-22193-00)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Eagle Heights Sewer System started construction in 1976 and includes the phases outlined in the table 

below.
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820 - Eagle Heights Sewer
Infrastructure Condition Assessment and Capital Plan

2703 Christopher Road, Koksilah, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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820 - Eagle Heights Sewer
Infrastructure Condition Assessment and Capital Plan
2703 Christopher Road, Koksilah, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-LS-ELC-7 Capital Renewal Upgrade electrical in the lift station. $30,000

8 1 S-LS-PP-8 Capital Renewal Replace process piping in the lift station (scheduled). $100,000

9

10

11

12

Total $130,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1
S-LS-PMP-2 to

 S-LS-GEN-6
Operations

Inspect/assess the condition of the lift station, pumps, 

communications, flow meter, and generator, for deterioration to 

determine replacement timing/phasing.

$20,000

8

9

10

11

12

13
2, 3, 5 to 

35
ALL Operations

Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
$80,000

14

15

16

17

Total $100,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$130,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$20,000

Medium Term 

(5 - 10 Year)
$80,000
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Owner: Cowichan Valley Regional District (CVRD)

System: 820 Eagle Heights Sewer Infrastructure Condition Assessment
Civic Address: 2703 Christopher rd

Geographic Location: South of Duncan

Customers: Parcels: 494 Total Replacement Value $8,779,457

Users: 760 Current Year 2018 Value per user $11,552

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS BLD 1 S-LS-BLD-1 1 to 12 Lift station building 1 ea 2003 40 25

Refer to Eagle Heights Sewer 

System Building Condition 

Assessment.

Refer to Eagle Heights 

Sewer System Building 

Condition Assessment.

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS PMP 2 S-LS-PMP-2 6 Pump (LS) 2 ea 2003 20 5 $5,000 $10,000 Fair Meets standard Able to meet capacity, high I&I, odours from neighbours 2 2 4

Inspect/assess the condition of the lift station, 

pumps, communications, flow meter, and 

generator, for deterioration to determine 

replacement timing/phasing.

Operations $20,000 5-10 Year

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS COM 4 S-LS-COM-4 3 to 5, 8 to 10 Communications (LS) 1 LS 2003 10 0 $20,000 $20,000 Fair Meets standard 3 2 3

Assess/Inspect communication system for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 2-5 Year

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS FM 5 S-LS-FM-5 7 Flow meter Siemens F M Magflo MAG5000 1 ea 2003 20 5 $10,000 $10,000 Fair Meets standard 3 1 4
Assess/Inspect flow meter for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS GEN 6 S-LS-GEN-6 11, 12 Generator (LS) Generac 1 ea 2003 40 25 $60,000 $60,000 Good Meets standard 2 2 4
Assess/Inspect generator for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS ELC 7 S-LS-ELC-7 3, 10 Electrical (LS) 1 LS 2003 20 5 $20,000 $20,000 Fair Does not meet standard 3 2 3 Upgrade electrical in the lift station. Capital Renewal $30,000 2-5 Year

1 820 2703 Christopher rd Lift Station Site Visit / Photos S LS PP 8 S-LS-PP-8 NA Process piping c/w valves, pipes, tees 1 LS 2003 30 15 $60,000 $60,000 Poor Does not meet standard 3 3 3
Replace process piping in the lift station 

(scheduled).
Capital Renewal $100,000 2-5 Year

2 820 2703 Christopher rd Entire drawing set 002-012-00 S SS MH 9 S-SS-MH-9 Sewer manholes (MH1-MH118) 118 ea 1976 40 0 $8,000 $944,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations $80,000 5-10 Year

3 820 2703 Christopher rd Building service, 0+018 121-22193-00 S SS MH 10 S-SS-MH-10 SMH B, 2m depth, 1050mm 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

3 820 2703 Christopher rd Building service, 0+028 121-22193-00 S SS MH 11 S-SS-MH-11 Ex. SMH 1, 2m depth, 1050mm 1 ea 1990 40 12 $8,000 $8,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

3 820 2703 Christopher rd Building service, 0+068 121-22193-00 S SS MH 12 S-SS-MH-12 Ex. SMH 2, 1050mm 1 ea 1990 40 12 $8,000 $8,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

3 820 2703 Christopher rd Building service, 0+110 121-22193-00 S SS CO 13 S-SS-CO-13 SCO 1 ea 1990 40 12 $3,000 $3,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

3 820 2703 Christopher rd Building service, SMH A-SMH B 121-22193-00 S SS S 14 S-SS-S-14 Sewermain, 200mm SDR35 PVC 18 m 2015 80 77 $550 $10,065 1 2 5 10+ Year

3 820 2703 Christopher rd Building service, SMH B-Ex. SMH 1 121-22193-00 S SS S 15 S-SS-S-15 Sewermain, 200mm SDR35 PVC 9 m 2015 80 77 $550 $5,170 1 2 5 10+ Year

3 820 2703 Christopher rd Building service, Ex. SMH 1-Ex. SMH 2 121-22193-00 S SS S 16 S-SS-S-16 Sewermain, 200mm SDR35 PVC 40 m 1976 80 38 $550 $22,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

3 820 2703 Christopher rd Building service, Ex. SMH 2-SCO 121-22193-00 S SS S 17 S-SS-S-17 Sewermain, 200mm SDR35 PVC 42 m 1976 80 38 $550 $23,100 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

4 820 2703 Christopher rd Trans Canada hwy / Chaster rd, 0+105 121-22193-00 S SS MH 18 S-SS-MH-18 SMH A, 2.2m depth, 1050mm 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

4 820 2703 Christopher rd Trans Canada hwy / Chaster rd, 0+160 121-22193-00 S SS MH 19 S-SS-MH-19 SMH 14, 2m depth, 1050mm 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

4 820 2703 Christopher rd Trans Canada hwy / Chaster rd, 0+040 121-22193-00 S SS MH 20 S-SS-MH-20 SMH 15, 2.6m depth, 1050mm 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

4 820 2703 Christopher rd Trans Canada hwy / Chaster rd. SMH 15 - SMH A121-22193-00 S SS S 21 S-SS-S-21 Sewermain, 200mm SDR35 PVC 70 m 2015 80 77 $550 $38,225 1 2 5 10+ Year

4 820 2703 Christopher rd Trans Canada hwy / Chaster rd. SMH A - SMH 14121-22193-00 S SS S 22 S-SS-S-22 Sewermain, 200mm SDR35 PVC 52 m 2015 80 77 $550 $28,655 1 2 5 10+ Year

$0

5 820 2703 Christopher rd

ALLENBY ROAD GIS

S SS S 23 S-SS-S-23

Sewermain, unknown diameter 1,634 m

1976 80 38 $550 $898,532 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

6 820 2703 Christopher rd

BOAL ROAD GIS

S SS S 24 S-SS-S-24

Sewermain, unknown diameter 221 m

1976 80 38 $550 $121,700 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

7 820 2703 Christopher rd

BOTWOOD LANE GIS

S SS S 25 S-SS-S-25

Sewermain, 200mm 24 m

1976 80 38 $550 $13,108 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

8 820 2703 Christopher rd

BOYS ROAD GIS

S SS S 26 S-SS-S-26

Sewermain, unknown diameter 551 m

1976 80 38 $550 $303,318 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

9 820 2703 Christopher rd

BRANDT CRESCENT GIS

S SS S 27 S-SS-S-27

Sewermain, unknown diameter 211 m

1976 80 38 $550 $116,127 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

10 820 2703 Christopher rd

BRIGHT PLACE GIS

S SS S 28 S-SS-S-28

Sewermain, unknown diameter 122 m

1976 80 38 $550 $67,259 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

11 820 2703 Christopher rd

CHRISTOPHER ROAD GIS

S SS S 29 S-SS-S-29

Sewermain, 450mm 236 m

1976 80 38 $700 $164,889 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

12 820 2703 Christopher rd

CHRISTOPHER ROAD GIS

S SS S 30 S-SS-S-30

Sewermain, 500mm 15 m

1976 80 38 $750 $10,959 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

13 820 2703 Christopher rd

CHRISTOPHER ROAD GIS

S SS S 31 S-SS-S-31

Sewermain, unknown diameter 5 m

1976 80 38 $550 $2,587 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

14 820 2703 Christopher rd

DOGWOOD ROAD GIS

S SS S 32 S-SS-S-32

Sewermain, unknown diameter 418 m

1976 80 38 $550 $229,808 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

15 820 2703 Christopher rd

EAGLE HEIGHTS ROAD GIS

S SS S 33 S-SS-S-33

Sewermain, unknown diameter 259 m

1976 80 38 $550 $142,429 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

16 820 2703 Christopher rd

ELEANOR STREET GIS

S SS S 34 S-SS-S-34

Sewermain, unknown diameter 166 m

1976 80 38 $550 $91,555 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

17 820 2703 Christopher rd

FRANCIS STREET GIS

S SS S 35 S-SS-S-35

Sewermain, unknown diameter 380 m

1976 80 38 $550 $208,753 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

18 820 2703 Christopher rd

GLENORA ROAD GIS

S SS S 36 S-SS-S-36

Sewermain, unknown diameter 903 m

1976 80 38 $550 $496,426 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

19 820 2703 Christopher rd

HYKAWY ROAD GIS

S SS S 37 S-SS-S-37

Sewermain, unknown diameter 470 m

1976 80 38 $550 $258,606 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

20 820 2703 Christopher rd

JACOB ROAD GIS

S SS S 38 S-SS-S-38

Sewermain, unknown diameter 192 m

1976 80 38 $550 $105,869 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

21 820 2703 Christopher rd

KOKSILAH FRONTAGE ROAD GIS

S SS S 39 S-SS-S-39

Sewermain, unknown diameter 956 m

1976 80 38 $550 $525,593 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

22 820 2703 Christopher rd

KOKSILAH ROAD GIS

S SS S 40 S-SS-S-40

Sewermain, unknown diameter 955 m

1976 80 38 $550 $525,420 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

23 820 2703 Christopher rd

MEARNS ROAD GIS

S SS S 41 S-SS-S-41

Sewermain, 400mm 192 m

1976 80 38 $650 $124,862 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

24 820 2703 Christopher rd

MILLER ROAD GIS

S SS S 42 S-SS-S-42

Sewermain, unknown diameter 1,814 m

1976 80 38 $550 $997,530 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

25 820 2703 Christopher rd

MOUNTAIN VIEW CRESCENT GIS

S SS S 43 S-SS-S-43

Sewermain, unknown diameter 608 m

1976 80 38 $550 $334,391 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

26 820 2703 Christopher rd

PHILLIPS ROAD GIS

S SS S 44 S-SS-S-44

Sewermain, unknown diameter 391 m

1976 80 38 $550 $214,928 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

27 820 2703 Christopher rd

POLKEY ROAD GIS

S SS S 45 S-SS-S-45

Sewermain, 150mm 250 m

1976 80 38 $500 $124,995 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

28 820 2703 Christopher rd

POLKEY ROAD GIS

S SS S 46 S-SS-S-46

Sewermain, 400mm 410 m

1976 80 38 $650 $266,631 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

29 820 2703 Christopher rd

POLKEY ROAD GIS

S SS S 47 S-SS-S-47

Sewermain, unknown diameter 491 m

1976 80 38 $550 $270,034 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

30 820 2703 Christopher rd

ROBERTS ROAD GIS

S SS S 48 S-SS-S-48

Sewermain, 400mm 287 m

1976 80 38 $650 $186,785 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

31 820 2703 Christopher rd

ROBERTS ROAD GIS

S SS S 49 S-SS-S-49

Sewermain, unknown diameter 104 m

1976 80 38 $550 $56,973 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

32 820 2703 Christopher rd

TRANS CANADA HIGHWAY GIS

S SS S 50 S-SS-S-50

Sewermain, 450mm 53 m

1976 80 38 $700 $37,086 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

33 820 2703 Christopher rd

TRANS CANADA HIGHWAY GIS

S SS S 51 S-SS-S-51

Sewermain, unknown diameter, assumed 200mm (GIS minus catalogued length from 112-22193-00) 179 m

1976 80 38 $550 $98,251 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

34 820 2703 Christopher rd

TZINQUAW ROAD GIS

S SS S 52 S-SS-S-52

Sewermain, unknown diameter 163 m

1976 80 38

550

$89,838 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year

35 820 2703 Christopher rd Entire system GIS S SS MH 53 S-SS-MH-53 Sewer Manholes (GIS minus record drawings) 49 ea 1976 40 0 $8,000 $392,000 2 2 4

Inspect/assess the collection system for sources 

of I&I and determine replacement 

timing/phasing.

Operations Included above 5-10 Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Eagle Heights Sewage - Lift Station - Functional Code 820

5%

Tax

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building was not able to be confirmed and has 

been assumed.  

4 4 1990 21-Nov-17 MH 28 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 550 $20 SF $11,000 0% 5% 5% $13,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 550 $10 SF $5,500 0% 5% 5% $7,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building . Some deterioration was noted 

in these elements.   

3 3 1990 21-Nov-17 MH 28 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 10% 5% $1,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 1990 21-Nov-17 MH 28 30 5 Replace door at the end of is service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

an SBS membrane.  MH did not have roof access during this 

review.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 1990 21-Nov-17 MH 28 30 5 Replace  roofing at the  end of its service 

life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 600 $8 SF $4,800 0% 5% 5% $6,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 1990 21-Nov-17 MH 28 20 5 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Eagle Heights Sewage - Lift Station - Functional Code 820

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $1,000 $0 $0 $9,000 $0 $0 $0 $0 $1,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building was not able to be confirmed and has 

been assumed.  

4 4 1990 21-Nov-17 MH 28 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 550 $20 SF $11,000 0% 5% 5% $13,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 550 $10 SF $5,500 0% 5% 5% $7,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building . Some deterioration was noted 

in these elements.   

3 3 1990 21-Nov-17 MH 28 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 10% 5% $1,000 $1,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 1990 21-Nov-17 MH 28 30 5 Replace door at the end of is service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000 $2,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof Assembly 1 The roof is sloped assembly which has been waterproofed with 

an SBS membrane.  MH did not have roof access during this 

review.  

The roof drains via aluminum gutters to rain water leaders .   

4 4 1990 21-Nov-17 MH 28 30 5 Replace  roofing at the  end of its service 

life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 600 $8 SF $4,800 0% 5% 5% $6,000 $6,000

Eagle Heights 

Sewage - Lift Station 

Sewage 

Treatment 

Building

820 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 1990 21-Nov-17 MH 28 20 5 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000 $1,000

P
e

rf
o

rm
a

n
ce

 

C
o

n
su

lt
.

U
n

it

S
u

b
to

ta
l 

R
e

p
a

ir
 o

r 

R
e

p
la

ce
m

e
n

t 
C

o
st

Can this work be 

phased over 

multiple years ?

Can the current 

condition 

adversely affect 

the buildings 

security of safety ? 

Will a failure in 

this system lead 

to a loss of use of 

the facility ?

If recommended 

work not 

complete can the 

rate of 

deterioration be 

expected to 

increase ?

OPINION OF PROBABLE COST

T
o

ta
l 

in
 2

0
1

7
 

D
o

ll
a

rs

  LIFECYCLE DATA RECOMMENDATION

Recommendation

P
ri

o
ri

ty

C
o

n
ti

n
- 

g
e

n
cy

Q
u

a
n

ti
ty

U
n

it
 R

a
te

A
g

e
 i

n
 2

0
1

8

T
y

p
e

T
y

p
ic

a
l 

Li
fe

 C
y

cl
e

 o
r 

A
ct

io
n

 I
n

te
rv

a
l

E
st

. 
T

im
e

 

R
e

m
a

in
in

g
 t

o
 E

O
L 

o
r 

M
a

jo
r 

A
ct

io
n

Le
v

e
l 

3
 I

n
d

iv
id

u
a

l 

E
le

m
e

n
ts

A
ss

e
ss

m
e

n
t 

D
a

te

A
ss

e
ss

e
d

 B
y

B
LD

G
 N

a
m

e

B
LD

G
 T

y
p

e

F
u

n
ct

io
n

 C
o

d
e

 

Le
v

e
l 

1
 M

a
jo

r 
G

ro
u

p
 

E
le

m
e

n
ts

Le
v

e
l 

2
 G

ro
u

p
 E

le
m

e
n

ts COMPONENT

ID

CONDITION ASSESSMENT

Lo
ca

ti
o

n
 /

 T
y

p
e

Photo Description & History

Y
r 

N
e

w
 o

r 
La

st
 

M
a

jo
r 

A
ct

io
n

C
o

n
d

it
io

n

This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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830 - Maple Hills Sewer
Infrastructure Condition Assessment and Capital Plan

3504 Hidden Oaks Crescent, Cobble Hill, BC Date Prepared July 18, 2018

  PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $1,981,806

Number of Users 60

Replacement Cost Per User $33,030

Annual Replacement Cost (40 Years) $43,873 per year

Annual Replacement Cost (80 Years) $24,467 per year

10 Year Capital Plan Total $100,000

10 Year Operations and Maintenance Plan Total $45,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1993 CVRD Input

Wastewater Treatment Plant 1993 CVRD Input

Lift Station 1993 CVRD Input

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Maple Hills Sewer System started construction in 1993 and includes the phases outlined in the table 

below.

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\830 Maple Hill Sewer\830_TAB_MapleHillsSewer_2018-07-18 Page 1 of 4
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830 - Maple Hills Sewer
Infrastructure Condition Assessment and Capital Plan

3504 Hidden Oaks Crescent, Cobble Hill, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD 

for review.
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830 - Maple Hill Sewer
Infrastructure Condition Assessment and Capital Plan
3504 Hidden Oaks Crescent, Cobble Hill, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 2
S-LS-COM-6 and

 S-LS-GEN-7
Capital Renewal

Replace the electrical and communications, and the generator in 

the lift station.
$100,000

8

9

10

11

12

Total $100,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 2
S-LS-PMP-8 and

 S-LS-PP-9
Operations

Inspect/assess the condition of the lift station, pumps and process 

piping.
$10,000

8

9

10

11

12

13 1 ALL Operations

Inspect/assess the condition of the wastewater treatment plant, 

RBC unit and process piping. Consider pumping to Twin Cedars 

(scheduled).

$30,000

14 3 S-FM-PP-10 Operations
Inspect/assess the condition of the forcemain for deterioration to 

determine replacement phasing/timing.
$5,000

15

16

17

Total $45,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$100,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$10,000

Medium Term 

(5 - 10 Year)
$35,000
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment

System: 830 Maple Hills Sewer

Civic Address: 3504 Hidden Oaks Cres.

Geographic Location: East of Cobble Hill

Customers: Parcels: 60 Total Replacement Value $1,981,806

Users: 60 Current Year 2018 Value per user $33,030

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 830 3504 Hidden Oaks Cres. Sewage treatment plant Site Visit / Photos S STP STP 1 S-STP-STP-1 2 to 9, 18, 19 Sewage treatment plant building, RBC chamber 1 ea 1993 40 15

Refer to Maple Hills Sewer 

System Building Condition 

Assessment.

Refer to Maple Hills 

Sewer System 

Building Condition 

Assessment.

1 830 3504 Hidden Oaks Cres. Sewage treatment plant Site Visit / Photos S STP FTR 2 S-STP-FTR-2 8, 9 RBC unit 1 ea 1993 40 15 $350,000 $350,000 Fair - chain requires periodic replacement, shaft replaced in 2007 Able to meet capacity 2 2 4

Inspect/assess the condition of the wastewater 

treatment plant, RBC unit and process piping. 

Consider pumping to Twin Cedars (scheduled).

Operations $30,000 5-10 Year

1 830 3504 Hidden Oaks Cres. Sewage treatment plant Site Visit / Photos S STP PP 3 S-STP-PP-3 3, 7 to 9 Process piping c/w valves, pipes, tees 1 LS 1993 30 5 $150,000 $150,000 Fair 2 2 4 Inspect/assess the condition of the process piping Operations Included above 5-10 Year

1 830 3504 Hidden Oaks Cres. Sewage treatment plant Site Visit / Photos S STP FTR 4 S-STP-FTR-4 3, 6 Purafil odour control filter system 1 ea 2015 20 17 $30,000 $30,000 Good Meets standard 1 1 5 10+ Year

2 830 3504 Hidden Oaks Cres. Lift station to disposal field Site Visit / Photos S LS BLD 5 S-LS-BLD-5 5, 10 to 17 Lift station building 1 ea 1993 40 15

Refer to Maple Hills Sewer 

System Building Condition 

Assessment.

Refer to Maple Hills 

Sewer System 

Building Condition 

Assessment.

2 830 3504 Hidden Oaks Cres. Lift station to disposal field Site Visit / Photos S LS COM 6 S-LS-COM-6 13, 14 Communications/Electrical (LS) 1 LS 1993 10 0 $15,000 $15,000 Poor Does not meet standard 3 2 3
Replace the electrical and communications, and the 

generator in the lift station.
Capital Renewal $100,000 2-5 Year

2 830 3504 Hidden Oaks Cres. Lift station to disposal field Site Visit / Photos S LS GEN 7 S-LS-GEN-7 12 Generator (LS) 1 ea 1993 40 15 $60,000 $60,000 Poor - old Does not meet standard 3 2 3 Replace the generator in the lift station Capital Renewal Included above 2-5 Year

2 830 3504 Hidden Oaks Cres. Lift station to disposal field Site Visit / Photos S LS PMP 8 S-LS-PMP-8 13 Pumps (LS) 2 ea 1993 20 0 $5,000 $10,000 3 2 3
Inspect/assess the condition of the lift station, 

pumps and process piping.
Operations $10,000 2-5 Year

2 830 3504 Hidden Oaks Cres. Lift station to disposal field Site Visit / Photos S LS PP 9 S-LS-PP-9 12 Process piping c/w valves, pipes, tees 1 LS 1993 30 5 $60,000 $60,000 3 2 3 Inspect/assess the condition of the process piping Operations Included above 2-5 Year

3 830 3504 Hidden Oaks Cres.

HIDDEN OAKS CRESCENT GIS

S FM PP 10 S-FM-PP-10

Forcemain, unknown diameter, assumed 150mm 542 m

1993 40 15 $500 $270,915 1 3 4

Inspect/assess the condition of the forcemain for 

deterioration to determine replacement 

phasing/timing.

Operations $5,000 5-10 Year

3 830 3504 Hidden Oaks Cres. HIDDEN OAKS CRESCENT GIS S SS S 11 S-SS-S-11 Sewermain, unknown diameter, assumed 200mm 604 m 1993 40 15 $550 $332,174 1 2 5 10+ Year

4 830 3504 Hidden Oaks Cres. PECHANGA CLOSE GIS S SS S 12 S-SS-S-12 Sewermain, unknown diameter, assumed 200mm 119 m 1993 40 15 $550 $65,695 1 2 5 10+ Year

5 830 3504 Hidden Oaks Cres. SITKA WAY GIS S SS S 13 S-SS-S-13 Sewermain, unknown diameter, assumed 200mm 316 m 1993 40 15 $550 $174,022 1 2 5 10+ Year

6 830 3504 Hidden Oaks Cres. Entire system GIS S SS SV 14 S-SS-SV-14 Sewer Service Connections 61 ea 1993 80 55 $3,000 $183,000 1 2 5 10+ Year

6 830 3504 Hidden Oaks Cres. Entire system GIS S SS MH 15 S-SS-MH-15 Sewer manholes 12 ea 1993 40 15 $8,000 $96,000 1 2 5 10+ Year

6 830 3504 Hidden Oaks Cres. Entire system GIS S SS CO 16 S-SS-CO-16 Sewer Cleanouts 5 ea 1993 40 15 $3,000 $15,000 1 2 5 10+ Year

6 830 3504 Hidden Oaks Cres. Entire system GIS S STP DF 17 S-STP-DF-17 Disposal field 1 ea 1993 40 15 $150,000 $150,000 1 2 5 10+ Year

6 830 3504 Hidden Oaks Cres. Entire system GIS S STP DF 18 S-STP-DF-18 Disposal field building 1 ea 1993 40 15 $20,000 $20,000 1 2 5 10+ Year

783



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

1 of 10

830 (1)

830 (2)

784



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

2 of 10

830 (3)

830 (4)

785



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

3 of 10

830 (5)

830 (6)

786



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

4 of 10

830 (7)

830 (8)

787



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

5 of 10

830 (9)

830 (10)

788



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

6 of 10

830 (11)

830 (12)

789



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

7 of 10

830 (13)

830 (14)

790



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

8 of 10

830 (15)

830 (16)

791



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

9 of 10

830 (17)

830 (18)

792



830 Maple Hill Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's

10 of 10

830 (19)

793



page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Maple Hill -Lift Station - Functional Code 830

5%

Tax

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 2000 21-Nov-17 MH 18 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 110 $30 SF $3,300 0% 5% 5% $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2000 21-Nov-17 MH 18 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 110 $30 SF $3,300 0% 5% 5% $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks.  Some 

efflorescence was noted on the interior; however, MH 

understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2000 21-Nov-17 MH 18 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

3 3 2000 21-Nov-17 MH 18 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 10% 5% $1,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2000 21-Nov-17 MH 18 30 12 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed cedar 

shakes.  

4 4 2000 21-Nov-17 MH 18 23 5 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 120 $30 SF $3,600 0% 5% 5% $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2000 21-Nov-17 MH 18 20 10 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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CVRD BCA -Maple Hill -Lift Station - Functional Code 830- Excel to Client.xlsm, 9/19/2018

794



Cowichan Valley Regional District 

Maple Hill -Lift Station - Functional Code 830

Photo 1

795



page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Maple Hill -Lift Station - Functional Code 830

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $1,000 $0 $0 $4,000 $0 $0 $0 $0 $1,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 2000 21-Nov-17 MH 18 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 110 $30 SF $3,300 0% 5% 5% $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2000 21-Nov-17 MH 18 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 110 $30 SF $3,300 0% 5% 5% $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks.  Some 

efflorescence was noted on the interior; however, MH 

understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2000 21-Nov-17 MH 18 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

3 3 2000 21-Nov-17 MH 18 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 10% 5% $1,000 $1,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted  metal door is present on the building. 4 4 2000 21-Nov-17 MH 18 30 12 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed cedar 

shakes.  

4 4 2000 21-Nov-17 MH 18 23 5 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 120 $30 SF $3,600 0% 5% 5% $4,000 $4,000

Maple Hill -Lift 

Station

Sewage 

Treatment 

Building

830 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2000 21-Nov-17 MH 18 20 10 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Maple Hill -Sewage Treatment Building - Functional Code 830

5%

Tax

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete and concrete block foundation walls. The 

foundation is concealed from review, with the exception of some 

above-grade foundation wall on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 1990 21-Nov-17 MH 28 50 22 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 150 $20 SF $3,000 0% 5% 5% $4,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 22 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 150 $10 SF $1,500 0% 5% 5% $2,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks.  Some 

efflorescence was noted on the interior; however, MH 

understands that active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 22 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A wood door is present at the main entrance.   The door was 

noted to be in poor condition.  

3 3 1990 21-Nov-17 MH 28 30 2 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 One painted overhead door is present on the building.  4 4 1990 21-Nov-17 MH 28 30 5 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell D30 Roofing B3010 Roof 

Coverings 

B301002 Low slope Roof 

Coverings

Roof 1 - 2 The roof consists of a cast-in-place concrete slab.   Ongoing water 

ingress is noted through the roof.   

2 2 1990 21-Nov-17 MH 28 25 1 Install a new 2-ply SBS membrane over 

the roof, install as slope to drain.   Water 

should be collected and drained, to avoid 

excess water running down the 

above/below grade walls.   

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 150 $30 SF $4,500 0% 5% 5% $5,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Maple Hill -Sewage Treatment Building - Functional Code 830

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$5,000 $1,000 $0 $0 $4,000 $0 $0 $0 $0 $0

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete and concrete block foundation walls. The 

foundation is concealed from review, with the exception of some 

above-grade foundation wall on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 1990 21-Nov-17 MH 28 50 22 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 150 $20 SF $3,000 0% 5% 5% $4,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 22 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 150 $10 SF $1,500 0% 5% 5% $2,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks.  Some 

efflorescence was noted on the interior; however, MH 

understands that active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 22 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A wood door is present at the main entrance.   The door was 

noted to be in poor condition.  

3 3 1990 21-Nov-17 MH 28 30 2 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $500 EA $500 0% 5% 5% $1,000 $1,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 One painted overhead door is present on the building.  4 4 1990 21-Nov-17 MH 28 30 5 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000 $4,000

Maple Hill -Sewage 

Treatment Building

Sewage 

Treatment 

Building

830 B Shell D30 Roofing B3010 Roof 

Coverings 

B301002 Low slope Roof 

Coverings

Roof 1 - 2 The roof consists of a cast-in-place concrete slab.   Ongoing water 

ingress is noted through the roof.   

2 2 1990 21-Nov-17 MH 28 25 1 Install a new 2-ply SBS membrane over 

the roof, install as slope to drain.   Water 

should be collected and drained, to avoid 

excess water running down the 

above/below grade walls.   

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 150 $30 SF $4,500 0% 5% 5% $5,000 $5,000
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840 - Shawnigan Beach Sewer
Infrastructure Condition Assessment and Capital Plan

3065 Gregory Road, Shawnigan Lake, BC Date Prepared July 18, 2018

PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $15,137,098

Number of Users 377

Replacement Cost Per User $40,151

Annual Replacement Cost (40 Years) $176,366 per year

Annual Replacement Cost (80 Years) $186,878 per year

10 Year Capital Plan Total $263,000

10 Year Operations and Maintenance Plan Total $310,000

PROPERTY DESCRIPTION

Development Year Installed Source

Lagoon System (includes Upper Disposal Field) 1978 Innova Report

Robertson Development 1980 Innova Report

Terrace Development 1980 Innova Report

Wildflower 1994 Record Drawings (10808)

Meadowview 1994 Innova Report

Gregory rd. Development 2000 Innova Report

MacFarlane Cres. Development 2006 Innova Report

Ingot Rd Development 2006 Record Drawings (1501-01-16)

Wastewater Treatment Plant Upgrades and 

Lower Disposal Field
2015 Innova Report

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Shawnigan Beach Sewer System started construction in 1978 and includes the phases outlined in the table 

below.

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\840 Shawnigan Beach Sewer\840_TAB_ShawniganBeachSewer_2018-07-18 Page 1 of 6

800

mailto:tetherington@cvrd.bc.ca
mailto:rgrant@cvrd.bc.ca
mailto:akross@cvrd.bc.ca
mailto:agreenwood@morrisonhershfield.com
mailto:kbertsch@morrisonhershfield.com
mailto:clight@morrisonhershfield.com


840 - Shawnigan Beach Sewer
Infrastructure Condition Assessment and Capital Plan

3065 Gregory Road, Shawnigan Lake, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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840 - Shawnigan Beach Sewer
Infrastructure Condition Assessment and Capital Plan
3065 Gregory Road, Shawnigan Lake, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4 12 ALL Capital Upgrade/New
Inspect/assess Robertson lift station for deterioration to determine 

replacement timing/phasing. Install backup power and a second 

pump. Upgrade electrical and communications systems.

$40,000

5

6

7 5 S-STP-COM-14 Capital Upgrade/New Upgrade lagoon electrical and communication systems. $9,000

8 6 S-STP-DF-23 Capital Renewal
Increase disposal field capacity depending on outcome of lagoon 

assessment.
$100,000

9 9 ALL Capital Upgrade/New

Inspect/assess Meadowview lift station for deterioration to 

determine replacement timing/phasing. Upgrade electrical and 

communications systems, and install backup power.

$35,000

10 13 ALL Capital Upgrade/New

Inspect/assess Terrace lift station for deterioration to determine 

replacement timing/phasing. Install backup power and upgrade 

electrical and communications systems.

$35,000

11 14 ALL Capital Upgrade/New

Inspect/assess Wildflower lift station for deterioration to 

determine replacement timing/phasing. Install backup power and 

upgrade electrical and communications systems.

$35,000

12

13 6 S-STP-COM-22 Capital Upgrade/New
Upgrade electrical and communication systems for the lower 

disposal field lift station.
$9,000

14

15

Total $263,000

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$40,000

Short Term 

(2 - 5 Year)
$214,000

Medium Term 

(5 - 10 Year)
$9,000
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840 - Shawnigan Beach Sewer
Infrastructure Condition Assessment and Capital Plan
3065 Gregory Road, Shawnigan Lake, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1 2 S-STP-SL-2 Operations

Further assessment of the storage lagoon is required to identify 

options to manage/storage wastewater flows.  This should include 

at a minimum a detailed review of sources of I&I and options to 

reduce/manage peak flows.

$40,000

2

3

4

5

6

7 1 S-STP-FL-1 Operations
Review facultative lagoon performance and identify upgrade 

requirements (ex. sludge curtain).
$10,000

8 7 ALL Maintenance
Rehabilitate field by clearing brush, installing fence, and any other 

required work.
$100,000

9 10 ALL Operations
Inspect/assess Gregory Rd lift station for deterioration to 

determine replacement timing/phasing.
$10,000

10 11 ALL Operations
Inspect/assess MacFarlane Cres lift station for deterioration to 

determine replacement timing/phasing.
$10,000

11

12

13 3 S-STP-SLG-13 Maintenance
Dispose of dried sludge, remove invasive brush and prepare site for 

future desludging activities.
$50,000

14 4
S-STP-STP-3 and

 S-STP-LS-8
Operations

Inspect/assess wastewater treatment plant and lift station for 

deterioration to determine replacement timing/phasing.
$10,000

15 8 S-LS-BLD-28 Operations
Inspect/assess Ingot Rd lift station for deterioration to determine 

replacement timing/phasing.
$10,000

16

15, 16, 

17, 21, 

29, 36, 39 

and 41

As Noted Operations
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
$20,000

17 16 to 43 As Noted Operations
Inspect/assess the collection system for sources of I&I and 

determine replacement timing/phasing.
$50,000

18

Total $310,000

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$130,000

Medium Term 

(5 - 10 Year)
$140,000

Critical 

(0 - 1 Year)
$40,000

Table 2: 10 Year Operations and Maintenance Plan - DRAFT
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment
System: 840 Shawnigan Beach Sewer

Civic Address: 3065 Gregory rd 

Geographic Location: North of Shawnigan Lake

Customers: Parcels: 371 Total Replacement Value $15,137,098

Users: 377 Current Year 2018 Value per user $40,151

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 840 3065 Gregory rd 

Facultative Lagoon

Site Visit / Photos S STP FL 1 S-STP-FL-1 21 to 26 Facultative Lagoon 1 LS

1978

80 40 $1,000,000 $1,000,000 Fair - some vegetation required Meets standard

May be at capacity.  Recently desludge and the 

addition of a sludge curtain will reduce short circuiting 

and improve future desludging operations

3 2 3
Review facultative lagoon performance and identify 

upgrade requirements (ex. sludge curtain).
Operations $10,000 2-5 Year CVRD thoughts on approach? Budget amount?

2 840 3065 Gregory rd 

Storage Lagoon

Site Visit / Photos S STP SL 2 S-STP-SL-2 16 to 20, 29 to 42 Storage lagoon 1 LS

1978

80 40 $1,500,000 $1,500,000 Poor, old Does not meet standard At capacity, water level within 2 feet of top of berm 5 5 1

Further assessment of the storage lagoon is required to 

identify options to manage/storage wastewater flows.  

This should include at a minimum a detailed review of 

sources of I&I and options to reduce/manage peak flows.

Operations $40,000 0-1 Year CVRD thoughts on approach? Budget amount?

3 840 3065 Gregory rd 
Sludge Drying beds

Site Visit / Photos S STP SLG 13 S-STP-SLG-13 8 to 13 Sludge drying beds 1 LS
1978

80 40 $300,000 $300,000 Fair, brush growing in and around drying beds Meets standard
Able to manage sludge, desludged ~2 years ago 

(desludge every 5-7 years)
2 2 4

Dispose of dried sludge, remove invasive brush and 

prepare site for future desludging activities.
Maintenance $50,000 5-10 Year Sludge disposal cost?

4 840 3065 Gregory rd Sewage treatment plant Site Visit / Photos S STP STP 3 S-STP-STP-3 43 to 58 Sewage treatment plant 1 LS 2015 40 37 Refer to Shawnigan Beach Sewer System Building Condition Assessment. Refer to Shawnigan Beach Sewer System Building Condition Assessment.

4 840 3065 Gregory rd 

Sewage treatment plant

Site Visit / Photos S STP PP 4 S-STP-PP-4 43 to 58 Process piping (STP) 1 LS

2015

40 37 $50,000 $50,000 Good Meets standard Able to manage flows 1 3 4

Inspect/assess wastewater treatment plant and lift 

station for deterioration to determine replacement 

timing/phasing.

Operations $10,000 5-10 Year

4 840 3065 Gregory rd 

Sewage treatment plant

Site Visit / Photos S STP FTR 5 S-STP-FTR-5 48, 49, 54 Belt screen filter (STP) Salsnes 1 ea

2015

20 17 $100,000 $100,000 Good Meets standard

Meets needs.  There is limited material removed 

during filtration process and therefore the filters do 

not experience any capacity issues.

1 2 5 10+ Year

4 840 3065 Gregory rd Sewage treatment plant Site Visit / Photos S STP UV 6 S-STP-UV-6 47, 48, 50, 52 UV treatment filter (STP) Trojan UV3000 2 ea 2015 20 17 $15,000 $30,000 Good Meets standard Able to manage flows 1 2 5 10+ Year

4 840 3065 Gregory rd 
Sewage treatment plant

Site Visit / Photos S STP LS 8 S-STP-LS-8 58 Lift station to pump treatment effluent to disposal field lift stations 1 LS
1978

40 0 $200,000 $200,000 Good Meets standard Able to manage flows 1 3 4
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

4 840 3065 Gregory rd Sewage treatment plant Site Visit / Photos S STP PMP 9 S-STP-PMP-9 58 Pumps (Treated Effluent Lift Station to Disposal Field Lift Stations) 2 ea 1978 20 0 $5,000 $10,000 Good Meets standard Able to manage flows 1 2 5 10+ Year

4 840 3065 Gregory rd Sewage treatment plant Site Visit / Photos S STP COM 11 S-STP-COM-11 47, 51, 53 Communications (STP) 1 LS 2015 10 7 $20,000 $20,000 Good, intrusion alarm Meets standard Able to control flows 1 2 5 10+ Year

5 840 3065 Gregory rd Next to lagoon Site Visit / Photos S STP STP 12 S-STP-STP-12 14, 15, 80 to 86 Office building 1 LS 1978 40 0 Refer to Shawnigan Beach Sewer System Building Condition Assessment. Refer to Shawnigan Beach Sewer System Building Condition Assessment.

5 840 3065 Gregory rd 
Next to lagoon

Site Visit / Photos S STP COM 14 S-STP-COM-14 85 Communications (Lagoon operations in old office building) 1 LS
1978

10 0 $9,000 $9,000 Poor, old Does not meet standard
Does not have sufficient capacity to efficiently run 

lagoon operations
3 2 3 Upgrade lagoon electrical and communication systems. Capital Upgrade/New $9,000 2-5 Year

6 840 3065 Gregory rd Lower Disposal field Site Visit / Photos S STP LS 15 S-STP-LS-15 67, 68 Lower Disposal Field Lift Station 1 LS

2015

40 37 $250,000 $250,000 Good Meets standard

Able to manage flows (although insufficient capacity in 

disposal field).  There is also no backup generator, 

however, one can argue no backup backup is required 

provided there is sufficient storage at the lagoon.

1 2 5 10+ Year

6 840 3065 Gregory rd Lower Disposal field Site Visit / Photos S STP PMP 16 S-STP-PMP-16 67, 68 Pumps in lower disposal field lift station 6 ea
2015

20 17 $5,000 $30,000 Good Meets standard
Able to manage flows (although insufficient capacity in 

disposal field)
1 2 5 10+ Year

6 840 3065 Gregory rd Lower Disposal field Site Visit / Photos S STP COM 22 S-STP-COM-22 69, 70 Communication kiosk (lower disposal field lift station) 1 ea
2015

10 7 $9,000 $9,000 Fair, alarms for failing pumps, no intrusion alarm on cabinetDoes not meet standard
Controls sufficient to cycle flows through 6 pumps to 6 

separated areas
2 2 4

Upgrade electrical and communication systems for the 

lower disposal field lift station.
Capital Upgrade/New $9,000 5-10 Year

6 840 3065 Gregory rd Lower Disposal field Site Visit / Photos S STP DF 23 S-STP-DF-23 60 to 66 Lower disposal field 1 ea
2015

40 37 $150,000 $150,000 Fair Does not meet standard Insufficient capacity 3 2 3
Increase disposal field capacity depending on outcome of 

lagoon assessment.
Capital Renewal $100,000 2-5 Year CVRD thoughts on approach?  Budget amount?

7 840 3065 Gregory rd Upper drainage field Site Visit / Photos S STP DF 24 S-STP-DF-24 2 to 6 Upper drainage field 1 ea
1978

40 0 $150,000 $150,000 Poor, invasive broom brush overgrowing field Does not meet standard
Using abandoned field since current disposal field is at 

capacity
3 2 3

Rehabilitate field by clearing brush, installing fence, and 

any other required work.
Maintenance $100,000 2-5 Year CVRD thoughts on approach to re-instate disposal field? Budget amount?

7 840 3065 Gregory rd Upper drainage field Site Visit / Photos S STP LS 25 S-STP-LS-25 7 Lift Station for Upper Disposal Field 1 ea
1978

40 0 $250,000 $250,000 Good Meets standard Able to manage flows 3 2 3
Rehabilitate field by clearing brush, installing fence, and 

any other required work
Maintenance Included above 2-5 Year

7 840 3065 Gregory rd Upper drainage field Site Visit / Photos S STP PMP 26 S-STP-PMP-26 7 Pumps in Upper Disposal Field Lift Station 1 ea
1978

20 0 $5,000 $5,000 Good Meets standard Able to manage flows 3 2 3
Rehabilitate field by clearing brush, installing fence, and 

any other required work
Maintenance Included above 2-5 Year

7 840 3065 Gregory rd Upper drainage field Site Visit / Photos S STP COM 27 S-STP-COM-27 7 Communications (Upper Disposal Fields) 1 ea
1978

10 0 $9,000 $9,000 Good Meets standard
Able to manage flows (only used to pump flows to 

upper disposal field)
3 2 3

Rehabilitate field by clearing brush, installing fence, and 

any other required work
Maintenance Included above 2-5 Year

8 840 3065 Gregory rd 
2178 Ingot Road

Site Visit / Photos S LS BLD 28 S-LS-BLD-28 73 to 79 Lift station (Ingot rd) c/w site fencing, access gate 1 ea
2013

40 35 $250,000 $250,000 Good, no odour issues Meets standard Able to manage flows 1 3 4
Inspect/assess Ingot Rd lift station for deterioration to 

determine replacement timing/phasing.
Operations $10,000 5-10 Year

8 840 3065 Gregory rd 2178 Ingot Road Site Visit / Photos S LS PMP 29 S-LS-PMP-29 73, 78 Pumps (Ingot rd lift station) 2 ea 2013 20 15 $5,000 $10,000 Good Meets standard Able to manage flows 1 2 5 10+ Year

8 840 3065 Gregory rd 2178 Ingot Road Site Visit / Photos S LS GEN 31 S-LS-GEN-31 73, 74, 77 Generator (Ingot rd LS) SDMO J60 1 ea 2013 40 35 $80,000 $80,000 Good Meets standard Backup power sufficient 1 2 5 10+ Year

8 840 3065 Gregory rd 2178 Ingot Road Site Visit / Photos S LS COM 32 S-LS-COM-32 73, 75, 76, 78, 79 Communication kiosk (Ingot rd LS) 1 ea 2013 10 5 $9,000 $9,000 Good, intrusion alarm Meets standard Controls sufficient 1 2 5 10+ Year

9 840 3065 Gregory rd 

near 2821 Meadowview Road

Site Visit / Photos S LS BLD 33 S-LS-BLD-33 87 to 93 Lift station (Meadowview LS) c/w site fencing, access gate 1 ea

1994

40 16 $250,000 $250,000 Good, fenced and gated, concrete in good shape, (unsure about pipe inlet connections)Does not meet standard, no backup power
Able to manage flows, although lots of I&I due to 

swampy area
3 3 3

Inspect/assess Meadowview lift station for deterioration 

to determine replacement timing/phasing. Upgrade 

electrical and communications systems, and install 

backup power.

Capital Upgrade/New $35,000 2-5 Year Scope of I&I issues needs to be identified

9 840 3065 Gregory rd 
near 2821 Meadowview Road

Site Visit / Photos S LS PMP 34 S-LS-PMP-34 89 Pumps (Meadowview LS) 2 ea
1994

20 0 $5,000 $10,000 Good, original pumps in wet well but new replacement pumps w/ VFDs in the shopMeets standard Able to manage flows 3 2 3
Inspect/assess pumps for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

9 840 3065 Gregory rd near 2821 Meadowview Road Site Visit / Photos S LS COM 36 S-LS-COM-36 88, 90, 91 to 93 Communication kiosk (Meadowview LS) 1 ea 1994 10 0 $9,000 $9,000 Poor, old electrical and controls, com-tel for alarm Does not meet standard Requires new technology 3 2 3 Upgrade electrical and communication systems Capital Upgrade/New Included above 2-5 Year

10 840 3065 Gregory rd near 2882 Gregory Road Site Visit / Photos S LS BLD 37 S-LS-BLD-37 98 to 112 Lift station (Gregory rd LS) c/w site fencing, access gate 1 ea 2000 40 22 Refer to Shawnigan Beach Sewer System Building Condition Assessment. Refer to Shawnigan Beach Sewer System Building Condition Assessment.

10 840 3065 Gregory rd 

near 2882 Gregory Road

Site Visit / Photos S LS WW 38 S-LS-WW-38 98 to 112 Lift station wet well (Gregory rd LS) 1 ea

2000

40 22 $250,000 $250,000 Good, fenced and gated, piping needs to be replaced in 5-10 years, lots of I&I, no odour issues due to carbon filterMeets standard Able to manage flows 2 3 3
Inspect/assess Gregory Rd lift station for deterioration to 

determine replacement timing/phasing.
Operations $10,000 2-5 Year

10 840 3065 Gregory rd 
near 2882 Gregory Road

Site Visit / Photos S LS PMP 39 S-LS-PMP-39 101, 108 to 111 Pumps (Gregor rd LS) 2 ea
2000

20 2 $5,000 $10,000 Good, 2 new pumps with VFDs Meets standard Able to manage flows 3 2 3
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

10 840 3065 Gregory rd 
near 2882 Gregory Road

Site Visit / Photos S LS GEN 41 S-LS-GEN-41 102, 103 Generator (Gregory rd LS) SDMO 1 ea
2000

40 22 $80,000 $80,000 Good Meets standard Sufficient backup power 2 2 4
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

10 840 3065 Gregory rd 
near 2882 Gregory Road

Site Visit / Photos S LS COM 42 S-LS-COM-42 98 to 100, 104 to 107 Communication kiosk (Gregory rd LS) 1 ea
2000

10 0 $9,000 $9,000 Good, recent upgrades Meets standard Able to control flows 3 2 3
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

11 840 3065 Gregory rd 

2290 MacFarlane Cres.

Site Visit / Photos S LS BLD 43 S-LS-BLD-43 113 to 118 Lift station (MacFarlane cres LS) c/w site fencing, access gate 1 ea

2000

40 22 $250,000 $250,000 Good, fenced and gated Meets standard Able to manage flows 2 3 3
Inspect/assess MacFarlane Cres lift station for 

deterioration to determine replacement timing/phasing.
Operations $10,000 2-5 Year

11 840 3065 Gregory rd 
2290 MacFarlane Cres.

Site Visit / Photos S LS PMP 44 S-LS-PMP-44 118 Pumps (MacFarlane cres LS) 2 ea
2000

20 2 $5,000 $10,000 Good Meets standard Able to manage flows 3 2 3
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

11 840 3065 Gregory rd 
2290 MacFarlane Cres.

Site Visit / Photos S LS GEN 46 S-LS-GEN-46 115 to 117 Generator (MacFarlane cres LS) SDMO T16 1 ea
2000

40 22 $80,000 $80,000 Good Meets standard Sufficient backup power 2 2 4
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 5-10 Year

11 840 3065 Gregory rd 
2290 MacFarlane Cres.

Site Visit / Photos S LS COM 47 S-LS-COM-47 115 to 117 Communication kiosk (MacFarlane cres LS) 1 ea
2000

10 0 $9,000 $9,000 Good Meets standard Able to control flows 3 2 3
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

12 840 3065 Gregory rd 

near 2389 ROBERTSON RD

Site Visit / Photos S LS BLD 48 S-LS-BLD-48 119 to 126 Lift station (Robertson LS) 1 ea

2000

40 22 $250,000 $250,000 Poor, challenging access, exposed, spray painted, next to swampDoes not meet standard, no backup power or 2nd pump
Able to manage flows (can be offline for 24 hours due 

to small service area)
4 3 2

Inspect/assess Robertson lift station for deterioration to 

determine replacement timing/phasing. Install backup 

power and a second pump. Upgrade electrical and 

communications systems.

Capital Upgrade/New $40,000 1-2 Year

12 840 3065 Gregory rd near 2389 ROBERTSON RD Site Visit / Photos S LS PMP 49 S-LS-PMP-49 122, 126 Pumps (Robertson LS) 1 ea 2000 20 2 $5,000 $5,000 Fair, only one pump installed (no redundancy) Does not meet standard Able to manage flows 3 4 2 Install second pump in the lift station Capital Upgrade/New Included above 1-2 Year

12 840 3065 Gregory rd near 2389 ROBERTSON RD Site Visit / Photos S LS COM 50 S-LS-COM-50 122, 123 125 Communication kiosk (Robertson LS) 1 ea 2000 10 0 $9,000 $9,000 Poor, old, no enclosure Does not meet standard Requires new technology 3 2 3 Upgrade electrical and communication systems Capital Upgrade/New Included above 2-5 Year

13 840 3065 Gregory rd 

near 2359 TERRACE RD

Site Visit / Photos S LS BLD 51 S-LS-BLD-51 127 to 133 Lift station (Terrace LS) 1 ea

1980

40 2 $250,000 $250,000 Fair, exposed enclosure, difficulty accessing hatch Does not meet standard, no backup power
Meets capacity, although lots of I&I, steep access thru 

residential yard
3 3 3

Inspect/assess Terrace lift station for deterioration to 

determine replacement timing/phasing. Install backup 

power and upgrade electrical and communications 

systems.

Capital Upgrade/New $35,000 2-5 Year

13 840 3065 Gregory rd 
near 2359 TERRACE RD

Site Visit / Photos S LS PMP 52 S-LS-PMP-52 130, 133 Pumps (Terrace LS) 2 ea
1980

20 0 $5,000 $10,000 Fair Meets standard Meets capacity 3 2 3
Inspect/assess pump for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

13 840 3065 Gregory rd near 2359 TERRACE RD Site Visit / Photos S LS COM 54 S-LS-COM-54 130 to 132 Communication kiosk (Terrace LS) 1 ea 1980 10 0 $9,000 $9,000 Poor Does not meet standard Requires new technology 3 3 3 Upgrade electrical and communication systems Capital Upgrade/New Included above 2-5 Year

14 840 3065 Gregory rd 

near 2089 WILDFLOWER DR 

Site Visit / Photos S LS BLD 55 S-LS-BLD-55 95 to 97 Lift station (Wildflower LS) 1 ea

1994

40 16 $250,000 $250,000 Fair, no enclosure, poor aesthetics Does not meet standard, no backup power Able to manage flows 3 3 3

Inspect/assess Wildflower lift station for deterioration to 

determine replacement timing/phasing. Install backup 

power and upgrade electrical and communications 

systems.

Capital Upgrade/New $35,000 2-5 Year

14 840 3065 Gregory rd 
near 2089 WILDFLOWER DR 

Site Visit / Photos S LS PMP 56 S-LS-PMP-56 97 Pumps (Wildflower LS) 2 ea
1994

20 0 $5,000 $10,000 Good, new Flygt pumps Meets standard Able to manage flows 3 2 3
Inspect/assess pump for deterioration to determine 

replacement timing/phasing.
Operations Included above 2-5 Year

14 840 3065 Gregory rd near 2089 WILDFLOWER DR Site Visit / Photos S LS COM 58 S-LS-COM-58 95, 96 Communication kiosk (Wildflower LS) 1 ea 1994 10 0 $9,000 $9,000 Fair, no enclosure Does not meet standard Needs to be reviewed 3 3 3 Upgrade electrical and communication systems Capital Upgrade/New Included above 2-5 Year

15 840 3065 Gregory rd 
Baron rd (Ingot development)

1501-01-16 S FM PP 59 S-FM-PP-59 Forcemain pipe, 200mm SDR35 PVC 100 m
2006

80 68 $550 $54,761 1 3 4
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations $20,000 5-10 Year

15 840 3065 Gregory rd Baron rd (Ingot development) 1501-01-16 S SS MH 60 S-SS-MH-60 Sewer manhole, SMH L,M,Q,W,U, 2.2-3.3m depths 5 ea 2006 40 28 $8,000 $40,000 1 2 5 10+ Year

15 840 3065 Gregory rd Baron rd (Ingot development) 1501-01-16 S SS CO 65 S-SS-CO-65 Sewer cleanouts, SCO S,T, 3.1m depths 2 ea 2006 40 28 $3,000 $6,000 1 2 5 10+ Year

15 840 3065 Gregory rd Baron rd (Ingot development) 1501-01-16 S SS S 67 S-SS-S-67 Sewermain pipe, 150mm SDR35 PVC 120 m 2006 80 68 $500 $60,050 1 2 5 10+ Year

15 840 3065 Gregory rd Baron rd (Ingot development) 1501-01-16 S SS S 68 S-SS-S-68 Sewermain pipe, 200mm SDR35 PVC 179 m 2006 80 68 $550 $98,253 1 2 5 10+ Year

16 840 3065 Gregory rd 
Wildflower rd

10808 S FM PP 69 S-FM-PP-69 Forcemain pipe, 200mm DR35 PVC 71 m
1994

80 56 $550 $38,940 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

16 840 3065 Gregory rd 
Wildflower rd

10808 S SS MH 69 S-SS-MH-69 Sewer manhole, SMH A, E-H, 2-2.5m depths 5 ea
1994

40 16 $8,000 $40,000 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations $50,000 5-10 Year

16 840 3065 Gregory rd 
Wildflower rd

10808 S SS CO 70 S-SS-CO-70 Sewer cleanout, SCO A 1 ea
1994

40 16 $3,000 $3,000 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

16 840 3065 Gregory rd 
Wildflower rd

10808 S SS S 71 S-SS-S-71 Sewermain pipe, 200mm DR35 PVC 431 m
1994

80 56 $550 $237,050 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

17 840 3065 Gregory rd 
BARON ROAD GIS

S FM PP 72 S-FM-PP-72
Forcemain, 100mm (includes 229m of unknown diameter and 558m of unknown material) PVC 1,191 m 1979

80 41 $450 $535,827 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

17 840 3065 Gregory rd 
BARON ROAD GIS

S FM PP 73 S-FM-PP-73
Forcemain, 200mm (includes 103m of unknown material) (GIS minus catalogued length from 1501-01-16) PVC 344 m 1979

80 41 $550 $189,439 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

17 840 3065 Gregory rd 
BARON ROAD GIS

S SS S 74 S-SS-S-74
Sewermain, 200mm (GIS minus catalogued length from 1501-01-16) 124 m 1979

80 41 $550 $68,090 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

18 840 3065 Gregory rd 
COLLEGE PLACE GIS

S SS S 75 S-SS-S-75
Sewermain, unknown diameter, assumed 200mm 79 m 1979

80 41 $550 $43,299 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

19 840 3065 Gregory rd 
CUDLIP ROAD GIS

S SS S 76 S-SS-S-76
Sewermain, unknown diameter, assumed 200mm 266 m 1979

80 41 $550 $146,454 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

20 840 3065 Gregory rd 
DELLEITH COURT GIS

S SS S 77 S-SS-S-77
Sewermain, unknown diameter, assumed 200mm 107 m 1979

80 41 $550 $59,106 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

21 840 3065 Gregory rd 
GREGORY ROAD GIS

S FM PP 78 S-FM-PP-78
Forcemain, 150mm (includes 1,009m of unknown diameter) PVC 2,545 m 1979

80 41 $500 $1,272,500 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

21 840 3065 Gregory rd 
GREGORY ROAD GIS

S SS S 79 S-SS-S-79
Sewermain, unknown diameter, assumed 200mm 532 m 1979

80 41 $550 $292,856 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

22 840 3065 Gregory rd 
HUNTER ROAD GIS

S SS S 80 S-SS-S-80
Sewermain, unknown diameter, assumed 200mm 78 m 1979

80 41 $550 $42,735 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

23 840 3065 Gregory rd 
HURLEY ROAD GIS

S SS S 81 S-SS-S-81
Sewermain, unknown diameter, assumed 200mm 319 m 1979

80 41 $550 $175,413 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

24 840 3065 Gregory rd 
INGOT DRIVE GIS

S SS S 82 S-SS-S-82
Sewermain, 150mm 448 m 1979

80 41 $500 $223,757 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

24 840 3065 Gregory rd 
INGOT DRIVE GIS

S SS S 83 S-SS-S-83
Sewermain, 200mm 295 m 1979

80 41 $550 $161,995 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

25 840 3065 Gregory rd 
LAMPMAN ROAD GIS

S SS S 84 S-SS-S-84
Sewermain, unknown diameter, assumed 200mm 62 m 1979

80 41 $550 $34,334 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

26 840 3065 Gregory rd 
LARSEN ROAD GIS

S SS S 85 S-SS-S-85
Sewermain, unknown diameter, assumed 200mm 257 m 1979

80 41 $550 $141,249 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

27 840 3065 Gregory rd 
LONSDALE PLACE GIS

S SS S 86 S-SS-S-86
Sewermain, unknown diameter, assumed 200mm 305 m 1979

80 41 $550 $167,733 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

28 840 3065 Gregory rd 
MACDONALD ROAD GIS

S SS S 87 S-SS-S-87
Sewermain, unknown diameter, assumed 200mm 127 m 1979

80 41 $550 $69,664 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

29 840 3065 Gregory rd 
MACFARLANE CRESCENT GIS

S FM PP 88 S-FM-PP-88
Forcemain, unknown diameter, assumed 150mm 194 m 1979

80 41 $500 $97,000 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

29 840 3065 Gregory rd 
MACFARLANE CRESCENT GIS

S SS S 89 S-SS-S-89
Sewermain, unknown diameter, assumed 200mm 236 m 1979

80 41 $550 $129,879 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

30 840 3065 Gregory rd 
MCINTOSH ROAD GIS

S SS S 90 S-SS-S-90
Sewermain, unknown diameter, assumed 200mm 406 m 1979

80 41 $550 $223,116 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

31 840 3065 Gregory rd 
MEADOWVIEW ROAD GIS

S SS S 91 S-SS-S-91
Sewermain, unknown diameter, assumed 200mm 731 m 1979

80 41 $550 $402,288 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

32 840 3065 Gregory rd 
MINER ROAD GIS

S SS S 92 S-SS-S-92
Sewermain, 200mm 352 m 1979

80 41 $550 $193,628 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year
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33 840 3065 Gregory rd 
NUGGET ROAD GIS

S SS S 93 S-SS-S-93
Sewermain, 150mm 156 m 1979

80 41 $500 $78,035 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

34 840 3065 Gregory rd 
PARK PLACE GIS

S SS S 94 S-SS-S-94
Sewermain, unknown diameter, assumed 200mm 45 m 1979

80 41 $550 $24,574 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

35 840 3065 Gregory rd 
RAVENHILL ROAD GIS

S SS S 95 S-SS-S-95
Sewermain, unknown diameter, assumed 200mm 632 m 1979

80 41 $550 $347,400 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

36 840 3065 Gregory rd 
ROBERTSON ROAD GIS

S FM PP 96 S-FM-PP-96
Forcemain, unknown diameter, assumed 150mm 140 m 1979

80 41 $500 $70,000 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

36 840 3065 Gregory rd 
ROBERTSON ROAD GIS

S SS S 97 S-SS-S-97
Sewermain, unknown diameter, assumed 200mm 209 m 1979

80 41 $550 $114,719 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

37 840 3065 Gregory rd 
SAN JUAN PLACE GIS

S SS S 98 S-SS-S-98
Sewermain, unknown diameter, assumed 200mm 77 m 1979

80 41 $550 $42,201 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

38 840 3065 Gregory rd 
SKRIMSHIRE ROAD GIS

S SS S 99 S-SS-S-99
Sewermain, unknown diameter, assumed 200mm 116 m 1979

80 41 $550 $64,050 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

39 840 3065 Gregory rd 
TERRACE ROAD GIS

S FM PP 100 S-FM-PP-100
Forcemain, unknown diameter, assumed 150mm 51 m 1979

80 41 $500 $25,500 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

39 840 3065 Gregory rd 
TERRACE ROAD GIS

S SS S 101 S-SS-S-101
Sewermain, unknown diameter, assumed 200mm 680 m 1979

80 41 $550 $373,944 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

40 840 3065 Gregory rd 
WARD ROAD GIS

S SS S 102 S-SS-S-102
Sewermain, unknown diameter, assumed 200mm 53 m 1979

80 41 $550 $29,297 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

41 840 3065 Gregory rd 
WILDFLOWER ROAD GIS

S FM PP 103 S-FM-PP-103
Forcemain, unknown diameter, assumed 200mm (GIS minus catalogued length from 10808) 395 m 1979

80 41 $550 $217,360 2 3 3
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
Operations Included in $20,000 2-5 Year

41 840 3065 Gregory rd 
WILDFLOWER ROAD GIS

S SS S 104 S-SS-S-104
Sewermain, unknown diameter, assumed 200mm (GIS minus catalogued length from 10808) 77 m 1979

80 41 $550 $42,479 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

42 840 3065 Gregory rd 
UNKNOWN ROAD GIS

S SS S 105 S-SS-S-105
Sewermain, 200mm (includes 106m of unknown diameter) 327 m 1979

80 41 $550 $180,120 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

43 840 3065 Gregory rd Entire system GIS S SS SV 106 S-SS-SV-106 Service connections 379 ea
1979

80 41 $3,000 $1,137,000 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year

43 840 3065 Gregory rd Entire system GIS S SS MH 107 S-SS-MH-107 Sewer manholes (GIS minus record drawings) 119 ea
1979

40 1 $8,000 $952,000 2 2 4
Inspect/assess the collection system for sources of I&I 

and determine replacement timing/phasing.
Operations Included above 5-10 Year
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach - Lift Station - Functional Code 840

5%

Tax

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building was not confirmed and has been 

assumed.  The small open shed adjacent to the building has not 

been included.   

4 4 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 160 $8 SF $1,280 0% 15% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 160 $35 SF $5,600 0% 5% 5% $7,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 40 $20 SF $800 0% 10% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door is present on the building. 4 4 2010 21-Nov-17 MH 8 30 22 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,000 EA $1,000 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2010 21-Nov-17 MH 8 40 32 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 50 $30 SF $1,500 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 10 $10 SF $100 0% 10% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000

Le
v

e
l 

3
 I

n
d

iv
id

u
a

l 

E
le

m
e

n
ts

A
ss

e
ss

m
e

n
t 

D
a

te

A
ss

e
ss

e
d

 B
y

B
LD

G
 N

a
m

e

B
LD

G
 T

y
p

e

F
u

n
ct

io
n

 C
o

d
e

 

Le
v

e
l 

1
 M

a
jo

r 
G

ro
u

p
 

E
le

m
e

n
ts

Le
v

e
l 

2
 G

ro
u

p
 

E
le

m
e

n
ts

COMPONENT

ID

CONDITION ASSESSMENT

Lo
ca

ti
o

n
 /

 T
y

p
e

Photo Description & History

Y
r 

N
e

w
 o

r 
La

st
 

M
a

jo
r 

A
ct

io
n

C
o

n
d

it
io

n

Q
u

a
n

ti
ty

U
n

it
 R

a
te

A
g

e
 i

n
 2

0
1

8

T
y

p
e

T
y

p
ic

a
l 

Li
fe

 C
y

cl
e

 o
r 

A
ct

io
n

 I
n

te
rv

a
l

E
st

. 
T

im
e

 

R
e

m
a

in
in

g
 t

o
 

E
O

L 
o

r 
M

a
jo

r 

A
ct

io
n

P
e

rf
o

rm
a

n
ce

 

C
o

n
su

lt
.

U
n

it

S
u

b
to

ta
l 

R
e

p
a

ir
 o

r 

R
e

p
la

ce
m

e
n

t 

C
o

st

Can this work be 

phased over 

multiple years ?

Can the current 

condition 

adversely affect 

the buildings 

security of safety ? 

Will a failure in 

this system lead 

to a loss of use of 

the facility ?

If recommended 

work not 

complete can the 

rate of 

deterioration be 

expected to 

increase ?
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This report should be reviewed in conjunction with the Objectives, Terms of Reference, Limitations, and Methodology included with the full report.  

CVRD BCA - Shawnigan Beach - Lift Station - Functional Code 840- Excel to Client.xlsm, 9/19/2018
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach - Lift Station - Functional Code 840

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $0 $0 $0 $0 $0 $2,000 $0 $0 $0

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building was not confirmed and has been 

assumed.  The small open shed adjacent to the building has not 

been included.   

4 4 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $20 SF $1,000 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

4 4 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $10 SF $500 0% 5% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 50 $40 SF $2,000 0% 5% 5% $3,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 160 $8 SF $1,280 0% 15% 5% $2,000 $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 160 $35 SF $5,600 0% 5% 5% $7,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 40 $20 SF $800 0% 10% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door is present on the building. 4 4 2010 21-Nov-17 MH 8 30 22 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,000 EA $1,000 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2010 21-Nov-17 MH 8 40 32 Replace the metal roof at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 50 $30 SF $1,500 0% 5% 5% $2,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is standing seam metal roof.  A snow guard is present 

over the doors.  

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

4 4 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 10 $10 SF $100 0% 10% 5% $1,000

Shawinigan Beach - 

Lift Station

Sewage 

Building

840 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach - Office Building - Functional Code 840

5%

Tax

Shawinigan Beach - 

Office Building 

Office 

Buildin

g 

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building was not reported and has been assumed.  

4 4 1990 21-Nov-17 MH 28 50 22 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $20 SF $8,000 0% 5% 5% $9,000

Shawinigan Beach - 

Office Building 

Office 

Buildin

g 

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade, various flooring was in place 

over the slab.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 22 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $10 SF $4,000 0% 5% 5% $5,000

Shawinigan Beach - 

Office Building 

Office 

Buildin

g 

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 22 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $40 SF $16,000 0% 5% 5% $18,000

Shawinigan Beach - 

Office Building 

Office 

Buildin

g 

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Wood Siding 1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 1990 21-Nov-17 MH 28 12 3 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 700 $8 SF $5,600 0% 15% 5% $7,000

Shawinigan Beach - 

Office Building 

Office 

Buildin

g 

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 1990 21-Nov-17 MH 28 50 22 The siding is expected to last the life of 

the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 700 $35 SF $24,500 0% 5% 5% $28,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 1990 21-Nov-17 MH 28 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 180 $20 SF $3,600 0% 10% 5% $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Metal framed windows are present throughout the building.  3 3 1990 21-Nov-17 MH 28 30 2 Replace windows at the end of its service 

life. 

Replacement 3 - Future 

Renewal

Yes Yes No No 7 $200 EA $1,400 0% 10% 5% $2,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 Wood core doors are present throughout the building.   4 4 1990 21-Nov-17 MH 28 30 2 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $500 EA $1,000 0% 5% 5% $2,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.   A lower 

sloped roof overhang is present at the rear, it is assumed that 

this roof has a sheet style membrane installed.  

The roof drains via aluminum gutters to rain water leaders.

4 4 1990 21-Nov-17 MH 28 25 2 Replace the roofing at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 400 $10 SF $4,000 0% 5% 5% $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.   A lower 

sloped roof overhang is present at the rear, it is assumed that 

this roof has a sheet style membrane installed.  

The roof drains via aluminum gutters to rain water leaders.

4 4 1990 21-Nov-17 MH 28 25 1 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 80 $10 SF $800 0% 10% 5% $1,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum walls and ceilings are painted.   4 4 1990 21-Nov-17 MH 28 20 13 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 C Interiors C30 Interior Finishes C3020 Floor Finishes C302099 Other Flooring 

and Floor Finishes

Interior/Interior Finishes 2 The interior gypsum walls and ceilings are painted.   4 4 1990 21-Nov-17 MH 28 20 5 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 400 $10 SF $4,000 0% 0% 5% $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Buildin

g

601 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 1990 21-Nov-17 MH 28 20 2 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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CVRD BCA - Shawnigan Beach  - Office Building - Functional Code 840- Excel to Client.xlsm, 9/19/2018

876
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach - Office Building - Functional Code 840

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$1,000 $10,000 $700 $0 $5,000 $0 $0 $0 $0 $0

Shawinigan Beach - 

Office Building 

Office 

Building 

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building was not reported and has been assumed.  

4 4 1990 21-Nov-17 MH 28 50 22 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $20 SF $8,000 0% 5% 5% $9,000

Shawinigan Beach - 

Office Building 

Office 

Building 

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade, various flooring was in place 

over the slab.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 1990 21-Nov-17 MH 28 50 22 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $10 SF $4,000 0% 5% 5% $5,000

Shawinigan Beach - 

Office Building 

Office 

Building 

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 1990 21-Nov-17 MH 28 50 22 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 400 $40 SF $16,000 0% 5% 5% $18,000

Shawinigan Beach - 

Office Building 

Office 

Building 

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Wood Siding 1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 1990 21-Nov-17 MH 28 12 3 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 700 $8 SF $5,600 0% 15% 5% $7,000 $700

Shawinigan Beach - 

Office Building 

Office 

Building 

840 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted wood siding and wood trim are present on the exterior 

walls.  

3 3 1990 21-Nov-17 MH 28 50 22 The siding is expected to last the life of 

the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 700 $35 SF $24,500 0% 5% 5% $28,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 4 4 1990 21-Nov-17 MH 28 50 43 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 180 $20 SF $3,600 0% 10% 5% $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 B Shell CB20 Exterior 

Enclosure 

B2020 Exterior 

Windows

B202001 Windows Exterior Walls/Windows 1 Metal framed windows are present throughout the building.  3 3 1990 21-Nov-17 MH 28 30 2 Replace windows at the end of its service 

life. 

Replacement 3 - Future 

Renewal

Yes Yes No No 7 $200 EA $1,400 0% 10% 5% $2,000 $2,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 Wood core doors are present throughout the building.   4 4 1990 21-Nov-17 MH 28 30 2 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $500 EA $1,000 0% 5% 5% $2,000 $2,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.   A lower 

sloped roof overhang is present at the rear, it is assumed that this 

roof has a sheet style membrane installed.  

The roof drains via aluminum gutters to rain water leaders.

4 4 1990 21-Nov-17 MH 28 25 2 Replace the roofing at the end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 400 $10 SF $4,000 0% 5% 5% $5,000 $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly with asphalt shingles.   A lower 

sloped roof overhang is present at the rear, it is assumed that this 

roof has a sheet style membrane installed.  

The roof drains via aluminum gutters to rain water leaders.

4 4 1990 21-Nov-17 MH 28 25 1 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 80 $10 SF $800 0% 10% 5% $1,000 $1,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum walls and ceilings are painted.   4 4 1990 21-Nov-17 MH 28 20 13 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 C Interiors C30 Interior Finishes C3020 Floor Finishes C302099 Other Flooring 

and Floor Finishes

Interior/Interior Finishes 2 The interior gypsum walls and ceilings are painted.   4 4 1990 21-Nov-17 MH 28 20 5 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 400 $10 SF $4,000 0% 0% 5% $5,000 $5,000

Shawinigan Beach - 

Office Building 

Water 

Treatm

ent 

Building

601 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 1990 21-Nov-17 MH 28 20 2 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach  - Sewage Treatment Plant - Functional Code 840

5%

Tax

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 2000 21-Nov-17 MH 18 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 620 $20 SF $12,400 0% 10% 5% $15,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2000 21-Nov-17 MH 18 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 620 $10 SF $6,200 0% 10% 5% $8,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed ceiling.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2000 21-Nov-17 MH 18 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

3 3 2000 21-Nov-17 MH 18 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door is present on the building. 4 4 2000 21-Nov-17 MH 18 30 12 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

Section of detached roof were noted.   

4 4 2000 21-Nov-17 MH 18 40 1 Repair detached sections of roof.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Repair Allowance 3 - Future 

Renewal

No Yes No No 1 $1,500 LS $1,500 0% 5% 5% $2,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

Section of detached roof were noted.   

4 4 2000 21-Nov-17 MH 18 40 22 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

Yes Yes No No 650 $20 SF $13,000 0% 10% 5% $16,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2000 21-Nov-17 MH 18 20 2 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Shawnigan Beach  - Sewage Treatment Plant - Functional Code 840

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$3,000 $2,000 $0 $0 $4,000 $0 $0 $0 $0 $1,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of the building was not confirmed and has been 

assumed.  

4 4 2000 21-Nov-17 MH 18 50 32 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 620 $20 SF $12,400 0% 10% 5% $15,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

4 4 2000 21-Nov-17 MH 18 50 32 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 620 $10 SF $6,200 0% 10% 5% $8,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a wood 

framed ceiling.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

4 4 2000 21-Nov-17 MH 18 50 32 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

3 3 2000 21-Nov-17 MH 18 12 2 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000 $2,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door is present on the building. 4 4 2000 21-Nov-17 MH 18 30 12 Replace door at the end of its service life. Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000 $4,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

Section of detached roof were noted.   

4 4 2000 21-Nov-17 MH 18 40 1 Repair detached sections of roof.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Repair Allowance 3 - Future 

Renewal

No Yes No No 1 $1,500 LS $1,500 0% 5% 5% $2,000 $2,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with a 

metal roof assembly.  

The roof drains via aluminum gutters to rain water leaders .   

Section of detached roof were noted.   

4 4 2000 21-Nov-17 MH 18 40 22 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

Yes Yes No No 650 $20 SF $13,000 0% 10% 5% $16,000

Shawinigan Beach  - 

Sewage Treatment 

Plant

Sewage 

Treatment 

Plant

840 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2000 21-Nov-17 MH 18 20 2 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000 $1,000
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Cowichan Valley Regional District 

Shawnigan Beach  - Sewage Treatment Plant - Functional Code 840

Photo 1
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850 - Kerry Village Sewer
Infrastructure Condition Assessment and Capital Plan

1070 Waterman Road, Mill Bay, BC Date Prepared July 18, 2018

PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $3,920,429

Number of Users 93

Replacement Cost Per User $42,155

Annual Replacement Cost (40 Years) $46,463 per year

Annual Replacement Cost (80 Years) $48,400 per year

10 Year Capital Plan Total $50,000

10 Year Operations and Maintenance Plan Total $120,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 1984 Innova Report

Wastewater Treatment Plant 2010
Record Drawings 

(1585-01_STP, 09175-101)

Rapid Infiltration Basin (RIB) 2011 Record Drawings (1585-01_RIB)

Briarwood Dr/Streamside Pl/Lilmac Rd 

(Forcemain)
2011 Record Drawings (1581-01)

Lift Station 2015 Record Drawings (121-22982-01)

Bourban Rd/Shawnigan Lake Rd (Forcemain) 2015 Record Drawings (121-22982-01)

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Kerry Village Sewer System started construction in 1984 and includes the phases outlined in the table 

below.
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850 - Kerry Village Sewer
Infrastructure Condition Assessment and Capital Plan

1070 Waterman Road, Mill Bay, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 2, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.
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850 - Kerry Village Sewer
Infrastructure Condition Assessment and Capital Plan
1070 Waterman Road, Mill Bay, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4 2 S-STP-UV-25 Capital Upgrade/New
Replace UV units with proper wastewater UV units in wastewater 

treatment plant.
$50,000

5

6

7

8

9

10

11

12

Total $50,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-STP-2 Operations
Inspect/assess RBC wastewater treatment unit for deterioration to 

determine replacement timing/phasing.
$10,000

8

9

10

11

12

13 2 ALL Operations
Inspect/assess wastewater treatment plant for deterioration to 

determine replacement timing/phasing.
$10,000

14 3 S-STP-DF-26 Operations
Inspect/assess RIB for deterioration to determine replacement 

timing/phasing.
$10,000

15 4 ALL Operations
Inspect/assess lift station for deterioration to determine 

replacement timing/phasing.
$10,000

16

5 to 11, 

14, and 

17 to 21

As Noted Operations
Inspect/assess forcemains for deterioration to determine 

replacement timing/phasing.
$60,000

17 11 to 22 As Noted Operations
Inspect/assess collection system for deterioration to determine 

replacement timing/phasing.
$20,000

18

Total $120,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$50,000

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$10,000

Medium Term 

(5 - 10 Year)
$110,000
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Owner: Cowichan Valley Regional District (CVRD) Infrastructure Condition Assessment

System: 850 Kerry Village Sewer

Civic Address: 1070 Waterman Road
Geographic Location: West of Mill Bay

Customers: Parcels: 97 Total Replacement Value $3,920,429

Users: 93 Current Year 2018 Value per user $42,155

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan
Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Level of Service Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Budget Estimate Timing Comment/Question to be resolved

1 850 1070 Waterman Road Waterman rd STP 1585-01_STP S STP STP 1 S-STP-STP-1 22 to 27, 39 RBC treatment building 1 ea 2010 40 32

Refer to Kerry Village Sewer 

System Building Condition 
Assessment.

1 850 1070 Waterman Road Waterman rd STP 1585-01_STP S STP STP 2 S-STP-STP-2 22 to 27, 39 RBC unit 1 ea 2010 40 32 $100,000 $100,000
Fair - bioreactor OK but issues with settlement on one 

slab, structure OK, roof rotten
Does not meet standard 3 2 3

Inspect/assess RBC wastewater treatment unit 

for deterioration to determine replacement 

timing/phasing.

Operations $10,000 2-5 Year

2 850 1070 Waterman Road Waterman rd STP 1585-01_STP S STP STP 3 S-STP-STP-3 6 to 17, MOV 1 Sewage treatment plant building (USBF) 1 ea 2010 40 32

Refer to Kerry Village Sewer 

System Building Condition 
Assessment.

Good - no inlet screen (problem for gravity system) Meets standard Lots of operational challlenges, sensitive to changing conditions

2 850 1070 Waterman Road Waterman rd STP 1585-01_STP S STP ET 4 S-STP-ET-4 19, 20, 28 to 32, 34 Steel tank for treatment with separate compartments for: sludge pre-thickener, biorector, anoxic mixer, filter feed tank 1 ea 2010 40 32 $150,000 $150,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations $10,000 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP FTR 5 S-STP-FTR-5 Influent basket screen, 12mm 1 ea 2010 20 12 $10,000 $10,000 2 2 4
Inspect/assess wastewater treatment plant for 
deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP ET 6 S-STP-ET-6 23 to 26 Equalization tank (in RBC building) Concrete 1 ea 2010 40 32 $150,000 $150,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP PMP 7 S-STP-PMP-7 Pump, equalization pump, 3.8 L/s @ 6m, .37kW (0.5hp), 230/3/60 Myers SX50H-23 Cast iron 2 ea 2010 20 12 $5,000 $10,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP AM 9 S-STP-AM-9 28 to 32 Anoxic mixer, 200mm, 0.9 kW (1.2 hp) 230/1/60 Flygt SR 4620 Stainless steel 1 ea 2010 20 12 $20,000 $20,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP FTR 10 S-STP-FTR-10 Sludge blanket filter, 95 m3/d, 22.8 mg BOD/L Epoxy coated steel 1 ea 2010 20 12 $150,000 $150,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP ET 11 S-STP-ET-11 Filter feed tank, 8 m3 Epoxy coated steel 1 ea 2010 40 32 $40,000 $40,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP PMP 12 S-STP-PMP-12 Filter feed pump, 3.8L/s @21m, 50mm, 0.74 kW (1hp), 230/3/60 Myers ME100S-23 Cast iron 2 ea 2010 20 12 $5,000 $10,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP PMP 14 S-STP-PMP-14 Filter backwash pump, 3.8L/s @ 21m, 50mm, 1.1 kW, 230/3/60 Myers ME150-23 Cast iron 1 ea 2010 20 12 $5,000 $5,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP ET 15 S-STP-ET-15 Treated effluent tank, 10m3 Epoxy coated steel 1 ea 2010 40 32 $40,000 $40,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP PMP 16 S-STP-PMP-16 Effluent pump, 4.2 L/s @ 54m, 65mm, 7.5 kW, 230/3/60 Myers WG100H Cast iron 2 ea 2010 20 12 $5,000 $10,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP ET 18 S-STP-ET-18 Sludge holding tank 1 ea 2010 40 32 $60,000 $60,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP COA 19 S-STP-COA-19 Sludge pre-thickener Ecofluid 1 ea 2010 40 32 $20,000 $20,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP 09175-101 S STP PMP 20 S-STP-PMP-20 Sludge pre-thickener pump, 4.1L/s @ 6m, 50mm, 1.5 kW, 230/3/60 Myers WGL20F-23 Cast iron 1 ea 2010 20 12 $5,000 $5,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 
timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP Site Visit / Photos S STP COM 21 S-STP-COM-21 11, 12, 16, 17 Communications (STP) 1 ea 2010 10 2 $20,000 $20,000 Good 2 2 4
Inspect/assess wastewater treatment plant for 
deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP Site Visit / Photos S STP GEN 22 S-STP-GEN-22 20, 21 Generator (STP) 1 ea 2010 40 32 $60,000 $60,000 Good 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP Site Visit / Photos S STP FTR 23 S-STP-FTR-23 19, 22 Purafil odour control system (from aerated EQ tank) 1 LS 2014 20 16 $30,000 $30,000 Good Meets standard Complaints have decreased 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP Site Visit / Photos S STP PP 24 S-STP-PP-24 9, 10, 14, 15, 28 to 32, 34 Process piping c/w pipes, valves, tees 1 LS 2010 40 32 $10,000 $10,000 2 2 4

Inspect/assess wastewater treatment plant for 

deterioration to determine replacement 

timing/phasing.

Operations Included above 5-10 Year

2 850 1070 Waterman Road Waterman rd STP Site Visit / Photos S STP UV 25 S-STP-UV-25 9, 10, 13, 35 to 37 UV treatment unit 3 ea 2010 20 12 $15,000 $45,000 Poor - units not designed for wastewater Does not meet standard Not working 5 2 2
Replace UV units with proper wastewater UV 
units in wastewater treatment plant.

Capital Upgrade/New $50,000 1-2 Year

3 850 1070 Waterman Road Briarwood dr 1585-01_RIB S STP DF 26 S-STP-DF-26 1 to 4 Rapid infiltration basin c/w valves, process piping 2 ea 2011 60 53 $50,000 $100,000 Good Meets standard Able to meet capacity 2 2 4
Inspect/assess RIB for deterioration to determine 
replacement timing/phasing.

Operations $10,000 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station 121-22982-01 S LS BLD 27 S-LS-BLD-27 41 to 44 Lift station 1 ea 2015 40 37 $350,000 $350,000 Good - fenced in rec centre site Meets standard Able to meet capacity (only receieves effluent from rec centre and septic effluent from ball field toilets) 1 3 4
Inspect/assess lift station for deterioration to 

determine replacement timing/phasing.
Operations $10,000 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station 121-22982-01 S LS PMP 28 S-LS-PMP-28 41, 42 Pump, 5hp submersible grinder sewage pump, 230/3/60Hz, 3450 rpm, with capacity of  5L/s Barnes XSGV5032L 2 ea 2015 20 17 $10,000 $20,000 Good Meets standard 1 3 4
Inspect/assess lift station for deterioration to 
determine replacement timing/phasing.

Operations Included above 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station 121-22982-01 S LS COM 29 S-LS-COM-29 41 to 44 Communications kiosk (LS) 1 LS 2015 10 7 $9,000 $9,000 Good Meets standard 1 3 4
Inspect/assess lift station for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station 121-22982-01 S LS PP 30 S-LS-PP-30 41 Process piping c/w pipes, valves, tees 1 LS 2015 40 37 $20,000 $20,000 Good Meets standard 1 3 4
Inspect/assess lift station for deterioration to 
determine replacement timing/phasing.

Operations Included above 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station 121-22982-01 S LS FM 31 S-LS-FM-31 41, 42 Flow meter c/w chamber 1 ea 2015 20 17 $10,000 $10,000 Good Meets standard 1 3 4
Inspect/assess lift station for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

4 850 1070 Waterman Road Kerry park rec centre lift station Site Visit / Photos S LS GEN 32 S-LS-GEN-32 41, 45, 46 Generator, 17 kW, propane powered (LS) 1 ea 2015 40 37 $40,000 $40,000 Good Meets standard 1 3 4
Inspect/assess lift station for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

5 850 1070 Waterman Road Briarwood dr. 1+037 - 1+116 1585-01 S FM PP 33 S-FM-PP-33 Forcemain, 50mm SDR21 PVC 79 m 2011 80 73 $400 $31,600 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations $60,000 5-10 Year

5 850 1070 Waterman Road Briarwood dr. 1+118 - 1+250, 0+000-0+010 1585-01 S FM PP 34 S-FM-PP-34 Forcemain, 65mm SDR21 PVC 142 m 2011 80 73 $425 $60,350 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

5 850 1070 Waterman Road Briarwood dr. 1+080 - 1+222 1585-01 S FM PP 35 S-FM-PP-35 Forcemain, 75mm SDR21 PVC 142 m 2011 80 73 $425 $60,350 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

5 850 1070 Waterman Road Briarwood to Lilmac. 0+010-0+188 1585-01 S FM PP 36 S-FM-PP-36 Forcemain, 50mm HDPE 178 m 2011 80 73 $400 $71,200 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

6 850 1070 Waterman Road Bourban rd 0+045 - 0+160 121-22982-01 S FM PP 37 S-FM-PP-37 Forcemain, 100mm HDPE 115 m 2015 80 77 $450 $51,750 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

6 850 1070 Waterman Road Bourban rd. 0+000 - 0+045 (SMH A) 121-22982-01 S SS S 38 S-SS-S-38 Sewermain, 150mm 40 m 2015 80 77 $500 $20,000 1 2 5 10+ Year
6 850 1070 Waterman Road Bourban rd. 0+045 121-22982-01 S FM MH 39 S-FM-MH-39 SMH A, 1.2m depth 1 ea 2015 40 37 $8,000 $8,000 1 2 5 10+ Year

7 850 1070 Waterman Road Lilmac rd. 0+188 1585-01 S FM CO 40 S-FM-CO-40 Sewer cleanout 1 ea 2011 30 23 $3,000 $3,000 1 2 5 10+ Year

8 850 1070 Waterman Road Shawnigan-Mill Bay Rd 0+160 - 0+770 121-22982-01 S FM PP 41 S-FM-PP-41 Forcemain, 100mm HDPE 610 m 2015 80 77 $450 $274,500 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

8 850 1070 Waterman Road Shawnigan-Mill Bay Rd 0+189 121-22982-01 S FM VAL 42 S-FM-VAL-42 Air valve assembly c/w valves, pipes, chamber 1 ea 2015 40 37 $15,000 $15,000 1 2 5 10+ Year

9 850 1070 Waterman Road Streamside pl. 6+000-6+150,11+360-11+426 (x2) 1585-01 S FM PP 43 S-FM-PP-43 Forcemain, 75mm SDR21 PVC 432 m 2011 80 73 $425 $183,600 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

9 850 1070 Waterman Road Streamside pl. 11+360 1585-01 S FM VAL 44 S-FM-VAL-44 Air valve assembly c/w chamber, valves, process piping 2 ea 2011 30 23 $15,000 $30,000 1 2 5 10+ Year

10 850 1070 Waterman Road Waterman rd. 11+360-11+005 1585-01 S FM PP 45 S-FM-PP-45 Forcemain, 75mm DR11 HDPE 355 m 2011 80 73 $425 $150,875 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

11 850 1070 Waterman Road
BOURBAN ROAD GIS

S FM PP 46 S-FM-PP-46
Forcemain, 100mm (GIS minus catalogued length from 121-22982-01) 8 m

2011 80 73 $450 $3,427 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

11 850 1070 Waterman Road
BOURBAN ROAD GIS

S SS S 47 S-SS-S-47
Sewermain, 150mm (GIS minus catalogued length from 121-22982-01) PVC 299 m

1984 80 46 $500 $149,374 2 2 4
Inspect/assess collection system for deterioration 
to determine replacement timing/phasing.

Operations $20,000 5-10 Year

12 850 1070 Waterman Road
BRIARWOOD DRIVE GIS

S FM PP 48 S-FM-PP-48
Forcemain, 50mm (GIS minus catalogued length from 1585-01) PVC 0 m

2011 80 73 $400 $0 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included above 5-10 Year

12 850 1070 Waterman Road
BRIARWOOD DRIVE GIS

S FM PP 49 S-FM-PP-49
Forcemain, 50mm (GIS minus catalogued length from 1585-01) PE 0 m

2011 80 73 $400 $0 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

12 850 1070 Waterman Road
BRIARWOOD DRIVE GIS

S FM PP 50 S-FM-PP-50
Forcemain, 65mm (GIS minus catalogued length from 1585-01) PVC 0 m

2011 80 73 $425 $0 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

12 850 1070 Waterman Road
BRIARWOOD DRIVE GIS

S FM PP 51 S-FM-PP-51
Forcemain, 75mm (GIS minus catalogued length from 1585-01) PVC 0 m

2011 80 73 $425 $0 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included above 5-10 Year

13 850 1070 Waterman Road

BUCKTAIL ROAD GIS

S SS S 52 S-SS-S-52

Sewermain, 50mm 9 m

1984 80 46 $400 $3,600 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

14 850 1070 Waterman Road
LILMAC ROAD GIS

S FM PP 53 S-FM-PP-53
Forcemain, 50mm PE 177 m

2011 80 73 $400 $70,800 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

14 850 1070 Waterman Road

LILMAC ROAD GIS

S SS S 54 S-SS-S-54

Sewermain, 50mm 21 m

1984 80 46 $400 $8,400 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

15 850 1070 Waterman Road

MATTHEW PLACE GIS

S SS S 55 S-SS-S-55

Sewermain, 150mm PVC 110 m

1984 80 46 $500 $55,005 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

16 850 1070 Waterman Road

MOORE ROAD GIS

S SS S 56 S-SS-S-56

Sewermain, 150mm PVC 111 m

1984 80 46 $500 $55,505 2 2 4
Inspect/assess collection system for deterioration 
to determine replacement timing/phasing.

Operations Included above 5-10 Year

17 850 1070 Waterman Road
ROZON ROAD GIS

S FM PP 57 S-FM-PP-57
Forcemain, 50mm PE 1 m

2011 80 73 $400 $400 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

18 850 1070 Waterman Road
SHAWNIGAN-MILL BAY ROAD GIS

S FM PP 58 S-FM-PP-58
Forcemain, 100mm (GIS minus catalogued length from 121-22982-01) 187 m

2011 80 73 $450 $84,150 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

19 850 1070 Waterman Road
STREAMSIDE PLACE GIS

S FM PP 59 S-FM-PP-59
Forcemain, 75mm (GIS minus catalogued length from 1581-01) PVC 148 m

2011 80 73 $425 $62,964 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

19 850 1070 Waterman Road
STREAMSIDE PLACE GIS

S FM PP 60 S-FM-PP-60
Forcemain, 75mm PE 38 m

2011 80 73 $425 $16,150 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

20 850 1070 Waterman Road

WADE PLACE GIS

S SS S 61 S-SS-S-61

Sewermain, 150mm PVC 98 m

1984 80 46 $500 $48,953 2 2 4
Inspect/assess collection system for deterioration 
to determine replacement timing/phasing.

Operations Included above 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 62 S-FM-PP-62
Forcemain, 50mm PVC 46 m

2011 80 73 $400 $18,575 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 63 S-FM-PP-63
Forcemain, 65mm CPV 8 m

2011 80 73 $425 $3,400 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 64 S-FM-PP-64
Forcemain, 75mm PVC 35 m

2011 80 73 $425 $15,071 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 65 S-FM-PP-65
Forcemain, 75mm (GIS minus catalogued length from 1581-01) PE 399 m

2011 80 73 $425 $169,575 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 66 S-FM-PP-66
Forcemain, 75mm CPV 28 m

2011 80 73 $425 $11,900 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 67 S-FM-PP-67
Forcemain, 100mm 1 m

2011 80 73 $450 $450 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 68 S-FM-PP-68
Forcemain, 150mm PVC 13 m

2011 80 73 $500 $6,290 1 3 4
Inspect/assess forcemains for deterioration to 

determine replacement timing/phasing.
Operations Included in $60,000 5-10 Year

21 850 1070 Waterman Road

WATERMAN ROAD GIS

S SS S 69 S-SS-S-69

Sewermain, 150mm PVC 449 m

1984 80 46 $500 $224,613 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

21 850 1070 Waterman Road
WATERMAN ROAD GIS

S FM PP 70 S-FM-PP-70
Forcemain, unknown diameter, assumed 100mm PVC 6 m

2011 80 73 $450 $2,602 1 3 4
Inspect/assess forcemains for deterioration to 
determine replacement timing/phasing.

Operations Included in $60,000 5-10 Year

22 850 1070 Waterman Road Entire system GIS S SS SV 71 S-SS-SV-71 Service Connections, Sewer 100 ea 1984 40 6 $3,000 $300,000 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

22 850 1070 Waterman Road Entire system GIS S SS MH 72 S-SS-MH-72 Sewer manholes 11 ea 1984 40 6 $8,000 $88,000 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

22 850 1070 Waterman Road Entire system GIS S SS CO 73 S-SS-CO-73 Sewer Cleanouts (GIS minus record drawings) 9 ea 1984 40 6 $3,000 $27,000 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

22 850 1070 Waterman Road Entire system GIS S STP DF 74 S-STP-DF-74 Disposal field building 2 ea 1984 40 6 $20,000 $40,000 2 2 4
Inspect/assess collection system for deterioration 

to determine replacement timing/phasing.
Operations Included above 5-10 Year

22 850 1070 Waterman Road Entire system GIS S STP STP 75 S-STP-STP-75 Treatment building sewer discharge (Unsure what these items refer to, may be captured in other line items) 0 ea 1984 40 6 $5,000 $0
22 850 1070 Waterman Road Entire system GIS S STP DF 76 S-STP-DF-76 Disposal field discharge (Unsure what these items refer to, may be captured in other line items) 0 ea 1984 40 6 $5,000 $0

22 850 1070 Waterman Road Entire system GIS S LS BLD 77 S-LS-BLD-77 Lift station building (Review GIS data for accuracy) 0 ea 1984 40 6 $200,000 $0

22 850 1070 Waterman Road Entire system GIS S STP STP 78 S-STP-STP-78 STP building (Review GIS data for accuracy) 0 ea 1984 40 6 $200,000 $0
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Kerry Village - Lift Station - Functional Code 850

5%

Tax

Kerry Village - Lift 

Station

Lift 

Station 

850 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2014 21-Nov-17 MH 4 50 46 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $20 SF $2,000 0% 5% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2014 21-Nov-17 MH 4 50 46 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $10 SF $1,000 0% 5% 5% $2,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2014 21-Nov-17 MH 4 50 46 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

The masonry blocks have been painted.   

4 4 2014 21-Nov-17 MH 4 12 8 Repaint masonry blocks.  Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

4 4 2014 21-Nov-17 MH 4 12 8 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door (double door) is present on the building. 4 4 2014 21-Nov-17 MH 4 30 26 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof is edge drained.  

4 4 2014 21-Nov-17 MH 4 30 26 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 110 $30 SF $3,300 0% 5% 5% $4,000

Kerry Village - Lift 

Station

Lift 

Station 

850 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2014 21-Nov-17 MH 4 20 16 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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page 1 of 1                             

Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Kerry Village - Lift Station - Functional Code 850

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $2,000 $0 $0 $4,000 $0 $0 $0 $0 $1,000

Kerry Village - Lift 

Station

Lift 

Station 

850 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2014 21-Nov-17 MH 4 50 46 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $20 SF $2,000 0% 5% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2014 21-Nov-17 MH 4 50 46 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 100 $10 SF $1,000 0% 5% 5% $2,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2014 21-Nov-17 MH 4 50 46 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

The masonry blocks have been painted.   

4 4 2014 21-Nov-17 MH 4 12 8 Repaint masonry blocks.  Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

4 4 2014 21-Nov-17 MH 4 12 8 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000 $2,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door (double door) is present on the building. 4 4 2014 21-Nov-17 MH 4 30 26 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000 $4,000

Kerry Village - Lift 

Station

Lift 

Station 

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  

The roof is edge drained.  

4 4 2014 21-Nov-17 MH 4 30 26 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 110 $30 SF $3,300 0% 5% 5% $4,000

Kerry Village - Lift 

Station

Lift 

Station 

850 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2014 21-Nov-17 MH 4 20 16 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Kerry Village - Water Treatment Building - Functional Code 850

5%

Tax

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $20 SF $12,000 0% 5% 5% $14,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $10 SF $6,000 0% 5% 5% $7,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four 

walls and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $40 SF $24,000 0% 5% 5% $27,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 550 $7 SF $3,850 0% 15% 5% $5,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to 

last the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 550 $35 SF $19,250 0% 5% 5% $22,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door (double swing) is present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with asphalt shingles installed.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace the roof assembly  at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 650 $30 SF $19,500 0% 5% 5% $22,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with asphalt shingles installed.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been 

included to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Kerry Village - Water Treatment Building - Functional Code 850

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $1,000 $0 $0 $0 $0 $5,000 $0 $0 $0

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $20 SF $12,000 0% 5% 5% $14,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade (polished concrete 

throughout).  Isolated hairline cracking was observed.  No 

evidence of major settlement or heaving was reported or 

observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $10 SF $6,000 0% 5% 5% $7,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of wood framing on all four walls 

and roof trusses, supported on a cast-in-place concrete 

foundation.

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Interior protected structural components 

are expected to last the life of the 

building.  No major capital expenditures 

are expected to be required.

Not Applicable Not 

Applicable

Yes Yes Yes No 600 $40 SF $24,000 0% 5% 5% $27,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

4 4 2010 21-Nov-17 MH 8 12 7 Repaint siding and trim.   

At the time of painting, replace sealant 

joints and wood trim as required.  

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 550 $7 SF $3,850 0% 15% 5% $5,000 $5,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Cementitious 

Siding

1 Painted cementitious siding and wood trim are present on the 

exterior walls.  

5 5 2010 21-Nov-17 MH 8 50 42 The cementitious siding is expected to last 

the life of the building.    

Note: isolated sealant and wood trim 

replacement should be completed as part 

of the ongoing painting.  

Replacement 3 - Future 

Renewal

Yes Yes No No 550 $35 SF $19,250 0% 5% 5% $22,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A painted  metal door (double swing) is present on the building. 5 5 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 2 $1,500 EA $3,000 0% 5% 5% $4,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with asphalt shingles installed.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace the roof assembly  at the end of 

its service life.  

Ongoing maintenance of the roof should 

include review of all exposed fasteners 

and resealing of penetrations.  

Replacement 3 - Future 

Renewal

No Yes No No 650 $30 SF $19,500 0% 5% 5% $22,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is a sloped assembly with asphalt shingles installed.   

The roof drains via aluminum gutters to rain water leaders that 

drain into below grade piping.   

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 C Interiors C30 Interior Finishes C3010 Wall Finishes C301003 Gypsum 

Wallboard Finishes

Interior/Interior Finishes 2 The interior gypsum and plywood  walls and ceilings are painted.   5 5 2010 21-Nov-17 MH 8 20 12 Repaint interiors as required.   

Note: a long service life has been included 

to reflect to building usage.   

Repair Allowance 3 - Future 

Renewal

Yes Yes No No 1 $2,500 LS $2,500 0% 0% 5% $3,000

Kerry Village - Water 

Treatment Building

Water 

Treatment 

Building

850 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  5 5 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District 

Kerry Village - Water Treatment Building - Functional Code 850

Photo 1

Photo 2
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860 - Youbou Sewer
Infrastructure Condition Assessment and Capital Plan

9385 Youbou Road, Youbou, BC Date Prepared July 18, 2018

PROPERTY STATISTICS AND REPORT SUMMARY

System Replacement Cost Estimate $1,578,535

Number of Users 43

Replacement Cost Per User $36,710

Annual Replacement Cost (40 Years) $14,366 per year

Annual Replacement Cost (80 Years) $19,488 per year

10 Year Capital Plan Total $10,000

10 Year Operations and Maintenance Plan Total $30,000

PROPERTY DESCRIPTION

Development Year Installed Source

Collection System 2005 CVRD Input

Wastewater Treatment Plant 2005 CVRD Input

PROJECT TEAM CONTACT INFORMATION
Austin Tokarek, Asset Coordinator atokarek@cvrd.bc.ca

Todd Etherington, Utility Operations Superintendent tetherington@cvrd.bc.ca

David Parker, Engineering Technologist III dparker@cvrd.bc.ca

Rob Grant, GIS Supervisor rgrant@cvrd.bc.ca 
Andrea Kross, GIS Technician I akross@cvrd.bc.ca 
Adam Greenwood, Project Engineer agreenwood@morrisonhershfield.com

Kieran Bertsch, E.I.T. kbertsch@morrisonhershfield.com 

Caleb Light, GIS clight@morrisonhershfield.com

The Youbou Sewer System started construction in 2005 and includes the phases outlined in the table below.

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\860 Youbou Sewer\860_TAB_YoubouSewerSystem_2018-07-18 Page 1 of 4
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860 - Youbou Sewer
Infrastructure Condition Assessment and Capital Plan

9385 Youbou Road, Youbou, BC Date Prepared July 18, 2018

REPORT NOTES

Date / Revision Contact Comment

November 21, 2017 Adam Greenwood 

and Kieran Bertsch

March 2, 2018 Caleb Light

March 8, 2018 Adam Greenwood 

and Kieran Bertsch

July 4, 2018 Adam Greenwood 

and Kieran Bertsch

July 18, 2018 Adam Greenwood 

and Kieran Bertsch

Updated inventory assessment was issued to CVRD during 

the March 27, 2018 review meeting.  Updates included the 

following tasks:

1) Reorganize linear assets based on street names

2) Complete building asset management seperately (to be 

completed by Chris Raudoy)

3) Include disclaimer on cost estimates

4) Create seperate tables for O&M tasks and Capital Plans 

and update actions to Operations, Maintenance, Capital 

Renewal and Capital Upgrade/New 

The visual reviews were completed on November 21-24, 

2017 by Adam Greenwood and Kieran Bertsch of MH.  

During our review of the systems we were accompanied by 

Mr. Todd Etherington and Mr. David Parker, who provided 

access to each system. 

Rob Grant and Andrea Kross from CVRD provided the 

geodatabase to MH. Caleb Light from MH tabulated the 

length of infrastructure in the developed area of the system 

from the database. The GIS items are the difference 

between the record drawings and the length of 

infrastructure tabulated in the geodatabase. 

Draft inventory assessment was issued to CVRD for review.

Updated draft inventory assessment was issued to CVRD for 

review.

O:\Victoria\Proj\5170700\7) Design and Evaluation +\49 - Water and Sewer Systems\Inventories\Systems\860 Youbou Sewer\860_TAB_YoubouSewerSystem_2018-07-18 Page 2 of 4
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860 - Youbou Sewer
Infrastructure Condition Assessment and Capital Plan
9385 Youbou Road, Youbou, BC Date Prepared July 18, 2018

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7 1 S-STP-COM-9 Capital Upgrade/New
Upgrade PLC to CVRD spec in wastewater treatment plant 

(scheduled).
$10,000

8

9

10

11

12

Total $10,000

Timing Item Asset ID Asset Code Type of Work Recommendation Description Value Total

1

2

3

4

5

6

7

8

9

10

11

12

13 1 ALL Operations

Inspect/assess the wastewater treatment plant, gravity drum filter, 

UV units, process piping, generator, Orenco treatment cells, and 

equalization tank.

$15,000

14 2 to 4 ALL Operations
Inspect/assess the condition of the forcemain for deterioration to 

determine replacement phasing/timing.
$15,000

15

16

17

Total $30,000

Critical 

(0 - 1 Year)
$0

10 Year Capital Plan and Operations and Maintenance Plan

The Capital Plan and Operations and Maintenance Plan outlined below are based on the findings of the initial condition assessment.  The tasks identified in these plans should be 

completed within the next 10 years to inform the necessary infrastructure maintainance, rehabilitation and replacement work to maintain the appropriate level of service for the 

users of the system.  The findings of the initial condition assessment should be reviewed by the CVRD to ensure they reflect the current condition of the system.

Table 1: 10 Year Capital Plan - DRAFT

Critical 

(0 - 1 Year)
$0

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$10,000

Medium Term 

(5 - 10 Year)
$0

Table 2: 10 Year Operations and Maintenance Plan - DRAFT

Disclaimer: Cost estimates listed above are based on limited information and should only be considered as order of magnitude costs. Further assessment and design is required to 

improve the accuracy of these estimates.

Important 

(1 - 2 Year)
$0

Short Term 

(2 - 5 Year)
$0

Medium Term 

(5 - 10 Year)
$30,000
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Owner: Cowichan Valley Regional District (CVRD)

System: 860 Youbou Sewer System Infrastructure Condition Assessment
Civic Address: 9385 Youbou Rd. 

Geographic Location: North of Cowichan Lake 

Customers: Parcels: 78 Total Replacement Value $1,578,535

Users: 43 Current Year 2018 Value per user $36,710

Asset ID Location Asset Code Asset Inventory Condition Assessment Recommendations / Action Items 10 Year Capital Plan

Function Code Address Location DWG Ref Major Minor Spec ID Asset Code Photo Description Make Model Material Quantity Quantity Unit Year Installed Year Renewed Service Life Expectancy Est. Remaining Service Life Unit Price Replacement Value of Asset Physical Condition Functional Condition Demand Condition Probablity of Failure Severity of Failure Condition Description Type of Work Replacement Cost Timing Comment/Question to be resolved

1 860

9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP STP 1 S-STP-STP-1 3, 6 to 15, 19 Sewage treatment plant building c/w access road and gate 1 ea 2005 40 27

Refer to Youbou Sewer 

System Building Condition 

Assessment.

Refer to Youbou 

Sewer System 

Building Condition 

Assessment.

1 860

9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP FTR 2 S-STP-FTR-2 6, 7, 10, 11 Gravity drum filter 2 ea 2005 20 7 $50,000 $100,000 Good Meets standard 2 2 4

Inspect/assess the wastewater treatment plant, gravity 

drum filter, UV units, process piping, generator, Orenco 

treatment cells, and equalization tank.

Operations $15,000 5-10 Year

1 860
9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP UV 4 S-STP-UV-4 6, 8 UV disinfection unit 1 ea 2005 20 7 $15,000 $15,000 Good Meets standard 2 2 4
Inspect/assess the UV unit for deterioration to determine 

replacement timing/phasing
Operations Included above 5-10 Year

1 860
9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP PP 5 S-STP-PP-5 6, to 8 Process piping c/w valves, pipes, tees 1 LS 2005 40 27 $60,000 $60,000 Good Meets standard 2 2 4
Inspect/assess the process piping for deterioration to 

determine replacement timing/phasing
Operations Included above 5-10 Year

1 860
9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP GEN 6 S-STP-GEN-6 3, 4 Generator, 60 kW (STP) Katolight SP series 1 ea 2005 40 27 $60,000 $60,000 Good Meets standard 2 2 4
Inspect/assess thegenerator for deterioration to 

determine replacement timing/phasing
Operations Included above 5-10 Year

1 860

9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP DF 7 S-STP-DF-7 5, 17, 18 Orenco treatment cells 1 LS 2005 20 7 $150,000 $150,000 2 2 4
Inspect/assess the Orenco treatment cells for 

deterioration to determine replacement timing/phasing
Operations Included above 5-10 Year

1 860

9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP ET 8 S-STP-ET-8 3, 16 Equalization tank 1 ea 2005 40 27 $100,000 $100,000 2 2 4
Inspect/assess the equalization tank for deterioration to 

determine replacement timing/phasing
Operations Included above 5-10 Year

1 860
9385 Youbou Rd. Sewage treatment plant

Site visit / Photos S STP COM 9 S-STP-COM-9 12 to 15 Communications (STP) 1 LS 2005 10 0 $20,000 $20,000 Fair - dial in, intrusion alarm Does not meet standard 3 2 3
Upgrade PLC to CVRD spec in wastewater treatment plant 

(scheduled).
Capital Upgrade/New $10,000 2-5 Year

2 860

9385 Youbou Rd. Creekside Drive

182-10-00 S FM PP 9 S-FM-PP-9 Forcemain, 50mm (1+077 - 1+265, 3+086 - 3+135) 237 m 2005 80 67 $400 $94,800 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations $15,000 5-10 Year

2 860

9385 Youbou Rd. Creekside Drive

182-10-00 S FM PP 10 S-FM-PP-10 Forcemain, 75mm (1+265 - 2+111, 2+622 - 3+086) 1310 m 2005 80 67 $425 $556,750 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

2 860

9385 Youbou Rd. Creekside Drive

182-10-00 S FM PP 11 S-FM-PP-11 Forcemain, 100mm (2+111 - 2+622) 511 m 2005 80 67 $450 $229,950 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

3 860

9385 Youbou Rd. CREEKSIDE DRIVE GIS

S FM PP 12 S-FM-PP-12

Forcemain, 50mm (GIS minus catalogued length from 182-10) 15 m

2005 80 67 $400 $5,834 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

3 860

9385 Youbou Rd. CREEKSIDE DRIVE GIS

S FM PP 13 S-FM-PP-13

Forcemain, 75mm (GIS minus catalogued length from 182-10) 0 m

2005 80 67 $425 $0 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

3 860

9385 Youbou Rd. CREEKSIDE DRIVE GIS

S FM PP 14 S-FM-PP-14

Forcemain, 100mm (GIS minus catalogued length from 182-10) 2 m

2005 80 67 $450 $775 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

4 860

9385 Youbou Rd. YOUBOU ROAD GIS

S FM PP 15 S-FM-PP-15

Forcemain, 100mm (includes 174m of unknown diameter) 225 m

2005 80 67 $450 $101,426 1 3 4
Inspect/assess the condition of the forcemain for 

deterioration to determine replacement phasing/timing.
Operations Included above 5-10 Year

5 860 9385 Youbou Rd. Entire system GIS S SS MH 16 S-SS-MH-16 Sewer manholes 1 ea 2005 40 27 $8,000 $8,000 1 2 5 10+ Year

5 860 9385 Youbou Rd. Entire system GIS S SS CO 17 S-SS-CO-17 Sewer Cleanouts 12 ea 2005 40 27 $3,000 $36,000 1 2 5 10+ Year

5 860 9385 Youbou Rd. Entire system GIS S STP DF 18 S-STP-DF-18 Disposal field buildings 2 ea 2005 40 27 $20,000 $40,000 1 2 5 10+ Year

5 860 9385 Youbou Rd. Entire system GIS S LS BLD 19 S-LS-BLD-19 Pump station buildings (Update GIS information) 0 ea 2005 40 27 $100,000 $0

5 860 9385 Youbou Rd. Entire system GIS S STP STP 20 S-STP-STP-20 STP building (Update GIS information) 0 ea 2005 40 27 $200,000 $0
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860 Youbou Sewer-See Infrastructure Condition Assessment table with corresponding photo ID's
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Youbou - Sewer Treatment Plant - Functional Code 860

5%

Tax

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed 

from review, with the exception of some above-grade foundation 

wall on some elevations.

The age of this building was not known and has been assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $20 SF $13,000 0% 5% 5% $15,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-

Grade/ Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking 

was observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $20 SF $13,000 0% 5% 5% $15,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

4 4 2010 21-Nov-17 MH 8 12 4 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B20 Enclosure E2030 Exterior 

Doors 

B203001 Solid Doors Exterior Walls/ Door 1 A metal door (double door) is present on the building. 4 4 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  MH was not able to access the roof to 

confirm the roofing assembly.

The roof is drained via gutters to rain water leaders which drain 

to a below grade system. 

4 4 2010 21-Nov-17 MH 8 40 32 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 700 $20 SF $14,000 0% 5% 5% $16,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  MH was not able to access the roof to 

confirm the roofing assembly.

The roof is drained via gutters to rain water leaders which drain 

to a below grade system. 

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000
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Cowichan Valley Regional District

Facility Condition Assessment and Capital Plan

Youbou - Sewer Treatment Plant - Functional Code 860

10-YEAR CAPITAL PLAN

5%

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Tax

$0 $1,000 $0 $2,000 $0 $0 $0 $0 $0 $1,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1010 Standard 

Foundations 

A101001 Wall 

Foundations 

Underground/ Foundations 1 The foundation is comprised of cast-in-place concrete footings 

with concrete foundation walls. The foundation is concealed from 

review, with the exception of some above-grade foundation wall 

on some elevations.

The age of this building was not known and has been assumed.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundations are expected to remain 

serviceable for the life of the building.  No 

capital expenses associated with this item 

are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $20 SF $13,000 0% 5% 5% $15,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103001 Standard Slab 

on Grade 

Interior of Building At-Grade/ 

Slab-on-Grade

1 The floor is concrete slab-on-grade.  Isolated hairline cracking was 

observed.  No evidence of major settlement or heaving was 

reported or observed. 

5 5 2010 21-Nov-17 MH 8 50 42 The concrete slab-on-grade is expected to 

remain serviceable for the life of the 

building, with isolated repairs, if needed.  

No capital expenses associated with this 

item are expected.  

Not Applicable Not 

Applicable

Yes Yes Yes No 650 $20 SF $13,000 0% 5% 5% $15,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level.   No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 10 2 Periodic camera inspection and isolated 

repairs as required.

Study Not 

Applicable

No N/A No N/A 1 $500 LS $500 0% 0% 5% $1,000 $1,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 A Substructure A10 Foundations A1030 Slab on Grade A103006 Foundation 

Drainage 

Underground/ Perimeter 

Drains

1 Perimeter drain pipes are assumed to be installed at the footing 

level. No issues related to foundation drainage were noted by 

facility staff. No information was available regarding the scoping 

of the system to review for continuity.  

5 5 2010 21-Nov-17 MH 8 50 42 The foundation drainage is expected to 

last the life of the building. No major 

capital expenditures are expected to be 

required. 

Note: this should be updated with the 

results of the foundation drainage review 

recommended in A103006 Foundation 

Drainage (above).

Contingency 3 - Future 

Renewal

N/A N/A No No

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B10 Superstructure B10 Superstructure B10 Superstructure Interior of Building/ General 

Superstructure

1 The superstructure is comprised of  masonry blocks with a woof 

framed roof.  Some efflorescence was noted on the interior; 

however, MH understands that no active leaks are present.  

No settlement or other evidence of structural distress was 

observed or reported.  There was no evidence or reports of long-

term leakage that would allude to concealed structural damage. 

5 5 2010 21-Nov-17 MH 8 50 42 Masonry structural components are 

expected to last the life of the building.  

A contingency budget has been included 

for isolated mortar joint replacement and 

sealant replacement throughout the 

cinder block assemblies.   

Repair Allowance 3 - Future 

Renewal

Yes Yes Yes No 1 $2,000 EA $2,000 0% 10% 5% $3,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell CB20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/ Soffit 1 Perforated metal soffit is present at the roof overhangs. 5 5 2010 21-Nov-17 MH 8 50 42 The perforated metal soffit is expected to 

last the life of the building.   No capital 

expenses associated with this item are 

expected.  

Replacement 3 - Future 

Renewal

Yes Yes No No 100 $20 SF $2,000 0% 10% 5% $3,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B20 Exterior 

Enclosure 

B2010 Exterior Walls B201001 Exterior 

Enclosure

Exterior Walls/Wood 

Elements 

1 Wood cladding and wood trim (included roof framing) is present 

through sections of the building.  The wood cladding sections 

appear to be retrofit areas.  Some deterioration was noted in 

these elements.   

4 4 2010 21-Nov-17 MH 8 12 4 Repaint wood cladding, install flashing 

over exposed wood roof framing.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 10% 5% $2,000 $2,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell B20 Enclosure E2030 Exterior Doors B203001 Solid Doors Exterior Walls/ Door 1 A metal door (double door) is present on the building. 4 4 2010 21-Nov-17 MH 8 30 22 Replace doors at the end of their service 

life.

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $1,500 EA $1,500 0% 5% 5% $2,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Metal Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  MH was not able to access the roof to 

confirm the roofing assembly.

The roof is drained via gutters to rain water leaders which drain 

to a below grade system. 

4 4 2010 21-Nov-17 MH 8 40 32 Replace metal roofing at the  end of its 

service life.  

Ongoing maintenance of the roof should 

include review of all penetrations when 

required.  

Replacement 3 - Future 

Renewal

No Yes No No 700 $20 SF $14,000 0% 5% 5% $16,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 B Shell D30 Roofing B3010 Roof 

Coverings 

B301001 High Slope 

Roof Coverings

Roof/Sloped Roof Assembly 1 The roof is sloped assembly which has been waterproofed with  a 

metal roof assembly.  MH was not able to access the roof to 

confirm the roofing assembly.

The roof is drained via gutters to rain water leaders which drain 

to a below grade system. 

5 5 2010 21-Nov-17 MH 8 25 17 Replace gutters at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 60 $10 SF $600 0% 10% 5% $1,000

Youbou - Sewer 

Treatment Plant

Sewer 

Treatment 

Plant

860 C Interiors D50 Electrical D5020 Lighting and 

Branch Wiring

D502002 Lighting 

Equipment

Exterior Lighting Equipment An exterior light is present on the building near the entrance.  4 4 2010 21-Nov-17 MH 8 20 12 Replace lights at the end of their service 

life.  

Replacement 3 - Future 

Renewal

Yes Yes No No 1 $200 LS $200 0% 0% 5% $1,000 $1,000
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